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1. INTRODUCTION 

As a result of past (pre-1984) waste and resource management practices at Hickam Air 
Force Base (AFB), certain areas of the installation have been exposed to various organic 
and inorganic compounds generated by installation activities.  In response, environmental 
restoration has been initiated under the Air Force Installation Restoration Program (IRP).  
The 15th Air Base Wing (15 ABW), 15th Civil Engineer Squadron Environmental 
Restoration Element (15 CES/CEVR), based at Hickam AFB, Hawaii, manages the IRP for 
15 ABW Installations.  Ongoing efforts to comply with applicable laws and regulations 
ensure that present waste and resource management practices are carried out in a manner 
that protects human health and the environment.  

This Management Action Plan (MAP) summarizes the current status of the Hickam AFB 
environmental restoration effort.  This MAP presents a comprehensive strategy for 
implementing cleanup response actions necessary to protect human health and the 
environment, and integrates other environmental compliance and environmental planning 
programs to support restoration of the Hickam AFB to acceptable levels of environmental 
quality.  The MAP is a dynamic planning document to be updated regularly.  The contents 
represent best estimates of required work and do not necessarily represent work currently 
approved by the U.S. Air Force (USAF) or state and federal regulatory agencies.  
Implementation of project work plans is dependent on funding availability.  This MAP was 
prepared with information available as of November 2001. 

The last Hickam MAP update was produced in December 2000.  Significant changes from 
the last complete Hickam MAP include the following: 

• No Further Response Action Planned (NFRAP) document signed by the State of Hawaii 
Department of Health (HDOH) and the Air Force for Site ST26 (Kuntz Pipeline). 

• Achieved Remedy-in-Place (RIP) for Site OT02 (AEC Area) and Site LF14 (Inactive 
Landfill 2). 

• Continued closure of fuel piping and underground storage tanks. 

• Initiated Base-wide Polychlorinated Biphenyl (PCB) Preliminary Assessment/Site 
Inspection. 

• Completed testing of bioslurping technology for application at Site SS11 (Fuel Leak 
Area 16 under the Air Mobility Command ramp) and initiated the design and 
construction phase of a full-scale bioslurper system. 

• Continued interim remedial action at Site SS01 (Fuel Leak Areas 13 & 14) using 
multiphase extraction (MPX) technology. 

• Scientists from Battelle Memorial Institute evaluated the use of the dual drop tube 
method for multiphase extraction.  Battelle's work was funded by the Environmental 
Security Technology Certification Program (ESTCP), which is a Department of Defense 
(DoD)-wide program, set up to develop new technologies for environmental cleanup 
and pollution prevention.  ESTCP is funded at the congressional level and funding was 
provided to Battelle through NAVFAC (Naval Facilities Engineering Service Center at 
Port Hueneme, CA). 
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• Continued the field evaluation of phytoremediation technology at John Rodgers Tank 
Farm (Site SS13). 

• Conducted quarterly Restoration Advisory Board (RAB) meetings 

The Hickam AFB MAP chapters cover the following topics: 

• Chapter 1 describes IRP objectives and composition of the Project Team and RAB, 
and gives a brief summary of the physical setting and history of installation operations 
that caused contamination. 

• Chapter 2 summarizes the environmental condition of the installation's property with 
emphasis on the adequacy of previous source discovery and assessment efforts and 
includes a depiction of current land use in the vicinity of the installation.  

• Chapter 3 summarizes the status of the environmental restoration program for Hickam 
AFB, including information on all IRP sites, areas of concern, operable units, and 
community involvement effort.  

• Chapter 4 describes the strategy for completing environmental restoration of the 
installation, including all projects for investigating and remediating contamination, and 
remedy selection and community involvement strategies.  

• Chapter 5 provides a master schedule of planned activities for the environmental 
restoration program.    

• Chapter 6 describes specific technical and/or administrative issues to be resolved and 
presents a strategy for resolving these issues.  

• Chapter 7 contains the bibliography used to prepare this MAP.  

• Appendices A through D present additional information on fiscal requirements, 
available technical and related documents, and site decision documents.  

1.1 ENVIRONMENTAL RESTORATION PROGRAM OBJECTIVES 

The overall objective of the Hickam AFB environmental restoration effort is to reduce, or 
eliminate when feasible, risks to human health and the environment from contamination 
resulting from USAF activities prior to 1984.  This section presents the objectives of the 
Hickam AFB program.   

The following are installation-specific objectives of the Hickam AFB environmental 
restoration program: 

• Negotiate restoration agreements with the HDOH that are mutually beneficial to the 
USAF and the State of Hawaii.  

• Maintain a Hickam AFB RAB to provide active community participation in the 
restoration program. 
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• Reduce risk to human health and the environment by initiating or continuing removal 
actions and other projects to remove or control contaminated soil, sediment, debris, 
and groundwater.  

• Comply with federal, state, and local regulatory requirements and orders pertaining to 
the cleanup of the environment. 

• Develop partnerships with environmental stakeholders to facilitate environmental 
cleanup. 

• Involve federal, state, and local regulatory agencies; community members; and other 
concerned agencies and organizations when appropriate. 

• Use new and innovative technologies to expedite the cleanup process and to lower 
costs. 

• Enter into cleanup agreements and continue to comply with existing agreements; 
establish schedules that can be met within Air Force funding allocations. 

• Prevent future contamination through pollution prevention and waste minimization 
practices. 

• Consider current and anticipated future land use in developing cleanup strategies. 

• Ensure that necessary actions are taken to protect human health and the environment 
prior to property sale or transfer from the USAF to others in accordance with 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
requirements and DoD policy.  

1.2 MAP PURPOSE, UPDATES, AND DISTRIBUTION 

This MAP summarizes the status of the Hickam AFB IRP and provides a comprehensive 
long-range strategy for implementing response actions necessary to protect human health 
and the environment.  In addition, it defines the status of 15 CES/CEVR efforts to resolve 
technical issues so continued progress and implementation of scheduled activities can 
occur.  The Project Team, a multi-disciplined team brought together for the environmental 
management of Hickam AFB, will use this MAP to direct and monitor environmental cleanup 
response actions and to schedule activities needed to resolve technical, administrative, and 
operational issues. 

This MAP gives the status of the environmental restoration effort at Hickam AFB as of 
November 2001.  It will be revised annually and distributed on an as-needed basis, typically 
when substantial changes occur within the program.  This MAP will be distributed to HQ 
Pacific Air Force (PACAF), HDOH, and RAB members, and it will be maintained in the 
15 CES/CEVR information repository for review by interested parties. 

Contained in this document are past IRP activities at Hickam AFB, the current status of 
projects, and anticipated further work.  This MAP can and should be used to aid the Project 
Team in determining the future direction of restoration work at Hickam AFB. 
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1.3 PROJECT TEAM AND RESTORATION ADVISORY BOARD 

A Hickam AFB Project Team has been established and is led by the 15 CES/CEVR Chief.  
This team consists of core members and auxiliary members.  Core members are those 
responsible for resolving technical issues and directing the IRP effort at Hickam AFB.  
Auxiliary members are personnel, who offer a range of technical, operational, regulatory, 
and administrative expertise or guidance to complete the objectives outlined in this plan.  
Names and phone numbers of the Project Team are presented in Table 1-1.   

A RAB for Hickam AFB has been established.  Table 1-2 lists current members of the 
Hickam RAB. 

An organization chart showing the relationship of 15 CES/CEVR in context of 15 ABW is 
presented in Figure 1-1.   
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Table 1-1 
Project Team Members 
Hickam Air Force Base 

Name Title Agency/ Firm Phone Number Role/Responsibilit
y 

Core Members 
Mr. Jim Tayon Chief, Environmental 

Flight 
15 CES/CEV (808) 449-1584 

x232 
Environmental 
Program Oversight 

Todd Lanning Chief, Restoration  15 CES/CEVR (808) 449-1584 
x223 

IRP Management 

Mr. William 
Grannis 

Hickam IRP Program 
Manager 

15 CES/CEVR (808) 449-1584 
x230 

Program 
Management 

Mr. Mark 
Petersen 

Hickam Remedial 
Project Manager 

15 CES/CEVR (808) 449-1584 
x 236 

Remedial Project 
Manager 

Mr. Jeffery Klein Hickam Remedial 
Project Manager 

15 CES/CEVR (808) 449-1584 
x 225 

Remedial Project 
Manager 

Mr. Michael 
Patterson 

Project Team Chief AFCEE (210) 536-1133 Contract 
Management & 
Technical Oversight 

Auxiliary Members 
Mr. Mark Ingoglia IRP Manager HQ PACAF/ 

CEVR 
(808) 449-9236 MAJCOM Oversight 

Mr. Mike Nii Chief, Environmental 
Compliance Element 

15 CES/CEVC (808) 449-1584 
x238 

Compliance 
Management 

Mr. Gary 
O’Donnell 

Chief, Environmental 
Planning Element 

15 CES/CEVP (808) 449-1584 
x245 

Planning 
Management 

Capt Mark Alter Chief, Base 
Comprehensive 
Planning 

15 CES/CECP (808) 448-0207 Develops Base 
General Plan 

Ms. Jan Goo Real Property 
Manager 

15 CES/CERR (808) 448-7835 Real Estate 
Transactions 

Capt Christopher 
Thomas 

USAF Attorney 15 ABW/JA (808) 449-1737 Legal Review 

Major Kurt Lee Base 
Bioenvironmental 
Engineer 

15 AMDS/SGPB (808) 449-6814 Technical Review 

Ms. Teresita 
Salire 

Hazard Evaluation 
and Emergency 
Response (HEER) 
Staff  
Remedial Project 
Manager 

Hawaii DOH, 
HEER 

(808) 586-4256 Regulatory 
Oversight 
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Table 1-2 

Restoration Advisory Board Members 
Hickam Air Force Base 

Name Title Affiliation 

Community Members 

James Anderson RAB member Community Member 

Kyle Kajihiro RAB member Community Member 

Henry Curtis RAB Community Co-Chair Life of the Land 

Kat Brady RAB member Community Member, Life of the 
Land 

James Smith RAB member Community Member 

Agency Members 

Mr. James Tayon, 
P.E. 

RAB Military Co-Chair 15 CES/CEV, Chief 

Ms. Teresita Salire HEER Staff Remedial 
Project Manager 

HDOH, HEER 

Dr. Aly El-Kadi Professor University of Hawaii 

Mr. John Naughton Pacific Islands 
Environmental Coordinator 

National Marine Fisheries Service 

Ms. Laurie Sullivan Coastal Resource 
Coordinator 

National Oceanic and Atmospheric 
Administration 

Mr. Don Palawski Assistant Field Supervisor 
for Ecological Services 

U.S. Fish & Wildlife Services 

Mr. Gilbert 
Coloma-Agaran 
 (or designee)  

Director Hawaii Department of Land & 
Natural Resources 
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Figure 1-1, 15th Air Base Wing Organization Chart (8.5x11) 
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 1.4 PHYSICAL SETTING AND INSTALLATION HISTORY  

Physical Setting.  Hickam AFB is located on the south side of the island of Oahu, Hawaii, 
in the City and County of Honolulu (Figure 1-2).  The Base is bounded on the east by the 
Honolulu International Airport (HIA), on the west by the Pearl Harbor Channel, on the south 
by the Pacific Ocean (Mamala Bay), and on the north by the Pearl Harbor Naval 
Reservation.  In March 1993, the USAF acquired the adjacent Fort Kamehameha from the 
U.S. Army through an Interservice Transfer of Real Property.  Fort Kamehameha comprises 
approximately 506 acres at the southern end of Hickam AFB.  The total land area of 
Hickam AFB, including Fort Kamehameha and the Hawaii Air National Guard, is 2520.51 
acres.  This excludes the 329.628 acres of property including Runway 8L that was 
transferred to the State of Hawaii in September 2000.   

Hickam AFB is located on the leeward side of the Koolau Range.  The climate is equable 
and dry through the spring, summer, and fall months.  In winter, there are occasional 
regional storms.  Average annual rainfall at Hickam AFB is approximately 22.8 inches.  The 
mean summer temperature is approximately 79°F and the mean winter temperature is 
approximately 72° F.  Evaporation rates are high, approximately 80 to 86 inches annually, 
due to brisk trade winds and relatively high solar radiation.  There are no natural drainage 
networks on the installation.  However, three man-made canals (Manuwai Canal, 
Kumumauu Canal, and the Transportation Canal [also known as the Motor Pool Ditch]) and 
associated storm water drainage systems were constructed for site drainage.  Two smaller 
canals also drain a portion of the Hawaii Air National Guard (HIANG) facilities. 

Hickam AFB lies on an exposed coral platform forming a coastal plain.  Elevations range 
from 0 to 20 feet above mean sea level.  The coastal plain is the culmination of a 
succession of marine sedimentary and terrestrial alluvial layers that formed during 
subsidence of the island and fluctuating sea levels.  The exposed reef represents a 
present-day lower sea level stand and contains a wedge of sediments known as caprock.  
This caprock contains strata of alluvium, lagoonal mud, beach sands, volcanic tuff, and 
corals.  At depth, these strata overlay volcanic bedrock of the Honolulu volcanic series.  In 
addition to these natural strata, many areas of Hickam contain dredge-fill material. 

Hickam AFB’s subsurface is caprock, which overlies and confines the local aquifer under 
artesian conditions.  Groundwater beneath Hickam AFB is divided between two aquifer 
sectors, the Pearl Harbor and Honolulu Aquifer Sector.  Groundwater within the Pearl 
Harbor and Honolulu Aquifer Sectors consists of upper sedimentary caprock aquifers that 
rest on primary basalt aquifers.  The upper Pearl Harbor Aquifer Sector aquifer is a basal, 
unconfined, sedimentary aquifer that is currently used, ecologically important, 
irreplaceable, and highly vulnerable to contamination.  Under that sedimentary caprock 
aquifer there is a basal, unconfined, flank aquifer that is currently used, ecologically 
important, irreplaceable, and moderately vulnerable to contamination.  The Honolulu 
Aquifer Sector consists of an upper basal, unconfined, sedimentary aquifer that has 
potential use, is neither a drinking water source or ecologically important, is replaceable, 
and is highly vulnerable to contamination.  The lower aquifer is a basal, unconfined, flank 
aquifer that is a currently used drinking water source and is irreplaceable with low 
vulnerability to contamination. 

The many military and non-military activities at Hickam AFB, both past and present, have 
contributed to a complex installation history.  The Base contains land uses that are military, 
industrial, administrative, commercial, residential, and recreational and are in close 
proximity.  The installation layout and current land use are shown in Figure 1-3.  Future 
land use plans are presented in Figure 1-4. 
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Figure 1-2,  (8.5x11) 
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Figure 1-3 (8.5x11) 
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Figure 1-4 (8.5x11) 
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History.  In response to heightened world tension and the U.S. War Department’s desire to 
establish a strong military presence in the Pacific, Hickam AFB was officially activated in 
1938 as Hickam Army Air Field, incorporating the small and already operational Fort 
Kamehameha.  The Base was heavily damaged by Japanese warplanes during the attack 
on Pearl Harbor on 7 December 1941. 

After World War II, the Air Force in Hawaii consisted of the Air Transport Command and its 
successors, the Military Air Transport Service (MATS), Military Air Command (MAC), and Air 
Mobility Command (AMC) resources.  The permanent Base population and mission have 
been relatively steady over time with major changes in the number of aircraft services, fuel 
usage, and transient population levels, all of which peaked during the Korean conflict and 
again during the Vietnam period.  MATS drew its biggest assignment during the Korean 
conflict when its aircraft, augmented by chartered commercial aircraft and a Canadian air 
transport squadron, carried 559,000 passengers (including 62,000 air evacuation patients), 
67,000 tons of cargo, and 30,050 tons of mail in 35,000 Pacific crossings via Hickam AFB. 

Hickam AFB is now operated by 15 ABW, whose mission is to ensure world-class en route 
support (to aircraft and forces transiting the Pacific Ocean), maintain operationally ready 
forces, and provide superior customer service.  In addition, 15 ABW supported the Apollo 
Astronauts in the 1960s and 1970s; the Prisoner of War Homecoming, Baby Lift, and New 
Life in the 1970s; the Eniwetok Atoll Radioactive Cleanup Operation from 1977 to 1980; 
National Aeronautical and Space Administration's space shuttle missions in the 1980s; and the 
Mount Pinatubo evacuation in 1991. 

Base operations have consistently supported the movement of troops and materials from 
the mainland to the Far East.  The types of aircraft operations flown from Hickam AFB are 
primarily military transport aircraft.  These aircraft have typically been transient, that is, not 
assigned to Hickam AFB.  In addition, the HIANG operates from Hickam AFB as part of the 
air defense mission of the Hawaiian Islands.  The history of the installation has been 
summarized and presented in Table 1-3.  Locations of known hazardous material activities 
associated with past installation operations are presented in Figure 1-5.  Significant 
historical milestones and changes in the Petroleum, Oils, and Lubricants Distribution and 
Storage Systems on Fort Kamehameha and Hickam AFB are shown in a historical time line 
presented in Figure 1-6. 

Land Use.  The Hickam AFB Base General Plan (BGP), updated annually through the 
Base General Plan Annex, serves as a guide for facility infrastructure improvement 
planning.  The plan considers constraints to land use, including those areas managed 
under the IRP.  At present, land uses on the perimeter of Hickam AFB are Pearl Harbor 
Naval Reservation to the north, Pearl Harbor Channel to the west, and HIA to the east.  The 
Pacific Ocean to the south.  Bishop Point, which belongs to the U.S. Navy, is on the coast 
along the western boundary of Hickam AFB.  Up until September 2000, Runway 8L-26R 
comprised much of the eastern portion of Hickam AFB and was jointly used by the USAF 
and the State of Hawaii.  The Runway and associated taxiways have been formally 
transferred to the State of Hawaii as of Sept 14, 2000.  It serves military, commercial, and 
general aviation aircraft.  Its most prevalent use is for commercial airliners operating out of 
HIA.   

Categories of land use at Hickam AFB, outlined in the BGP, are as follows. 

• Airfield/Aircraft Operations and Maintenance: active and inactive runways, taxiways, 
parking aprons, and areas for maintenance and operations of aircraft.  These areas 
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comprise the central portion of Hickam AFB and are partially contiguous with the 
runways and facilities of HIA. 

• Light Industrial: storage of supplies and maintenance of installation facilities, vehicles, 
and utilities.  Industrial services areas are located throughout Hickam AFB, but 
generally surround the airfield and mission areas in the central portion. 

• Administrative: buildings that house administrative functions.  Administrative areas are 
located in the northwest portion of Hickam AFB, bordering housing areas and airfield 
and mission areas. 

• Housing/Medical/Community: accommodations for families, unaccompanied and 
transient personnel, and visitors.  Community facilities include shopping, medical, 
dental and other social support needs of military families.  These areas are located in 
the northern portion of Hickam AFB adjacent to HIA and Pearl Harbor Naval 
Reservation. 

• Outdoor Recreation/Open Space: areas for camping, boating, golf, and other 
recreational activities.  Open space includes green areas between Base facilities as 
well as environmentally sensitive areas near the beaches protected for ecological, 
cultural, or other reasons.  A wide stretch of open space (two miles long and one-half 
mile wide) exists along the shores of Mamala Bay on the southern portion of Hickam 
AFB.  Other large expanses of open space exist in and near the housing and 
community areas. 
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Table 1-3 
History of Installation Operations 

Hickam Air Force Base 

 
Period 

 
Types Of Operations 

Weapon Systems 
and Related 

Activities 

Hazardous  
Substance Activities 

pre-1800s Natural habitat Not applicable Not applicable 

1800s-1938 Agriculture Not applicable Not applicable 

1907-
unknown 

Fort Kamehameha – Battery 
emplacements 

Not applicable Underground storage tanks 
(USTs), possible small arms 
range 

1917-present  Fort Kamehameha – Military 
housing and support 

Not applicable Motor Pools, photo labs, USTs 

1921-
unknown 

Fort Kamehameha – Railway 
established 

Not applicable Unknown 

1938-1945 Hickam Air Depot – Air 
Defense: ferrying troops and 
supplies, staging of war 
planes and troops during 
World War II 

Flight training, 
weapons storage for 
troops and planes, 
air and coastal 
defense batteries. 

Fire protection training, landfill 
(solvents, sludges, lubricants), 
maintenance and repair 
(solvents, oils, degreasers, 
engine shops, painting, 
weapons storage, fuel/oil 
storage, distribution) 

1945-present Hickam AFB – Air Defense: 
ferrying troops and supplies, 
staging troops during Korean 
and Vietnam conflicts, 
ATS/MAC/AMC support 
(passengers and cargo), 
support to National 
Aeronautical and Space 
Administration (NASA) 
manned space flights 

Warplane training, 
weapons storage for 
troops and planes. 

Fire protection training, landfill 
(pesticides, solvents, sludges, 
lubricants), maintenance and 
repair (solvents, oils, 
degreasers, plane engine 
shops, corrosion control), 
weapons storage, fuel leaks, 
petroleum, oils, and lubricants 
(POL) fueling facilities 
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Figure 1-5 (8 ½ x 11) 
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Figure 1-6 (8 ½ x 11) 
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2. CONDITION OF PROPERTY 

This chapter summarizes the environmental condition of Hickam AFB with emphasis on the 
identification of previous source discovery and assessment efforts.  This chapter also 
discusses existing and proposed land uses of the Base. 

2.1  SOURCE DISCOVERY AND ASSESSMENT STATUS 

2.1.1 Initial Discoveries/Records Search and Preliminary Assessment/Site Inspections 

The Installation Restoration Program formally began at Hickam AFB in 1983 with funding 
through Headquarters Pacific Air Force for a Phase I Records Search.  Major findings of the 
Records Search included the identification of 17 sites potentially contaminated with 
hazardous materials.  These sites principally were fuel leaks from pipelines and 
underground storage tanks (USTs), landfills, and storm drainage systems.  

The Phase I Records Search report recommended that three sites be further characterized: 
two previous landfill sites (LF01 and LF05) and a former fire training area (FT07).  Initial 
site characterization of chemicals present at these sites was conducted in Phase II, Stage 1 
and Stage 2 investigations, which included drilling of soil borings, installation of 
groundwater monitoring wells, and sampling and analysis at all three sites.  The three sites 
were further characterized beginning in 1991, under a Phase II, Stage 3 Remedial 
Investigation.  Data obtained in Stage 1, Stage 2, and Stage 3 reports consistently support 
the conclusion that low levels of contaminants exist in soil, subsurface soil, and 
groundwater beneath the sites, but risks to human health and the environment are not 
significant.  A NFRAP was finalized for Site FT07 in 1999.  However, the Base Remedial 
Project Manager (RPM) and State Dept of Health consider additional characterization of 
contents of the two landfills necessary.  LF05 is situated under the Mamala Bay Golf 
Course on Fort Kamehameha.  An Engineering Evaluation/Cost Analysis (EE/CA) work plan 
was developed using funding provided by the U.S. Army in FY98.  Passive soil gas was 
employed throughout the landfill to assist in developing a sampling and analysis plan.  In 
FY00, the USAF provided funds to further characterize LF05 and prepare the appropriate 
documentation based on the data.  A project is currently underway to collect additional data 
and prepare an EE/CA for Site LF05. 

In 1983, a report entitled Subsurface Fuel Detection Investigation, Hickam AFB (Ernest K. 
Hirata) was prepared to document an investigation for the presence of petroleum products 
in the groundwater at multiple locations on Hickam AFB (this study was conducted prior to 
classification of IRP sites).  Forty observation holes were constructed.  Results of the 
investigation indicated that 21 of the observation holes had detectable petroleum products, 
although only seven holes had fuel of sufficient thickness to recover free product.  The 
data were used to designate IRP spill site locations in early 1991.  Sites identified by this 
method included SS06, SS08, SS09, SS10, SS11, and SS12.  Sites SS01, SS13, and SS15 
had been identified as fuel spill sites prior to implementation of the IRP in the 1970s.    

An important administrative change in the IRP occurred in 1990 when management of the 
environmental restoration effort at Hickam AFB was transferred from PACAF to the 15th 
Civil Engineer Squadron, Environmental Restoration Element (15 CES/CEVR), both located 
at Hickam AFB.  Since 1990, 15 CES/CEVR has managed Environmental Restoration 
Account (ERA) projects with funding provided through HQ PACAF.  (ERA projects are 
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limited to the investigation and cleanup of contamination resulting from releases prior to 
1984.) 

In November 1996, a comprehensive Preliminary Assessment/Site Inspection (PA/SI) was 
initiated for all 15 ABW installations, including Hickam AFB.  The purpose of this study was 
to identify any new Areas of Concern (AOCs) and to develop a baseline of environmental 
data for both the AOCs and existing sites to support subsequent site characterization and 
cleanup activities.  Preliminary Assessment activities undertaken to identify AOCs and 
further characterize both AOCs and IRP sites included the following: 

• Comprehensive literature search 

• Interviews of current and former employees 

• Aerial photograph review 

• Interaction and communication with other groups within 15 ABW 

• Site reconnaissance at Hickam AFB 

During the PA phase of the investigation, 72 AOCs were identified.  AOCs and the majority 
of sites throughout 15 ABW installations were evaluated using risk-based prioritization (EA 
Engineering Science and Technology, May 1995).  Since funds were limited at the time for 
collection of chemical and geophysical data at the sites and AOCs, the prioritization was 
used to evaluate those areas posing the greatest potential risk and use funds to 
characterize those sites.  Thirty-six sites and AOCs on Hickam AFB were sampled.  The 
PA/SI report (EA Engineering Science and Technology, November 1996) documents the 
findings of both the PA and SI phases of the investigation.  Some AOCs were deferred to 
the compliance program based on Defense Environmental Restoration Account (DERA) 
eligibility and others were combined with existing IRP sites for management purposes.  

Two Phase I Environmental Baseline Surveys (EBSs), one in August 1994 and one in 
February 1996, were conducted for a proposed land transfer of Runway 8L-26R.  The EBS 
reports identified several potential sources and sites, including: buildings containing 
asbestos materials; PCB devices in substations; buildings that may have stored hazardous 
wastes; subsurface fuel releases; and nuclear testing activities.  ERA-eligible sites and 
AOCs were assessed under the Runway 8L EE/CA project. 

Site Inspection work for AOCs and one site (Site LF17) lacking chemical data was initiated 
with FY96 funds.  The AOCs included in the SI investigation and documented in the Oct 
1999 report were EA03, EA04, EA10, EA15, EA39, EA51, EA56, EA59, EA68, and EA81.  
During the SI investigation, Aircraft Maintenance (AM) areas were identified as a new AOC.  
The new AM AOC included 10 subareas (AM2c, d, e, f; AM03; AM05; AM06; AM08; AM10; 
and AM14) that were identified from historic aerial photos as areas of heavy staining or 
aircraft maintenance use.  Limited characterization was also performed for an additional 
AOC (potential fire training area adjacent to Site OT02) that was identified by the State of 
Hawaii Department of Health from an aerial photo.  Based on the lack of detection of 
chemicals of concern associated with fire training activities and evidence of presence of 
chemical migration from Site OT02, the AOC has been integrated into Site OT02 by 
redefining the boundaries of OT02.    

In FY97 a project (Runway 8L EE/CA) was initiated to characterize IRP sites and AOCs 
adjacent to Runway 8L, including SS11, SS23, ST26, LF14, LF15, EA11 (now OT02), SD36 
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(a small portion adjacent to runway), SD02 and SD03.  Another EE/CA (HIA EE/CA) was 
completed for HIA site SS22 and LF16.  For some of the sites involved in these projects, 
this was the first significant chemical data collection effort.  In 1999, sites SS11, ST26, 
LF14, and OT02 were programmed for Removal Actions and Action Memoranda were 
signed by the 15 ABW Wing Commander and the HDOH.  NFRAP documents were also 
signed and finalized in 1999 for the remaining project sites. 

An additional Site Inspection was initiated in FY00 to collect chemical data for Site SD37 
and AOCs EA56, EA57, and EA58.  A project was also initiated in FY00 to develop closure 
documents (NFRAPs) for AOCs identified during the Base-wide PA/SI project (Draft PA/SI, 
EA Engineering Science and Technology, Nov 1996) that meet Air Force and HDOH 
closure requirements.  That project completed NFRAP documents for the following eight 
AOCs;  (1) AOC EA03 (JICPAC Former Photo Lab, Building 2045);  (2) AOC EA51 (Old 
Photo Lab, Building 1012); (3) AOC EA59 (Puakauhi Court, Former Laundry/Dry Cleaners); 
(4) AOC EA68 (Former Engine Shop/Wash/Paint Shop/Abandoned Vats/AST, Building 
1045); (5) AOC EA81 (Paint Shop, Building 1055); (6) AOC EA67 (Old Fire Station, 
[Building 954], Contaminated Soils; (7) AOC EA06 (Transportation Squadron Contaminated 
Soil); and (8) AOC EA12 (Aircraft Reclamation Area/Hazardous Materials Pharmacy Area).  
Completion of the project was delayed by shortage of funds.  In November 2001, prior year 
funds were obtained, which will allow completion of the Site Inspection report and NFRAP 
documents. 
 
A Base-wide PCB PA/SI was initiated in FY01 to evaluate potential historical ERA eligible 
releases of PCBs. 

2.1.2  POL System Component Identification and Assessment Status 

IRP work relating to all Petroleum, Oils, and Lubricants (POL) systems on Hickam AFB 
began in September 1988 with a records search for USTs.  A field investigation, including 
geophysical surveys, soil gas surveys, soil sampling, and tank sampling, was completed for 
numerous UST-related IRP sites in August 1991. 

A second preliminary assessment (PA)/records search was initiated in September 1992 for 
POL underground storage tanks (USTs) and aboveground storage tanks (ASTs).  
Information for all Hickam AFB IRP-eligible tanks was summarized in a Draft Preliminary 
Assessment Report in June 1993 (finalized as a draft document, Engineering Science).   

In 1997, a comprehensive program was initiated to address all Environmental Restoration 
Account-eligible POL system components.  The program consists of a multi-year effort to 
identify, field-verify, and close the system components (i.e., tanks, hydrants, and pipelines).  
Some cesspools have also been included in the program as potential areas where 
ERA-eligible contaminants may have been disposed through floor drains.  Sampling 
performed during the closure process will determine if levels exceed HDOH action levels or 
other applicable criteria.  System component locations with contaminant levels above action 
levels will be evaluated for additional characterization or cleanup, where appropriate.  
When all the components within the sites are closed and cleanup of the sites is 
accomplished, NFRAP documents will be prepared for the sites.  A Remediation 
Management Plan [RMP] for POL System Components (OU-2), Hickam AFB, Oahu, Hawaii 
has been prepared as an addendum to this MAP (OHM Remediation Services, July 2001).  
The RMP is updated periodically. 

As of August 2000, all POL system component locations had been field verified and 
programmed either for additional action or no further action.  A complete inventory and 
status of POL system components may be found in the RMP.   
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2.1.3 Abandoned Drums 

Abandoned drum removal projects occurred in 1994 and 1996.  In the first removal, the 
611th Civil Engineer Squadron (611 CES) of Elmendorf AFB, Alaska, removed 99 
improperly disposed drums from Fort Kamehameha Site SD36.  In 1996, additional drums 
were removed from Sites LF17, SD36, and SD37.   

2.1.4 Fort Kamehameha IRP Work 

Although IRP work at Fort Kamehameha is currently managed and funded by the Air Force, 
from 1993-1999, the Army had responsibility for funding and the Air Force was responsible 
for management of the program.  A 1993 land transfer agreement delegated management 
of Fort Kamehameha cleanup activities to the Air Force and funding requirements to the 
Army.  Requirements for characterization and cleanup of all sites and AOCs within Fort 
Kamehameha were identified to the Army by 15 CES/CEVR in 1996.  Subsequently, all sites 
were closed on the Air Force Restoration Information Management System (AFRIMS) 
database and all funding of Fort Kamehameha IRP work became the responsibility of the 
Army.  The following projects were completed using funds provided by the Army: 

• A Final Report, Relative Risk Data Collection for Multiple AOCs at Fort Kamehameha 
was completed in December 1998.  Eight AOCs, including EA17/18, EA19, EA25, 
EA65, EA66, EA80, AF01, and AF02 were included in that investigation.  AF01 and 
AF02 were new AOCs identified during the SI.  AOCs EA54 and EA55 were 
incorporated into AF02 because they were located within the boundary of the new 
AOC.   

• A work plan was prepared for the LF05 EE/CA with 1997 funds.    

• A Phase I Fort Kamehameha UST removal project was initiated in 1998 to locate and 
initiate removal and cleanup of all ERA-eligible USTs.  

In September 1999, the Air Force and Army signed a Memorandum of Agreement.  The 
agreement makes each service responsible for funding the removal and disposal of all 
hazardous substances on their own parcels (i.e., Fort Kamehameha is Air Force 
responsibility and Wheeler Army Airfield [AAF] is Army responsibility).  All other operation 
and maintenance, including POL related infrastructure, remains the responsibility of the 
current landowner.  In FY00, the Air Force programmed Fort Kamehameha IRP 
requirements in AFRIMS and funded the EE/CA for Site LF05.  Fort Kamehameha cleanup 
requirements are now considered to be part of the Hickam IRP. 

2.1.5 Military Construction (MILCON) and Other Non-IRP Source Discovery and 
Assessment 

Because Hickam AFB is an active, evolving facility with long-range plans for continued 
mission-related and tenant operations, military construction and repair projects frequently 
interact with existing IRP sites and in some cases, contamination is discovered.  A 
discussion of some of these projects is provided below: 

• Temporary Lodging Facility:  Initial engineering data for a temporary lodging facility 
are documented in a report from the U.S. Army Corps of Engineers (COE, June 1997).  
This report documents the visual presence and odor detection of possible POL 
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contamination in soil engineering borings constructed in the area between Hangar 
Ave, Vickers Street, and G Street.  Based on the report's findings, and the adjacent 
location of historic fuel lines, the boundary of Site SS01 was redrawn to include the 
suspected contamination.  A vapor barrier was installed beneath the building during 
construction.  Subsequently, soil and groundwater data were collected in this area and 
additional characterization is programmed to delineate the extent of any fuel 
contamination in the area. 

• BXtra:  The Army-Air Force Exchange Service (AAFES) constructed a new facility in 
the area of Site SS01.  Prior to construction, soil and groundwater sampling was 
conducted using non-ERA funds.  Based on the results, several protective measures 
were taken to mitigate potential impacts to human health and facilitate recovery of fuel 
below the proposed facility.  AFCEE, in conjunction with 15 CES/CEVR and AAFES, 
installed a pilot-scale bioslurper system beneath the BXtra footprint, consisting of 12 
wells configured for soil vapor extraction and bioslurping.  The pilot scale bioslurper 
was expanded and has continued to run since March 1997, when the fuel recovery 
operations commenced.  In addition, a vapor barrier, an emergency venting system, 
and an alarm system were installed to ensure the safety of building occupants  

• Other MILCON Projects:  A number of proposed Military Construction (MILCON) 
projects to upgrade active fueling facilities on Hickam AFB are currently underway, or 
in planning.  One such project involves replacement by Defense Energy Support 
Center (DESC) (formerly Defense Logistics Agency) of the existing hydrant fueling 
system, located on the flightline with a newer Type III Hydrant Fueling System.  To 
assess potential environmental contamination that may be encountered during the 
system installation, a site characterization study was conducted.  The study collected 
soil gas (passive), soil, and groundwater data along the proposed facility route.  The 
area affected includes IRP sites SS08 (Rows 1,2,3, and 4), Site SS11 (Fuel Areas 5 
and 11), Buildings 2020/2021 (component of Site ST28), and Row 23 (AOC AM/PA, 
aircraft maintenance/parking areas).  In addition, sites managed by 15 CES/CEVC 
(Buildings 2158 and 2028) were involved.  The site characterization detected 
contamination at several points along the route.  At this point, no changes have been 
made to the Hickam IRP based on the data collected.  The IRP is prohibited from 
responding to non-ERA eligible fuel release (releases occurring after 1984).  DESC is 
responsible for cleanup of fuel releases after 1 October 1992.  The 15 CES/CEVC is 
responsible for non-ERA eligible release occurring between 1984 and October 1992.  
Determination of the approximate release date is necessary to assess whether the site 
contamination is eligible for ERA funding.   

Several compliance sites managed by 15 CES/CEVC are contiguous with IRP sites 
managed by 15 CES/CEVR: 

• Site SS11 includes a subarea associated with Valve Pit 71 where fuel has been 
released into the subsurface at the Air Mobility Command ramp (southern portion of 
Site SS11).  Contamination resulting from pre-1984 fuel releases is being addressed 
under the IRP.  CEVC also is addressing a more recent fuel release in the ramp area.  
Activities to recover fuel are underway at this time.    

• Site SS08 has some areas where non-ERA eligible releases of fuel have occurred.  
These locations are in the CEVC site inventory and will be addressed in outyears, 
pending availability of funding. 
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2.2 ENVIRONMENTAL CONDITION OF PROPERTY 

The Air Force classifies environmental condition of property (ECP) using the following 
seven categories in order to (1) assess the progress of ongoing environmental restoration, 
(2) identify areas where further response may be required, and (3) facilitate reuse planning 
and property transfer.  These categories have been recently revised and the new 
categorizations are currently being re-evaluated for potential inclusion in future versions of 
the Hickam AFB MAP. 

Category 1:  Areas Where No Storage, Release, or Disposal Has Occurred.  These 
are areas where results of investigations show that no hazardous substances or petroleum 
products were stored, released into the environment, or disposed of on site property.  Any 
Category 1 sites are indicated in white on Figure 2-1.  There are no Category 1 IRP sites. 

Category 2:  Areas Where Only Storage Has Occurred.  These are areas where the 
results of investigations show that only storage of hazardous substances or petroleum 
products or their derivatives has occurred.  Any Category 2 areas are indicated in blue on 
Figure 2-1.  There are no Category 2 IRP sites. 

Category 3:  Areas Where Storage, Release, Disposal, and/or Migration Has 
Occurred, but Require No Remedial Action.  These are areas where environmental 
evidence demonstrates that hazardous substances or petroleum products or their 
derivatives have been stored, released, or disposed of, but are present in quantities that 
require no response action to protect human health and the environment.  Any Category 3 
areas are indicated in light green on Figure 2-1.   

Category 4:  Areas Where Storage, Release, Disposal, and/or Migration Has 
Occurred and All Remedial Actions Have Been Taken.  These are areas where all 
remedial or other response actions necessary to protect human health and the 
environment have been taken and meet the provisions of CERCLA.  Any Category 4 areas 
are indicated in dark green on Figure 2-1. 

Category 5:  Areas Where Storage, Release, Disposal, and/or Migration Has 
Occurred and Action Is Underway but Not Final.  These are areas where the presence 
of sources or releases of hazardous or petroleum products or their derivatives has been 
confirmed based on the results of sampling or other methods.  Remedial systems may be 
partially or entirely in place, but have not been demonstrated to regulatory agencies to be 
“operating properly and successfully” as defined in CERCLA.  Any Category 5 areas are 
indicated in yellow on Figure 2-1. 

Category 6:  Areas Where Storage, Release, Disposal, and/or Migration Has 
Occurred, but Required Response Actions Have Not Been Taken.  These are areas 
where the presence of sources or releases of hazardous substances or petroleum products 
or their derivatives has been confirmed based on the results of sampling and analysis and 
are at concentrations above action levels.  Required remedial systems or other response 
actions have not been initiated.  Any Category 6 areas are indicated in red on Figure 2-1. 

Category 7:  Unevaluated Areas or Areas Requiring Additional Evaluation.  These 
are areas where the presence of sources or releases of hazardous substances or 
petroleum products or their derivatives is suspected, but not well characterized.  Any 
Category 7 areas are indicated in gray on Figure 2-1. 
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The ECP is used as a planning tool to evaluate the appropriateness of any planned 
development.  In general, areas categorized as Types 1, 2, 3, and 4 have fewer land use 
restrictions than areas categorized as Types 5, 6, and 7.  IRP sites and AOCs at Hickam 
AFB have been classified into all seven of the ECP types based on current knowledge of 
environmental conditions at the installation.  Table 2-1 summarizes the ECP categorization 
of Hickam AFB IRP sites and AOCs. 

Common practice has been to apply the most conservative category to an entire site.  
However, this practice has resulted in over-generalizations of site conditions that do not 
accurately reflect specific areas within the sites.  For instance, even though only a small 
portion of a site was shown to contain contaminants above screening criteria (Category 5 or 
6) and a much larger portion was shown to be below screening criteria (Category 3 or 4), 
the whole site was determined to be a Category 5 or 6.   

To more accurately reflect site conditions, subareas are depicted where portions of large 
IRP sites and AOCs fall into more than one category.  (See Figure 2-1.)  However, IRP sites 
and AOCs are listed in Table 2-1 according to the most conservative ECP category within 
each site. 
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Figure 2-1 (11x17) 
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Figure 2-1/2
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Table 2-1 

Environmental Condition of Property 
Hickam Air Force Base 

Type Description Color  No. Sites 
& AOCs 

Site Name(s) 

 

3 Areas Where Storage, Release, 
Disposal, and/or Migration has 
Occurred, but Require no Remedial 
Action 

Light green 20 FT07 
LF15 
LF16 
SD03 
SS22 
SS23 
EA03 
EA06B, 
C* 

EA09* 
EA12* 

EA51* 
EA52* 
EA54**  
EA56A, D, I 
EA59* 
EA67* 
EA68* 
EA80 
EA81* 
AM/PA (5, 6, 14) 

4 Areas Where Storage, Release, 
Disposal, and/or Migration has 
Occurred and all Remedial Actions 
have been Taken 

Dark green 3 SD36 
SD37 
ST26 

 

5 Areas Where Storage, Release, 
Disposal, and/or Migration has 
Occurred and Action is Underway 
but not Final 

Yellow 18 LF14 
LF17 
OT02 
SS01 
SS11 
SS13 
SS15 
ST01 
ST20 

ST28 
ST29 
ST30 
ST31 
ST32 
ST33 
ST34 
ST35 
ST38 

6 Areas Where Storage, Release, 
Disposal, and/or Migration has 
Occurred, but Required Response 
Actions have not been Taken 

Red 27 LF01 
LF05 
SD02 
SD04 
SS06 
SS08 
SS09 
SS10 
SS12 
SS24 
SS25 
AF01 
EA04 
EA05* 

EA10 
EA17/18 
EA19 
EA25 
EA39 
EA44 
EA55** 
EA56B, E, J 
EA57 
EA58 
EA65 
EA66 
AM/PA (2C, 2D, 2E,  

2F, 3, 8, 10) 
7 Unevaluated Areas Requiring 

Additional Evaluation 
Gray 3 SD19 

HK01 
AM/PA (1, 2A, 2B, 
4, 7, 9, 11, 12, 13) 

 

*Designates an AOC subsite within AOC EA100. 

Site SS18 is not shown since it was deferred to CEVC and 
administratively closed. 

Site ST27 is not shown since it duplicated Site SS13 and was 
administratively closed. 

AOC 100/Subsite EA06A is not shown since it was deferred 
to CEVC. 

AOC EA15 is not shown since it was deferred to CEVC. 
**Designates an AOC subsite within AF02. 

AOC EA16 is not shown since it was deferred to CEVC. 
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AOC EA29 is not shown since it is ineligible for ERA funds 
based on active use. 

AOC EA43 is not shown since Navy is responsible for it. 

AOC EA46 is not shown since it was deferred to CEVC. 
AOC FT08 (alias EA78) is not shown since it was deferred to 

CEVC.
 

2.3 OTHER PROPERTY ISSUES 

2.3.1 Off-Base Property and Property Transfers 

No off-Base properties are associated with Hickam AFB, except for adjacent land for which 
ownership has been transferred/quitclaimed to the Honolulu International Airport.  These 
properties are discussed in Section 2.3.2, below. 

2.3.2 Property Transfers 

On August 30, 1990, a land exchange agreement between the State of Hawaii and U.S. Air 
Force conveyed 22.88 acres of Air Force property to the State.  This land was 
characterized under the HIA EE/CA project.  In 1999, No Further Response Action Planned 
documentation was finalized for landfills (SS22 and LF16) located on the transfer property.  
All IRP sites on the 22.88 acres have been closed. 

In March 1993, the USAF acquired Fort Kamehameha from the Army through an 
Interservice Transfer of Real Property.  The USAF now retains responsibility for funding 
and management of IRP sites located on Fort Kamehameha. 

In 1994, the Runway 8L area was initially considered for transfer to the State of Hawaii 
Department of Transportation Airports Division.  At that time, a Phase I EBS was conducted 
on 300 acres of Runway 8L-related land.  Subsequently, the land area was modified and a 
second Phase I EBS was completed in February 1996 for 15 CES to document the physical 
condition of 365 acres.  An EE/CA project to characterize and develop removal actions for 
IRP sites adjacent to or on the proposed transfer lands was initiated in FY97.  The Runway 
8L EE/CA was a significant restoration project for Hickam AFB.  The project area covered a 
large portion of the central area of the Base and several large sites (e.g., canals) that 
extend over major portions of Hickam AFB are included within the project scope.  Property 
that included Runway 8L and some adjacent areas, totaling 329.628 acres, was officially 
transferred from the Air Force to the State of Hawaii on 14 September 2000. 

Sites included ‘partly or in whole’ within the proposed Runway 8L outgrant area include: 

• SD02 – Manuwai Canal 
• SD03 – Kumumauu Canal 
• LF14 – Inactive Landfill #2 
• LF15 – Inactive Landfill #3 
• SS11 – POL Area K 
• ST26 – Kuntz Pipeline 
• SS23 – Explosive Ordnance Disposal (EOD) Area Soils 
• SD36 – Abandoned Barrels 
• OT02 (EA11) – AEC Site 
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The boundaries of the land transfer changed several times between 1997 and 2000.  The 
final boundaries as presented in the signed transfer agreement also include three parcels 
that are on and/or adjacent to the following IRP sites: 

• SS13 - John Rodgers Tank Farm 
• LF17 - Landfill #6 

 
No additional site characterization of Sites LF17 and/or SS13 was deemed necessary to 
facilitate the proposed transfer.  The Air Force retains responsibility for cleanup of IRP sites 
on transfer property. 

2.3.3  Non-Air Force Tenants 

Non-Air Force tenants at Hickam AFB include the Federal Aviation Administration, the State 
of Hawaii, the Hawaii Air National Guard, the U.S. Army, and various utility and military 
organizations.  A complete list of these organizations and their purpose on Base is 
presented in Table 2-2.  Locations of these tenant organizations are shown in Figure 2-2.   

The HIANG has performed characterization of a number of USTs and associated fuel 
plumes on Hickam property under their use.  None of these USTs are managed by 15 
CES/CEVR under the IRP.   

The FAA is granted a 40-year real estate permit to use the property adjacent to the John 
Rodgers Tank Farm (JRTF).  In association with FAA plans to expand the FAA tower facility, 
an environmental due diligence audit was conducted to evaluate the extent of any 
subsurface fuel contamination in the area of the proposed construction and assess any risk 
associated with that contamination to construction workers or future occupants.  Fuel 
releases have been documented near the FAA tower at JRTF (Sites ST27 and SS13) and 
from the associated piping known as the Kuntz pipeline (Site ST26).  Some petroleum 
hydrocarbons and elevated lead concentrations were detected on the FAA property that 
did not appear to be associated with operations at the JRTF.  The FAA performed a risk 
assessment and constructed a new facility (TRACON) beginning in 1999.   

The FAA also operates an Airport Surveillance Radar (ASR-9) just south of the JRTF.  The 
facility has a UST that underwent site characterization in 1995.  The site characterization 
report recommended excavation of approximately 70 cubic yards of contaminated soil.  The 
FAA provided no further information on the results of this investigation to the Air Force.  
The Hickam AFB IRP does not manage the site. 
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Table 2-2 
Non-Air Force and Tenant Units 

Hickam Air Force Base 

Organization Facility/Purpose 

Airman's Attic Bldg. 1711/Thrift Officers' Wives' Club/Thrift Shop 

Civil Air Patrol Bldg. 2035, Hangar 11 

Defense Commissary Service Bldg. 2093 

Defense Logistics Agency 
(DLA) 

Bldg. 2060, Hangar 4 

Defense Security Service Bldg. 1102/Personnel Security Investigations 

Department of Energy Bldg. 3225/Administrative Support 

Federal Aviation 
Administration  

Bldgs. 3172 and 3173/Oper./Maint. Rtr. and Airport Survl. Facility 
(FAA-owned) 

Bldg. 3568/FAA Warehouse  (FAA-owned) 
Bldg. 3179/Airport Control Tower, CERAP/TRACON (FAA-owned) 

First Hawaiian Bank Bldg. 1257 (Bank-owned) 

GSA Bldgs. 1725 and 1726 (GSA-owned) 

Hawaiian Electric Company Right of way overhead and underground lines 

Hickam Federal Credit Union Bldg. 1256 (Credit Union-owned) 

Joint Intelligence Center, 
Pacific 

Bldg. 2045, Hangar 3 (NOTE:  this organization will be out of 
Hangar 3 by January 2002) 

National Imagery and Mapping 
Agency 

Bldg. 2060, Hangar 4/Admin. OFC and Dist. Center for Maps 

State of Hawaii Mokulele and Hickam Elementary School, Windcone right of way  
Road right of way for Interstate Defense Highway 
Storm drainage, and sewer/water line right of way 
Sound attenuation berm 

State of Hawaii and Hawaii Air 
National Guard (HIANG) 

HIANG training 

U.S. Army  Bldg. 4027/Supt. Army Deployment 
Bldgs. 3318 and 3225/87th Quartermasters  
Army Bldg. 45/Central Identification Lab  
Army Bldg. 40/COMSEC Logistics Support Unit 

U.S. Navy Fence, fuel/water/sewer/power lines 

Verizon Hawaii Right of way poles and lines for communication  
Bldg. 989/Operate Comm. Facility (Verizon-owned) 
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Figure 2-2/1 (11x17) 
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Figure 2-2/2 (11x17) 
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3. INSTALLATION-WIDE ENVIRONMENTAL PROGRAM STATUS 

3.1 RESTORATION PROGRAM STATUS 

The Installation Restoration Program (IRP) began at Hickam AFB in 1983 with funding from 
Headquarters PACAF for a Phase I installation Assessment/Records Search.  Management 
of the IRP for Hickam AFB was transferred in 1990 from PACAF to the 15th Civil Engineer 
Squadron, Environmental Restoration Element (15 CES/CEVR).   

3.1.1 Summary of Regulatory Agreements 

At present, there are no formal regulatory agreements in effect for the environmental 
restoration effort at Hickam AFB.  Formal agreements between HDOH and the USAF have 
been in the form of jointly signed action memoranda and NFRAP documents for specific 
sites. 

3.1.2 Restoration Sites and Areas of Concern 

Installation Restoration Program (IRP) sites are areas where hazardous substances are 
confirmed to have been deposited, stored, disposed of, or placed, or have otherwise come 
to be located.  A site is the basic unit of planning and implementing "response actions."  
Relative risk scores are calculated and periodically updated for IRP sites.   

An Area of Concern (AOC) is a potential or suspected area of contamination based on 
limited historical information.  Some of the AOCs on Hickam AFB have relative risk scores 
and others do not have chemical data to derive a score.  All IRP sites and AOCs are 
entered into AFRIMS, which is a database used by the Air Force Headquarters, MAJCOMS 
and bases to communicate requirements, schedules, costs, funding information, and 
validation of IRP projects and sites. 

Forty-one IRP sites and 21 AOCs are currently being actively managed under the IRP.  
Each of the sites and AOCs are also in the AFRIMS database.  For management purposes, 
one of these 21 AOCs (AOC EA100) has been created in AFRIMS to include nine AOCs 
that are currently considered to meet Air Force NFRAP criteria.  All sites and AOCs are 
listed in Tables 3-1 and 3-2 and illustrated in Figure 3-1 for IRP sites (except storage tanks 
and pipelines), Figure 3-2 for storage tank and pipeline sites, and Figure 3-3 for AOCs.  
Table 3-2 notes which AOCs are included in AOC EA100.  The number of AOCs 
represented in this Management Action Plan has been revised to reflect the most current 
information.  Typical reasons for eliminating an AOC include deferral to another program, 
such as 15 CES/CEVC, or incorporation of the AOC into an existing site.  Site or AOC-
related environmental conditions that are deferred to other programs are typically 
conditions that do not qualify for use of ERA funds (which are limited to use for investigation 
and cleanup of contamination resulting from releases prior to 1984).  Those AOCs that 
have been deferred to other programs are listed on Table 3-3. 

POL system components (underground storage tanks, piping, hydraulic lifts, and 
cesspools) which qualify for ERA funds are being managed under the IRP as subsites within 
larger sites.  A comprehensive list of USTs and pipelines is included as Table 1 in the 
Remediation Management Plan [RMP] for POL System Components (OU-2) (OHM 
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Remediation Services, July 2001).  The RMP is an addendum to this Management Action 
Plan and is updated on an as-needed basis.  

3.2 COMMUNITY INVOLVEMENT STATUS 

Communication with the public regarding the environmental restoration effort at Hickam 
AFB is addressed in the Community Relations Plan for 15th Air Base Wing Installations, 
dated July 1995 and updated May 2001.  The Community Relations Plan (CRP) originally 
covered ten 15 ABW installations but has been revised to cover the seven currently-active 
15 ABW installations since Wake Island Airfield has been transferred to management by the 
36 Air Base Wing, Punamano AFS is closed and environmental restoration responsibilities 
for Wheeler Army Airfield have been transferred to the U.S. Army. 

Hickam AFB is near the communities of Aliamanu, Airport, Aiea, and Pearl City.  At the time 
of the 1990 Census, their total population was 143,582.  Neighborhood Boards 18, 19, 20, 
and 21 represent the communities to the City & County of Honolulu City Council.  The 
military presence has been strong since before 1940, with the USAF, U.S. Army, and U.S. 
Navy present.   

The present status of community relations' activities at Hickam AFB is summarized below. 

• Community Relations Plan.  Community relations' efforts are conducted within the 
guidelines of the Community Relations Plan (CRP) for 15th Air Base Wing Installations 
(15 ABW ERP, May 2001).  The Community Relations Plan was established by the 15th 
ABW through a process of numerous interviews and surveys.  It states that the public 
feels the best way to communicate USAF restoration activities at Hickam AFB is through 
press releases, articles, informational flyers, and presentations at public meetings.  The 
environmental restoration program provides frequent briefings, fact sheets, 
environmental and other community events, and press releases.  Updates to the plan 
are being accomplished on a project-specific basis. 

• Administrative Record.  An administrative record compliant with CERCLA § 113(k)(1) 
is maintained by 15 CES/CEVR at Hickam AFB.  It comprises all of the documents and 
correspondence used in the decision-making process for sites at an installation.  It is 
also available to the public at the Hawaii State Library, Main Branch, at 478 South King 
Street in Honolulu.  The record has been transitioned from microfiche to electronic 
format, and computers with the full administrative record are being placed at the State 
library during FY2002.  Updates of the administrative record are provided on a routine 
basis.  

• Information Repository.   An information repository accessible to the general public 
has been developed and is located at 15 CES/CEVR and at the Hawaii State Library, 
Main Branch, at 478 South King Street in Honolulu.  The electronic administrative 
record referred to above is also available at the Hawaii State Library, Main Branch. 

• Appropriate level of community involvement.  The purpose of 15 CES/CEVR’s 
community involvement efforts is to generate community interest and participation in the 
restoration process, which has been accomplished by a series of community notification 
and meetings that led up to the formation of an interim RAB.   

• Restoration Advisory Board status.  15 CES/CEVR established a Restoration 
Advisory Board (RAB) for Hickam AFB as of February 1997.  An orientation meeting for 
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the RAB was conducted in January 1997.  The first RAB meeting was held on 26 
February 1997, at which time the Community Co-Chair was elected.  Since that time, 
ten RAB meetings have been conducted, including two site visits.  Initially, committees 
were established for Technical Review, Community Outreach, Cultural Resources, and 
Charter Formation.  Since Nov 97, community membership on the Hickam RAB 
diminished in 2000/2001 from 15 to three active members.  The decline in RAB 
attendance is perceived as an indication that members were satisfied that the 
15 CES/CEVR program was operating effectively.  All those who resigned indicated a 
high level of confidence in the program.  Two members were added in 2001, bringing 
community membership to a total of five.  Continuing efforts are being made to 
reevaluate community interest and increase membership, particularly for residents of 
the base, who have historically been underrepresented. 

• Community relations activities for remedial investigation/feasibility study 
(RI/FS) and remedy selection process.  Information on restoration project status 
and forthcoming projects routinely is communicated to the general public.  When RAB 
meetings are held or critical project documents become available, 15 CES/CEVR 
publishes a public notice in a major local newspaper stating the date, time, location, and 
topic of the meeting or the availability of documents for public comment. 

• Technical Assistance for Public Participation Grant.  A Technical Assistance 
Public Participation (TAPP) Grant is a type of grant providing up to one percent of an 
Installation’s cost to complete, or $25,000 annually, whichever is less, and a total of 
$100,000 per RAB.  A paid public notice was used in October 2001 to make the public 
aware of the availability of the TAPP grant. 

• Technical Outreach Services for Communities (TOSC).  The TOSC program helps 
guide communities through the environmental cleanup and site reuse process.  TOSC 
is a no-cost, non-advocate technical assistance program supported by the Hazardous 
Substance Research Centers.  TOSC provides a variety of services to interested 
citizens, including: a toll-free TOSC information line for services (1-800-653-6110); 
workshops and technical and educational programs; site assistance, including review of 
technical documents, assistance in preparing written comments, and participation in 
public hearings; and public education on hazardous substance issues.  
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

FT007 Fire Training Area FT07 5 3 Waste POL, 
solvents, 
flammable 
wastes 

1940-1977 NFRAP NR No removal/remedial activities.  NFRAP 
completed. 

CERCLA 

LF001 Landfill 1 (Site 1) LF01 5 6 Shop wastes, 
paint sludges, 
solvent 
sludges, 
lubricants 

1942-1946 RI HIGH A remedial investigation and several 
rounds of groundwater monitoring have 
been completed.  An RI work plan, 
preceded by geophysical and passive 
soil gas sampling, is currently under 
development 

CERCLA 

LF005 Tri-Services 
Landfill (Site 5) 

LF05 5 6 Heavy metal 
sludges, POL, 
solvents, paint 
waste, hydraulic 
fluid 

1950-1965 RI/FS HIGH RI/FS underway CERCLA 

LF014 Inactive Landfill 2 
(Site 2) 

LF14, EA01 6 5 Tree trimming 
refuse & fill 
material; PAHs 

1965-
1980s 

LTM HIGH AOC EA01 was integrated into this site.  
Sampled under SI and EE/CA.  Portion 
of site was recommended for removal 
action for PAHs (completed).  Fence 
has been constructed and monitoring 
initiated.   

CERCLA 

LF015 Inactive Landfill 3 
(Site 3) 

LF15 6 3 Tree trimming 
refuse, road 
demolition 
rubble & fill 
material 

1965-
1980s 

NFRAP NR NFRAP finalized CERCLA 

LF016 Inactive Landfill 4 
(Site 4) 

LF16 6 3 Tree trimming 
refuse, road 
demolition 
rubble 

1967-1980 NFRAP NR NFRAP finalized CERCLA 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

LF017 Inactive Landfill 6 
(Site 6) 

LF17 5 5 Tree trimming 
refuse, road 
demolition 
rubble, PCBs, 
PAHs, 
pesticides, 
metals  

1967-1980 RI MEDIUM Further investigation recommended.  
Drum and debris removal – 1996.  SI 
completed in 1999.  RI Work Plan 
development underway 

CERCLA 

OT002 AEC Area OT02, 
EA11, EA38 

6 5 Solvents 1950s-
1980s 

LTM MEDIUM Formerly AOCs EA11 and EA38.  EE/CA 
and Action Memorandum completed 
with recommended action (long-term 
monitoring) underway (achieved RIP) 

CERCLA 

SD002 Manuwai Canal 
Storm Drainage 
System 

SD02 1 6 POL, PAHs, 
waste, solvents, 
heavy metals, 
pesticides & 
herbicides 

1940-
present 

RI/FS HIGH RI/FS underway CERCLA 

SD003 Kumumauu 
Canal 

SD03 1 3 POL, solvents, 
heavy metals, 
pesticides, 
herbicides 

1941-
present 

RI/FS HIGH AOCs EA07 &, EA08 (wash racks), 
EA20 and EA70 (tributaries) included in 
site. 
RI underway; NFRAP proposed 

CERCLA 

SD004 Motor Pool Storm 
Drain 

SD04 1 6 POL, solvents, 
heavy metals, 
pesticides & 
herbicides 

1941-
present 

RI HIGH Awaiting RI (FY02) 
Includes AOCs EA22 (Wash Racks, 
Bldg. 2025 and near Bldg. 1055) and 
EA69 (Bldg. 2030, Engine Wash/X-Ray 
Photo Development) 

CERCLA 

SD019 Sanitary Sewer 
System (Site 24) 

SD19 5 7 Liquid waste 
from industrial 
shops on base 

Prior to 
1969 

PA LOW Awaiting preliminary assessment. CERCLA 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

SD036 Abandoned 
Barrels 

SD36 6 4 Abandoned 
drums  

Pre-1984 NFRAP 
finalized 

NR Drum removal – 1994 & 1996 
Site characterization and NFRAP 
finalized under Runway 8L EE/CA, 
1999 

CERCLA 

SD037 Fort 
Kamehameha 
Drum Site 

SD37 5 4 Abandoned 
drums  

Pre-1984 SI and 
NFRAP  

NR Drum removal – 1996 CERCLA 

SS001 Fuel Leak 
Areas 13 & 14 
(Areas G&H) 

SS01 4 5 AVGAS, lead 1940-1974 IRA and  
IRA-O 

HIGH Subsurface fuel recovery – 1986; 
recovery equipment replacement – 
1991; additional recovery wells – 1993; 
bioventing pilot test – 1993; bioslurping 
pilot –1995-2000; bioslurping 
operations – 2001; installation of 
additional bioslurper in area of Burger 
King – 2001 to 2002, Post Office and 
Ball Field, Capehart Village – 2002 to 
2003. 

CERCLA 

SS006 Fuel Leak Area 9 
(Area B) 

SS06 3B 6 Leakage from 
fuel hydrants 
P5A-P8A 

1941-
1970s 

SI MEDIUM EE/CA planned.   CERCLA 

SS008 Fuel Leak 
Area 10, Building 
2030 (Area C) 

SS08 3B 6 MOGAS/ 
AVGAS, fuel  

1941-
1970s 

SI MEDIUM 3 USTs removed - 1995 
EE/CA programmed 
 

CERCLA 

SS009 Fuel Leak 
Area 11, Bldg. 
2035 (Area D) 

SS09 3B 6 Fuel 1941-
1970s 

SI MEDIUM 12 USTs removed – 1975 and 1977                          
EE/CA programmed 
 

CERCLA 

SS010 Fuel Leak Area 12 
(Area F) 

SS10 3B 6 Aviation fuel 1941-
1970s 

SI HIGH 2 USTs removed – 1975  
EE/CA programmed 
AOC EA48 (potential sludge pit) 
included in site 

CERCLA 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

SS011 Fuel Leak Area 16 
(Area L) 

SS11, 
EA02 

6 5 JP-4/AVGAS 1978-
present 

Action Memo 
final.  IRA 
underway 

HIGH AOC EA02 (~100K gallon fuel spill from 
41053/41054) was combined into site  
Site Characterization for EE/CA 
complete; Portion of site is undergoing 
interim remedial action (bioslurping 
pilot test complete, monitored natural 
attenuation (MNA) and long-term 
monitoring) 

CERCLA 

SS012 Fuel Leak Area 17 
(Area O) 

SS12 3B 6 MOGAS fuel, 
POL, solvents 

1940s-
1970s 

SI MEDIUM EE/CA planned  CERCLA 

SS013 Fuel Leak Area 
18, John Rodgers 
Tank Farm (Areas 
P and Q) 

SS13 3A 5 JP-4 1940s-
1970s 

EE/CA 
 

HIGH Installation of underground rubber 
sheet – 1972; groundwater fuel 
recovery – 1986-1987; 11 USTs, 1 AST, 
and pipeline removed – 1994; soil gas 
survey – 1994    
AOC EA50 (potential sludge pits) 
included in site 
EE/CA completed and Action 
Memorandum underway to do limited 
source removal and MNA 
Field evaluation of phytoremediation 
technology 

CERCLA 

SS015 Fuel Leak Area 15 
(Area K) 

SS15 3A 5 Fuel Pre-1970 EE/CA HIGH Groundwater fuel recovery – 1986; 
additional extraction wells – 1993; soil 
vapor test probe test – 1993; Soil Vapor 
Containment (field) Assessment – 
1994; Bioventing pilot test – 1993 
EE/CA completed and Action 
Memorandum underway to do repetitive 
source removal and MNA. 

CERCLA 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

SS018 PCB Storage SS18 NA NA PCBs Unknown-
1990 

NFA NR Administrative Closure in 1993; SS18 
was an active site regulated under 
RCRA.  All responsibilities were 
deferred to 15 CES/CEVC.  
Characterization was completed. 

RCRA, 
TSCA 

SS022 Honolulu 
International 
Airport Site 

SS22 6 3 Fuel 1965-1980 NFRAP NR AOC EA40 was integrated into site.  
Site characterization and NFRAP 
completed. 

CERCLA 

SS023 EOD Area 
Contaminated 
Soil 

SS23 6 3 Contamination 
in background 
boring 

Unknown NFRAP NR NFRAP completed CERCLA 

SS024 Reef Taxiway 
Contaminated 
Soil 

SS24 5 6 Contamination 
in background 
boring 

Unknown PA LOW Awaiting Site Inspection CERCLA 

SS025 Hickam Village 
Shoppette 

SS25 3B 6 Fuel Unknown SI 
PA/SI 

MEDIUM EE/CA planned 
 

CERCLA 

ST001 Officer’s Club 
USTs 

ST01 2 5 POL 1941-1975 Removal LOW UST removal program underway SCP  

ST020 EOD Area USTs ST20 2 5 Fuel oil 1942-1966 
 

Removal LOW Fort Kamehameha - Bermed AST 
removed in Phase 4 of UST/AST 
removal project – 1996; multiphase 
removals underway.   
Includes USTs identified with AOCs 
EA55 (Fort Kamehameha hazardous 
cargo parking), EA72 (Battery Clossen) 
and EA77 (Army Fort Kamehameha 
USTs) 

SCP 

ST026 Kuntz Pipeline ST26 6 4 POL 1940s-
1977 

NFRAP NR EE/CA and Action Memorandum 
completed.  Pipeline/valve pit closure 
completed and considered final action 
as documented in NFRAP. 

SCP 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

ST027 John Rodgers 
Tank Farm #6 
[Now under SS13] 

ST27 2 4 Fuel, unknown 
wastes 

1940s-
1970s 

Administrative 
Closure 

NR Rubber sheet installed – 1972; 
14 mounded tanks removed and free 
product removal – 1974; groundwater 
fuel recovery – 1986; USTs removed –
1994.  Site Administratively Closed and 
remaining contamination being 
addressed under Site SS13. 

SCP 

ST028 Hickam Runway 
USTs (minus 
ST28F) 

ST28 2 5 Heating oil, 
diesel, POL 

1950-1973 Removal  MEDIUM Multiphase component closures 
underway.   
Site includes multiple components 
including the following AOCs 
(components): 

EA41 - Contaminated Soil (Bldgs. 
2021 & 2020), 

Cesspools EA29, EA30, EA33, 
EA34, EA35, EA36, & EA37, 

UST EA71 

SCP 

ST029 Bishop Point 
USTs (plus part of 
Hangar Ave. 
abandoned 
pipeline) 

ST29 2 5 Fuel oil, POL 1940s-
1976 

Removal LOW Multiphase UST removals underway.   
AOCs EA31, EA32 (cesspools) 
included in site. 

SCP 

ST030 Signer 
Residential USTs 

ST30 2 5 Fuel oil 1940s-
1975 

Removal LOW Multiphase UST removals underway.   SCP 

ST031 Hangar Ave USTs 
(plus part of 
Hangar Ave. 
abandoned 
pipeline) 

ST31 2 5 Motor oil, used 
oil, diesel, POL 

1939-1974 Removal MEDIUM Multiphase UST removals underway.    
Includes AOC EA61 (UST Bldg. 1035), 
EA63 (Hydraulic Lift (Bldg. 1035) 

SCP 
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Table 3-1 
Site Summary Table 

Hickam Air Force Base 

AFRIM 
Site Code 
(KNMD) 

Description Alias OU ECP 
Type 

Materials 
Disposed of or 

Potential 
Chemicals of 

Concern 

Dates of 
Operation 

IRP Status Relative 
Risk Rank 

Action(s) Status Regulatory 
Program 

ST032 Vickers Ave USTs 
(plus part of 
Hangar Ave. 
abandoned 
pipeline) 

ST32 2 5 Fuel Oil, 
Solvents, POL 

1941-1968 Removal LOW Multiphase UST removals underway.   SCP 

ST033 Fox Blvd. 
Residential USTs 

ST33 2 5 Diesel Fuel 1930-1975t Removal LOW 9 USTs removed prior to CEVR 
involvement.  Multiphase UST removals 
underway.   
AOCs EA26, EA27 (cesspools) 
included in site. 

SCP 

ST034 POL Area 11 Tank 
Farm POL 

ST34 2 5 JP-4 diesel fuel 1940-1975 Removal LOW Free product removal – 1986-1989; 
bioventing pilot test – 1993.  Multiphase 
UST removals underway 
AOC EA28 (cesspool) included in site. 

SCP 

ST035 Kuntz Residential 
USTs 

ST35 2 5 MOGAS, diesel, 
fuel oil, waste 
oil 

1942-1971 Removal LOW Multiphase UST removals underway.   
Includes AOC EA64 (Hydraulic Lifts 
Bldg. 1720) 

SCP 

ST038 Fort 
Kamehameha 
USTs 

ST38 2 5 Unknown fuel 1915-1973 Removal LOW Fort Kamehameha: Multiphase UST 
removals underway.   
AOC EA42 (cesspool) included in site.  
Potential USTs at AOCs EA53 (HIANG 
ramp USTs), EA73 (Battery Hawkins), 
EA74 (Battery Jackson), EA75 (Battery 
Selfridge), and EA76 (Battery 
Hasbrouck) are included in site. 

SCP 

15 CES/CEVC = 15th Civil Engineer 
Squadron/Environmental 
Compliance Element 

AFRIM = Air Force Restoration 
Information Management System 

AOC = Area of Concern 

AST = Aboveground Storage Tank 
AVGAS = Aviation Gasoline 
CERCLA = Comprehensive 

Environmental Response, 
Compensation, and Liability Act 
of 1980, as amended 

ECP = Environmental Condition of Property 
EE/CA = Engineering Evaluation/Cost Analysis 
EOD = Explosive Ordnance Disposal  
FS = Feasibility Study 
IRP = Installation Restoration Program 
JP-4 = Jet Propulsion Fuel Grade 4 
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LTM = Long-Term Management 
MNA = Monitored Natural Attenuation 
MOGAS = Motor Gasoline 
NA = Not Assigned 
NFA = No Further Action 
NFRAP = No Further Response 

Action Planned 

OU = Operable Unit 
PA = Preliminary Assessment 
PAH = Polycyclic or Polynuclear 

Aromatic Hydrocarbon 
PCB = Polychlorinated Biphenyl 
POL = Petroleum, Oils, and 

Lubricants 

RCRA = Resource Conservation and Recovery Act 
RI = Remedial Investigation 
RIP = Remedy-in-Place 
SCP = Hawaii State Contingency Plan 
SI = Site Inspection or Investigation 
TSCA = Toxic Substances Control Act 
UST = Underground Storage Tank 

NR = Relative Risk Not Ranked.  This applies to sites that have been closed through NFRAP or Administrative Closure (that is, when Remedy-in-Place is completed for the site) 
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Table 3-2 
Areas of Concern 

Hickam Air Force Base 

SITE ID 
(AOC) 

Description ECP 
Type 

Suspected Contaminants Dates of 
Operation 

Action 
Status 

 
Comments 

Regulatory 
Program 

EA03 JICPAC, Bldg. 2045 3 Photo waste, solvents, 
TCE, Ag, ferrocyanide, 
pesticides, POL 

1960s-
1991 

PA – 1996 
SI – 1999 

NFRAP signed August 2000. 

 

CERCLA 

EA04 Solvents in Groundwater North of 
LF14 (alias Fuel Vapor Area, Auto 
Hobby Shop) 

6 Fuel, solvents Unknown PA – 1996 
SI – 1999 

Area expanded in 1998 to 
include solvents in groundwater 

CERCLA 

EA05 Battery Acid Neutralization Shop 6 Acids, metals, glycols 1940s-
1987 

PA/SI 1996 Sample from drain necessary to 
assess need for additional 
response action and meet 
HDOH closure requirements 

CERCLA 

EA10 Aircraft Maintenance /Carburetor 
Cleaning Area, Bldg. 1060 

6 VOC (solvents) 1940s-
Unknown 

PA – 1996 
SI – 1999 

Further investigation 
programmed 

CERCLA 

EA17 & 18 HIANG Drainage Canals 
Fort Kamehameha 

6 POL, solvents, metals, 
pesticides 

1960s-
present 

PA – 1996 
SI – 1998 

Screening Level Risk 
Assessment recommended.  
Identified potential CWA issues 
for compliance action 
(15 CES/CEVC) 

CERCLA 

EA19 Debris Mound 
Fort Kamehameha 

6 PAHs, PCB, metals Unknown PA – 1996 
SI – 1998 

Fort Kamehameha AOC 
identified under PA (1996) and 
sampled under SI (1998);  
Chemicals of concern are PAHs, 
PCB, and metals;   
Recommended for additional 
sampling and removal 

CERCLA 

EA25 Fort Kamehameha Debris Mound 6 VOC, fuel, oil, PAH Unknown PA – 1996 
SI – 1998 

Programmed for SI data 
collection 

CERCLA 

EA39 Kuntz Avenue Entrance Dump 6 Road demolition debris, 
construction debris, 
unknown wastes  

1965-
1970s 

PA – 1996 
SI – 1999 

PA complete.  Additional SI 
programmed 

CERCLA 
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Table 3-2 
Areas of Concern 

Hickam Air Force Base 

SITE ID 
(AOC) 

Description ECP 
Type 

Suspected Contaminants Dates of 
Operation 

Action 
Status 

 
Comments 

Regulatory 
Program 

EA44 Kuntz Avenue Salvage Yard 6 POL, VOCs, PCB, metals 1946-1971 PA/SI 1996 HDOH requires additional 
groundwater sampling.  PCBs 
detected on site will be 
addressed under Base-wide-
PCB project  

CERCLA 

EA56 POL Valve Pits  
EA56A, D, I 
 
EA56B, E, J 
 
(EA56F, G, H, K, L not included) 

 
3 
 

6 

POL fuel 1937-
present 

PA – 1996 
SI – 1999 
SI – 2000 

 
No further action recommended 
for valve pits 56A, D, I 

Investigation underway  for valve 
pits 56B, E, J 

SCP 

EA57 Former Base Motor Pool 6 VOCs, SVOC, metals 1940s-
1959 

PA – 1996 
SI – 1996 
SI – 2000 

Limited SI investigation 
(EA, 1996) did not reveal any 
compounds related to motor 
pool activities.  Arsenic & 
beryllium exceeded preliminary 
remediation goals.   
Additional SI underway 

CERCLA 

EA58 Halemaka Street/Kuntz Ave Motor 
Pool 

6 VOCs, SVOCs, metals 1940s-est. 
1960s 

PA – 1996 
SI – 1996 
SI – 2000 

Limited SI (EA, 1996) reported 
elevated metals in soil and 
sediment (from storm drain).  
Additional SI underway 

CERCLA 

EA65 Wash Rack HIANG, Ramp Area 
Fort Kamehameha 

6 SVOC, metals herbicides 1963-
present 

PA – 1996 
SI – 1998 

Groundwater sampling for VOCs 
and metals recommended.  
Require further validation of 
ERA-eligibility.  Programmed for 
SI. 

Recommendation made to 
CEVC on operation and 
maintenance improvements 

CERCLA 
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Table 3-2 
Areas of Concern 

Hickam Air Force Base 

SITE ID 
(AOC) 

Description ECP 
Type 

Suspected Contaminants Dates of 
Operation 

Action 
Status 

 
Comments 

Regulatory 
Program 

EA66 Wash Rack HIANG, near Bldg. 
3427 
Fort Kamehameha 

6 VOCs, pesticides, 
herbicides, metals  

1960s-
1990s 

PA – 1996 
SI – 1998 

Programmed for SI CERCLA 

EA80 Former Navy Tower, Bldg. 3387 
Fort Kamehameha 

 

3 VOCs, pesticides 1950-
unknown 

PA – 1996 
SI – 1998 

Programmed to conduct SI for 
VOCs and pesticides with 
screening level risk evaluation 

CERCLA 

AF01* Former HIANG Motor Pool 6 VOC, TPH, PAH 1940-1960 SI – 1998 Further investigation 
recommended 

CERCLA 

AF02** 

Includes 
following 
AOCs: 

- EA54 

 

 

- EA55 

Former Army Cantonment Area 
(a.k.a. casual training depot) 

 

 

Fort Kamehameha Photo Lab  

 

 

Fort Kamehameha Motor Pool 

6 

 

 

 

3 

 

 

6 

VOC, TPH, PAH 

 

 

 

Photochemical wastes, 
metals 

 

VOCs, metals 

1940-1960 

 

 

 

 

 

PA – 1996 
Relative 
Risk Data 
Collection - 
1998 

Further investigation 
recommended for AOC; no 
further action is recommended 
for EA54, which was 
incorporated into AOC AF02; 
Data for EA54 will be maintained 
for comparison with other areas 
within AF02  

CERCLA 

AM/PA Aircraft Maintenance (AM) & 
Parking Areas (PA) 
AM/PA 5, 6, 14 
 
AM/PA 2C, 2D, 2E, 2F, 3,8, 10 
 
 
AM/PA 1, 2A, 2B, 4, 7, 9, 11, 12, 13 

 
 

3 
 

6 
 
 

7 

VOC, TPH, PAH, PCBs, 
Lead 

1943- 
unknown 

SI – 1998  
 
No further action recommended 
for AM/PA areas 5, 6, 14  
Further investigation 
recommended for AM/PA areas 
2C, 2D, 2E, 2F, 3, 8, 10 

CERCLA 

HK01 Base-wide PCBs 7 PCBs Pre-1984 NA PA/SI underway. 

AOC includes PCBs detected at 
Site ST32 and AOC EA44. 

TSCA, 

CERCLA 
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Table 3-2 
Areas of Concern 

Hickam Air Force Base 

SITE ID 
(AOC) 

Description ECP 
Type 

Suspected Contaminants Dates of 
Operation 

Action 
Status 

 
Comments 

Regulatory 
Program 

EA100*** 
 
-  EA06 
 
 
 
 
-  EA09 
 
 
-  EA12 
 
-  EA51 
 
 
-  EA52 
 
 
-  EA59 
 
 
-  EA67 
 
-  EA68 
 
 
-  EA81 

Multiple NFRAP AOCs 
 
Transportation Squadron 
Contaminated Soil 
 
 
 
Industrial Waste Treatment & 
Disposal Facility (Bldg. 2016) 
 
Aircraft Reclamation Area 
 
Old Photo Lab, Bldg. 1012 
 
 
Bldg. 3370 Sewer Pump Station 
 
 
Puakaumi Court Laundry/Dry 
Cleaners 
 
Old Fire Station 
 
Engine Wash/Paint Shop 
Bldg. 1045 
 
Paint Shop, Bldg. 1055 

 
 

3 
 
 
 
 

3 
 
 

3 
 

3 
 
 

3 
 
 

3 
 
 

3 
 

3 
 
 

3 

 
 
Metals, pyrene 
 
 
 
 
Petroleum, solvents, oils, 
antifreeze 
 
VOC, SVOC, metals 
 
Photochemical wastes, 
metals  
 
Lead, PCBs 
 
 
VOC, SVOC, metals 
 
 
VOC, SVOC 
 
Fuel, solvents, lead, PCB 
 
 
Oil, metals 

 
 
NA 
 
 
 
 
1972-
1980s 
 
 
1947-
1980s 
 
1939-1987 
 
 
1943-1996 
 
 
1946-NA 
 
 
1942-NA 
 
1945-NA 
 
 
1941-now 

 
 
PA/SI 1996 
 
 
 
 
PA/SI 1996 
 
 
PA/SI 1996 
 
PA – 1996 
SI – 1999 
 
PA – 1996 
 
 
PA – 1996 
SI – 1999 
 
PA/SI 1996 
 
PA – 1996 
SI – 1999 
 
PA – 1996 
SI – 1999 

 
 
EA06A deferred to compliance 
(15 CES/CEVC).  EA06B put in 
OU-2, ST29.  NFRAP completed 
June 2001 
 
NFRAP decision pending 
 
 
NFRAP completed June 2001 
 
NFRAP signed August 2000 
 
 
NFRAP pending.  Bldg. was 
demolished.   
 
NFRAP signed August 2000 
 
 
NFRAP completed June 2001 
 
NFRAP signed August 2000 
 
 
NFRAP signed August 2000 

CERCLA 

15 CES/CEVC = 15th Civil Engineer 
Squadron/ Environmental 
Compliance Element  

Ag = Silver 
AOC = Area of Concern 

CERCLA = Comprehensive 
Environmental Response, 
Compensation, and Liability Act 
of 1980, as amended  

CWA = Clean Water Act 
HDOH = Hawaii Department of Health 

NA = Information Not Available 
NFRAP = No Further Response Action 

Planned  
PA = Preliminary Assessment 
PAH = Polycyclic or Polynuclear 

Aromatic Hydrocarbon 

PCB = Polychlorinated Biphenyl  
POL = Petroleum, Oils, and 

Lubricants 
SCP = Hawaii State Contingency Plan  
SI = Site Inspection or Investigation 
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SVOC = Semivolatile Organic 
Compound 

TCE = Trichloroethylene 
TPH = Total Petroleum Hydrocarbons  

TSCA = Toxic Substances Control Act  
VOC = Volatile Organic Compound

* AOC AF01 includes multiple potential sources including a former auto maintenance building, gas station, and photo shop.  
** AOC AF02 consists of three potential sources located adjacent to each other.  Sources include former fuel station, former photo lab/sludge drying pit, and a motor pool.  These sources are combined for 

investigation and AOC management purposes. 
*** This table has been designed to reflect what is in the AFRIMS database.  AOC EA100 was created to manage AOCs that have a high probability of meeting NFRAP criteria.  For this reason, the AOCs in EA100 

are managed as a unit.  However, for the purpose of maintaining clear records, individual closure documents will be (or have been) produced and individual site descriptions are provided in this table.  
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Table 3-3 
Areas of Concern Deferred to Other Programs 

Hickam Air Force Base  

Tracking Number Description Disposition Status 

AOC EA100/EA06 Transportation Squadron 
Contaminated Soil 

Identified under PA (EA, 1996).  Completed NFRAP on portion of site 
(June 2001).  Subsite "A" deferred to compliance element 
(15 CES/CEVC).  Listed under AOC EA100. 

EA15 Engine Trim Area contaminated soil Identified and sampled under PA/SI (EA, 1996).  Ineligible for ERA funds 
based on active use.  Deferred to compliance (15 CES/CEVC). 

EA16 Seawall POL Fuel Leak Active pipeline.  Leak was reported to have occurred in 1990 making it 
ineligible for ERA funds.  Deferred to compliance element 
(15 CES/CEVC).   

EA29 Cesspool Building 2021 Ineligible for ERA funds based on active use. 

EA43 Sewage Treatment Plant 
Contaminated Soil 

Removed from consideration under Air Force IRP.  Navy has 
responsibility.  Findings are documented in Relative Risk Data 
Collection for Multiple Areas of Concern (1998, CH2M HILL) and have 
been identified to the Navy via the 1998 document and prior 
conversations. 

EA46 Seabreeze/Boat Launch 
Contaminated Soil 

Deferred to compliance (15 CES/CEVC) via memo (July 1999). 

FT08, alias EA78 Fire Training Area Active fire training area from 1977-1989.  Site is not ERA-eligible.  Was 
deferred to 15 CES/CEVC.  Remedial Action completed by 
15 CES/CEVC. 

15 CES/CEVC = 15th Civil Engineer Squadron/Environmental Compliance Element 

AOC = Area of Concern 

ERA = Environmental Restoration Account 

IRP = Installation Restoration Program 

NA = Information Not Available 

NFRAP = No Further Response Action Planned 

PA = Preliminary Assessment 

POL = Petroleum, Oils, and Lubricants 

SI = Site Inspection or Investigation 
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Figure 3-2, page 1 
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Figure 3-3 
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4. INSTALLATION-WIDE ENVIRONMENTAL PROGRAM 
STRATEGY 

The purpose of this chapter is to summarize the installation-wide environmental restoration 
strategy for Hickam AFB. 

4.1 RESTORATION PROGRAM STRATEGY 

4.1.1 Zone Designations 

Zones are geographically contiguous, or characteristically similar, areas amenable to 
management as single investigative units.  As such, zones will define the investigation 
strategy at Hickam AFB.  At Hickam AFB, zones are being developed to organize the 
classification of study areas and operable units.  Several zone designations have been or 
will be developed for use in evaluating impacts to resources.   

4.1.1.1 Operable Unit/Site Strategy 

Operable units (OUs) are areas or sites that can be managed in a similar fashion based on 
the nature of contaminants, similar media or geographic location, or areas that may be 
remediated using similar techniques or within a similar timeframe.  The operable units that 
have been established at Hickam AFB are: 

• OU 1 – Canals and related storm water drainage systems 

• OU 2 – Inactive "previously-closed" underground storage tanks (USTs), cesspools, 
hydraulic lifts, and POL pipelines 

• OU 3 – POL-contaminated soils (with only minimal or incidental groundwater 
contamination) 

• OU3A – Accelerated fuel spill remediation sites.  Sites SS13 and SS15 are 
accelerated based partly on the high relative risk scores and partly due to the 
relatively large amount of environmental data that exist, mostly because of previous 
efforts to recover free-floating fuel product at these sites. 

• OU3B – Sites SS06, SS08, SS09, SS10, SS12, SS25 

• OU 4 – Groundwater plumes with floating fuel product 

• OU 5 – Source control sites (i.e., soil and/or debris where migration or exposure is the 
primary concern).  OU5 includes a variety of landfills, abandoned drums, and 
miscellaneous contamination concerns. 

• OU 6 – Sites adjacent to, or on Runway 8L (this OU excludes those sites that are 
already included in operable units that meet accelerated schedule requirements for 
potential transfer property.  
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The assignment of sites to operable units is complicated by contaminant and physical 
characteristics of the sites, size (such as canals which cross major portions of Hickam AFB), 
and differences in relative risk, which may influence funding priorities.  Therefore, the 
designation of operable units for IRP management remains flexible.  Operable units may be 
added or deleted in the future, and sites may be moved from one operable unit to another, 
as additional data are gathered. 

All IRP sites and some AOCs have been assigned to an operable unit; assignments are 
shown on Figure 4-1 for all IRP sites (except storage tanks and pipelines) and Figure 4-2 
for storage tank and pipeline sites.  In general, AOCs are being managed together as a 
functional operable unit.  

4.1.1.2 Other Uses of Zones 

UIC Zones.  The State of Hawaii has established the Underground Injection Control (UIC) 
program to protect aquifer water quality.  For State groundwater classification, Hickam AFB 
is entirely within Zone 2, defined as the coastal area below the UIC line.  The coastal area is 
characterized by a brackish aquifer subject to tidal influences that is not used as a primary 
drinking water supply.  The UIC designation is important in assessing relative site risk, 
identifying remedial action objectives, and selecting remedial technologies. 

Hydrogeological Zones.  As more Base-wide hydrogeologic data become available, 
hydrogeological zones may be established which show distinct areas of subsurface strata, 
such as the location of tuff, coral, and fill layers, as well as the rate and direction of 
groundwater flow throughout the installation.  Identification of these zones would support 
the site-wide conceptual model, relative risk screening evaluations, and coordination of 
removal actions across Hickam AFB.  For example, identifying areas composed of tuff 
layers would indicate where specialized remedial investigation and remediation 
technologies might need to be used. 

Aquifer Zones.  There are two groundwater aquifers below Hickam AFB as indicated on 
Figure 4-3.  Most of the installation is underlain by a brackish aquifer that is not suitable for 
commercial, residential, or recreational use.  A small portion of Hickam AFB is underlain by 
a protected freshwater aquifer.  (This type of aquifer is subject to more stringent 
requirements for water quality protection.)  Zone classification of these aquifers will identify 
those sites for which the more stringent requirements apply.  These classifications are used 
during the Risk Based Corrective Action (RBCA) evaluations and have been incorporated 
into the Air Force Relative Risk Evaluation system. 
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Figure 4-2/1  
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4.1.2 Restoration Strategy 

The environmental restoration strategy for Hickam AFB currently places emphasis on the 
following areas: 

• Verification and closure of remaining underground storage tanks and abandoned 
pipelines.  A comprehensive program was initiated in 1997 to identify, locate, and 
remove all ERA eligible POL system components (USTs, hydrants, hydraulic lifts, 
cesspools, and fuel pipelines).  The program also addresses cleanup of petroleum or 
hazardous substances that have been released from these components at levels 
posing an unacceptable risk.  All ERA eligible components have undergone 
prescreening (records search, ERA eligibility evaluation and geophysical or other 
verification method).  Plans to close all qualifying components are presented in the 
Remediation Management Plan [RMP] for POL System Components (OU-2) (OHM 
Remediation Services, July 2001).  This RMP is continually updated based on the data 
that are collected from prescreening, tank removal, and verification sampling activities.  
Active and inactive non-ERA eligible tanks are managed by the owning 15 ABW 
organization, and 15 CES/CEVC has responsibility for oversight to ensure compliance 
with environmental regulations. 

• Use of Presumptive Remedy EE/CAs for fuel-contaminated sites and landfills.  
Presumptive remedies for these sites are addressed in Section 4.2.5. 

• Conduct site inspections on uncharacterized sites and AOCs to generate the data 
required to progress these sites in the IRP process or prepare No Further Response 
Action Planned (NFRAP) II documentation. 

• Characterize the risk to human health and the environment from contaminated 
sediments, water, and biota in the three major drainage canals on Hickam.  These 
canals are listed as IRP sites and are known to have received releases of petroleum 
and other hazardous substances over the years of Base operations.  The canals 
receive drainage from other terrestrial IRP sites as well as non-point source runoff from 
Hickam, and in the case of the Manuwai canal, the Honolulu International Airport, and 
other off-site storm water discharges.  

To support this strategy, the anticipated environmental restoration effort at Hickam AFB in 
fiscal years 2000-2002 consists of accelerated UST removals, (EE/CA) studies, Interim 
Remedial Actions (removal actions), treatability studies, remedial investigation of canals, 
and other projects.   

Some of the strategies being developed or implemented are as follows: 

• The Runway 8L and HIA EE/CA projects were completed in 1999.  These projects led to 
development of EE/CAs and signed action memoranda for four sites (SS11, ST26, 
LF14, and OT02).  Interim remedial actions are currently underway for these sites.   

• As part of the Runway 8L EE/CA project, chemical data for Sites SD02 (Manuwai Canal) 
and SD03 (Kumumauu Canal) were collected, and a streamlined risk evaluation was 
performed.  Following completion of this effort, a laboratory data quality problem was 
discovered that is deemed by the Air Force to have made the data invalid for use in 
decision-making.  Initially, the contaminant concentrations were considered to be similar 
to data collected under prior sampling efforts and therefore the data problem was not 
detected.  A Remedial Investigation/Feasibility Study has been implemented for these 
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sites to more thoroughly characterize the potential risk associated with contamination in 
the drainage ways and to determine the appropriate remedy, if required.  A similar 
study is being planned for Site SD04 (Motor Pool Storm Drain) in FY02.  

• A Base-wide PCB PA/SI was initiated in FY01 to identify any ERA-eligible PCB releases 
on Hickam AFB. 

• Hydrogeologic conditions and groundwater quality in the central and eastern portions of 
Hickam AFB are not well understood, limiting Base-wide understanding of the 
groundwater regime.  Data collection and evaluation was performed under multiple 
projects to compile a Base-wide groundwater hydrology model.  As part of that effort, 
one Base-wide tidal study and one groundwater-surface water interaction study were 
completed in FY1998.  Understanding of the Base-wide hydrology will continue to be 
refined on an as needed, site-specific basis. 

• A Base-wide study is underway (it began in FY01) to identify ambient concentrations of 
metals in soil and groundwater, and possibly polynuclear aromatic compounds and 
pesticides in soil, in conjunction with the canal remedial investigation project.  This 
study will help establish a Base-wide context for site specific risk drivers by providing a 
way to distinguish between those constituents elevated because of natural causes or 
Base-wide operations and those elevated by site-specific sources. 

• The extent that preferential groundwater pathways affect contaminant mobility will be 
investigated for fuel sites.  A better understanding of the role of preferential flow paths, 
particularly for POL distribution, including fuel vapors, may be gained. 

• A comprehensive fuel Spill Site Management Plan is being completed as an addendum 
to this Management Action Plan.  This plan identifies data gaps at fuel spill sites and will 
lead to a focused data collection effort to assess the need for further response actions. 

• A comprehensive historical records search for the Petroleum, Oils, and Lubricants 
(POL) distribution and storage systems on Hickam was completed in 1997.  This effort 
produced a baseline of information for the multiyear POL system cleanup.  A 
Remediation Management Plan [RMP] for POL System Components (OU-2) (OHM 
Remediation Services, May 1998) was produced to guide POL-related restoration 
activities.  The updated RMP is presented as an addendum to this Management Action 
Plan (OHM Remediation Services, July 2001). 

• An Engineering Evaluation/Cost Analysis (EE/CA) and Action Memorandum have been 
finalized for fuel recovery using Multi-Phase Extraction (MPX) (in the bioslurping mode) 
at Site SS01.  MPX is ongoing at SS01, and the overall response action is being 
expanded through installation of four additional MPX systems in 2001 through 2002.  
Once floating product is removed to the extent practicable, monitored natural 
attenuation (MNA) with long-term monitoring is anticipated to be the final action for the 
site. 

• A phytoremediation demonstration project is underway at John Rodgers Tank Farm 
(Site SS13) as a joint effort between the University of Hawaii, USAF, U.S. Army Corps of 
Engineers (COE), and a contractor (CH2M Hill).  The project is evaluating the use of 
various plants to remediate fuel contamination in subsurface soils at the tank farm.  
Some Hawaiian endemic and indigenous plants are being evaluated.  A unique aspect 
of the project is the use of this technology in the coastal areas of Hawaii where 
groundwater is saline.  A portion of the evaluation consists of laboratory studies being 



 

December 2001  Management Action Plan, Hickam AFB 4-11 

performed at the University of Hawaii.  Long-term management of the phytoremediation 
project will become the IRP's responsibility in 2002.  The Air Force will determine if 
funds will be used to continue the project based on data currently being collected.   

• Current restoration plans for Site SS13 include the implementation of a limited removal 
action followed by groundwater monitoring.    

• Extraction of recoverable amounts of light non-aqueous-phase liquid (LNAPL) from hot 
spots at Site SS15 will be implemented during FY2002.  This will be followed by MNA, 
and the process should lead to final site closure.  This strategy may include a feasibility 
study and a proposed plan to establish the final decision for the site. 

• Development of program requirements to conduct five-year reviews for sites that were 
closed with contamination in place to verify that site remedial action decisions are still 
adequately protective of human health and the environment. 

4.2 REQUIREMENTS SUMMARY FOR SITE CLOSEOUT 

Requirements for site closeout will vary by site and AOC.  Headquarters PACAF has 
developed policy (10 Oct 2001) that defines site closeout as meaning that written 
regulatory concurrence has been obtained agreeing that all restoration activities have been 
completed for a site and no further restoration funds are programmed for the site.  All 
estimated requirements to achieve site closeout for each site are listed in the AFRIMS 
database and are updated on an as-needed basis.  A summary of these requirements is 
represented in the text and tables of this section.   

As defined in The Environmental Site Closeout Process Guide1 (DoD and U.S. 
Environmental Protection Agency [EPA], September 1999), "site closeout" refers to the 
point at which the Air Force will no longer engage in active management or monitoring at an 
environmental restoration site, and no additional environmental restoration funds will be 
expended unless the need for additional remedial action is demonstrated.  The 
"Environmental Site Closeout Process" refers to the steps in the cleanup process after the 
cleanup decision has been made, from initiation to completion of remedial action.  This 
guide states that it “is not intended to be a prescriptive document that must be followed 
explicitly.”  Its intended use is as a flexible management tool that can be applied to the 
situations that must be addressed by the RPM for each installation. 

Under CERCLA, a site that requires remedial action is typically closed after completing the 
Remedial Design and Remedial Action (RD/RA) as specified in the site Record of Decision 
(ROD).  Closeout of Hickam AFB sites generally follows the CERCLA model for site 
closeout, and is designed to be implemented in a manner consistent with CERCLA §120.  
However, those sites with petroleum contamination only will follow the Hawaii State 
Contingency Plan (SCP), where applicable. 

                                                 
1 This guide was developed by a working group comprised of representatives from DoD, U.S. EPA and the 
Association of State and Territorial Solid Waste Management Officials (ASTSWMO) Federal Facilities Base Closure 
Working Group.  Individual site remedial project teams also provided valuable input to the guide. To view or print 
this guide, visit the website for The Environmental Site Closeout Process Guide <http://www.dtic.mil/cgi-
bin/expand.cgi/envirodod/brac/SiteCloseoutGuide/contents>. 
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Reaching Site Closeout as defined by DERP and AFRIMS is complicated by the many 
activities that can remain after a remedy has been selected.  These commonly include: 

• Operation and maintenance of remediation systems  
• Implementing and monitoring institutional controls  
• Community involvement  
• Performance reviews of remedial systems  
• Remedial system modifications or upgrades  
• Final Closeout Reports  
• Long-term monitoring 
• Cleanup system and monitoring well decommissioning  
• Five-year reviews 

  
As an added layer of complexity, sites at Hickam AFB are employing the Superfund 
Accelerated Cleanup Model (SACM) and undergoing interim removal actions as an 
outcome of EE/CA and Action Memorandum decision documents.  (See Guidance on 
Conducting Non-Time-Critical Removal Actions Under CERCLA, EPA, August 1993.)  
Interim removal or remedial actions do not qualify as the final decision for a site following 
the CERCLA process.  However, the approach to implementation of EE/CAs at Hickam AFB 
has been fairly robust in nature and may, in some cases, be considered to qualify as the 
basis for a final action decision (and subsequent site closeout) with HDOH concurrence. 

The primary mechanism for documenting the site closeout phase of the IRP process is the 
NFRAP report.  NFRAP reports are used both for the conventional and the SACM CERCLA 
processes.  A NFRAP report may be prepared at various stages during the 
response/removal action process, as summarized below: 

• Category I NFRAP decisions are based on the results of a PA, a PA supplement, or 
an equivalent effort after a determination that no storage (for >1 year), release, or 
disposal of hazardous substances or petroleum products or their derivatives has 
occurred in the area being assessed (including no migration of these substances from 
adjacent properties).  If such a determination is made, the area is classified as an area 
of no suspected contamination  (ANSC), and a Category I NFRAP decision can be 
made. 

• Category II NFRAP decisions are based on the results of an SI, an SI supplement, or 
an equivalent effort after a determination that storage (for >1 year) and release, 
release, disposal, and/or migration of hazardous substances or petroleum products or 
their derivatives has occurred, but at concentrations below risk screening levels that 
do not require a remedial response.  If such a determination is made, the area is 
classified as an area below action levels (ABAL), and a Category II NFRAP decision can 
be made. 

• Category III NFRAP decisions are based on the results of an RI (and FS if required) 
or an EE/CA after a determination that storage and release, release, disposal, and/or 
migration of hazardous substances or petroleum products or their derivatives has 
occurred, but at concentrations that do not require a removal or remedial action based 
on the results of a baseline risk assessment.  If such a determination is made the 
area is classified as an ABAL, and a Category III NFRAP decision can be made. 
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• Category IV NFRAP decisions are based on the implementation of a removal action 
or remedial action (including interim actions), or an equivalent effort, after a 
determination that all actions necessary to protect human health and the environment 
have been implemented and completed.  If such a determination is made, the area is 
considered as having achieved completion status, and a Category IV NFRAP decision 
can be made. 

Using this Environmental Site Closeout Process, the restoration project team (including 
representatives from the Air Force and state regulatory agencies such as HDOH), working 
together with other stakeholders, can make knowledgeable decisions about the most 
effective manner of integrating and applying these requirements at specific sites. 

4.2.1 Past, Planned, and Ongoing Removal/Remedial and Interim Actions  

Planned and ongoing removal/remedial and interim actions at Hickam AFB are summarized 
in Table 4-1.  In general, interim and final remedial activities are organized by OU.  As 
additional data are gathered, leading up to a remedial action, the organization of these 
operable units and the types of activities that are projected to occur may change.  In 
addition, programmed schedules are routinely impacted by budget reductions, which result 
in periodic shifting of priorities to accommodate the availability of funds.  Schedules 
presented in Table 4-1 are likely to undergo changes based on continued changes in 
funding availability and USAF priorities. 

Several removal actions and treatability studies have been concluded at Hickam AFB or are 
currently in progress.  The most significant actions are described in this section.   

Floating Product Removal:  At Site SS01, fuel recovery well systems were first installed in 
approximately 1985.  The effectiveness of the recovery systems was highly variable, 
ranging from virtually no product recovery in one system to an average fuel recovery rate 
of over twenty gallons per day.  Four of the dual phase recovery systems were converted to 
fuel skimmers in 1994 and two of the systems were taken out of service.  Currently, 
skimming operations have been discontinued because of low recovery rates and high 
operational costs.  The skimmer systems were removed in 2001.  One skimmer site, near 
the Burger King restaurant, is being converted to an MPX site to treat the area. 

Bioslurping:  Since 1995, several bioslurping pilot tests were conducted at Site SS01.  A 
full-scale bioslurper test commenced in March 1997 using 12 wells installed under the BXtra 
prior to construction of the building.  To date, the bioslurper has removed or destroyed 
over 30,000 gallons of AVGAS.  Preliminary pilot test results were documented in the Final 
Report for Evaluating the Potential for Recovering Light, Nonaqueous-Phase Liquid Using 
Bioslurping Technology at Hickam Air Force Base (Battelle, 1998).  The report concluded 
that the bioslurper system proved an effective method for removing hydrocarbons from the 
subsurface at SS01, through free-product recovery, soil-vapor extraction, and 
biodegradation.  Operational time could be improved markedly by employing a more 
reliable method of vapor treatment.  Alternative vapor treatment systems are being 
evaluated on an ongoing basis, and an EE/CA has been finalized to implement a full-scale 
removal action at Site SS01.  A second bioslurper (MPX) system employing a thermal 
oxidizer for vapor treatment is being installed in the area of the Burger King in 2001.  Three 
additional bioslurp systems will be installed in 2002 throughout the SS01 area.  Long-term 
remedial activities will include continued fuel recovery to endpoints agreed upon with the 
State of Hawaii, MNA, and long-term monitoring.    
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TABLE 4-1 
Planned and Ongoing Removal/Remedial and Interim Actions 

Operable Unit Sites Strategy 

OU-1 Drainage 
canals 

SD02, SD03, 
SD04 

Sites are programmed for remedial action FY03-06.  
Remedy is estimated to consist of lining the channels to 
prevent exposure.  RI/FS for these sites will determine 
actual risks and appropriate remedies.  Risk assessment 
for Site SD03 suggests NFRAP may be appropriate. 

OU-2 POL system 
components 

ST01, ST20, 
ST28, ST29, 
ST30, ST31, 
ST32, ST33, 
ST34, ST35, 
ST38 

Sites consist of multiple subsites (USTs, fuel pipelines, 
hydrants, valve pits, etc.).  Sites are programmed to 
undergo interim actions to remove all tanks and perform 
verification sampling.  Following the interim actions, risk 
screening evaluations and presumptive remedy EE/CA 
documents will be produced to determine the final 
remedial actions for cleanup of any remaining 
contamination.  This is a dynamic multiyear program. 

OU-3A Accelerated-
schedule POL-
contaminated soils 
(with only minimal or 
incidental 
groundwater 
contamination).    

SS13, SS15 Prior remedial actions have been implemented at both 
sites.  Removal actions are planned to begin in FY02.  
Sites will undergo further limited removals then undergo 
groundwater monitoring and MNA to reach site closure.   

OU-3B Fuel spill 
sites without floating 
product 

SS06, SS08, 
SS09, SS10, 
SS12, SS25 

Sites are currently programmed for RA in FY03.  
Schedule is subject to availability of funds. 

OU-4 Groundwater 
plumes with floating 
fuel product 

 

SS01  Fuel recovery activities programmed to occur through 
2011.  In 2004, an FS is planned to use data collected up 
to that point to develop a final remedy.  In 2005, a RA is 
planned to implement the final remedy estimated to 
consist of MNA coupled with ongoing fuel recovery 
operations.  A combination of IRA and LTM is 
programmed through 2020. 

OU-5 Source control 
areas 

LF01, LF05, 
LF17, SD19, 
SS24 

Sites within this operable unit are not programmed 
together due to the variety of types of sites and extent of 
prior investigations.  LF01 and LF17 are programmed 
together for RA to occur in 2006.  LF05 is programmed 
for RA to begin in 2003.  SD19 is programmed for RA in 
2009 and SS24 is programmed for RA in 2011. 

OU-6 Sites on, or 
adjacent to, 
Runway 8L 

LF14, OT02, 
SS11, ST26 

Activities to implement interim remedies at sites LF14, 
OT02, and ST26 have been completed.  SS11 will require 
fuel recovery operations and MNA.  While these 
technologies are believed to be the final remedies, 
activities to recover fuel and perform MNA are 
programmed through 2010. 

 
AOC Area of Concern PA/SI Preliminary Assessment/Site Inspection  
EE/CA Engineering Evaluation/Cost Analysis RA Remedial Action 
FY Fiscal Year RI/FS Remedial Investigation/Feasibility Study 
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LTM Long-Term Management UST Underground Storage Tank 
MNA Monitored Natural Attenuation  
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Bioventing Pilot (Treatability) Test:  Engineering Science, Inc., performed a bioventing 
pilot test at Areas H and K (Sites SS01 and SS15, respectively) on Hickam AFB.  The report 
concluded that bacteria indigenous to the Oahu subsurface soils are capable of aerobically 
degrading petroleum hydrocarbons in situ.  However, some difficulties with oxygen 
distribution in rock (SS01) were encountered.  The cost of remediation is expected to be 
competitive with other technologies, although the time required to remediate will be longer 
than ex-situ methods.  Although at present the pilot test bioventing units are not being 
operated, 15 CES/CEVR recognizes bioventing as a highly effective remedial technology 
for fuel contamination in the soil vadose zone and plans to consider use of the technology 
as a presumptive remedy, where applicable. 

Drum Removal/Disposal Projects:  In 1994, 611 CES of Elmendorf AFB, Alaska, 
contracted for the removal of 99 improperly disposed drums from Fort Kamehameha.  This 
removal effort focused on Sites SD36 and SD37 and included areas near the chapel, the 
EOD area, and the John Rodgers Tank Farm area.  Sites SD36 and SD37 are located on 
what was formerly Fort Kamehameha in the south-central and southeastern areas of 
Hickam AFB, respectively.  Most of the drums were empty and in various stages of 
structural decay.  Samples were collected beneath the drums and drums were triple rinsed, 
crushed, and recycled.  Three drums with waste contents were sampled and disposed of at 
the Defense Reutilization and Marketing Office (DRMO). 

Again in 1995, Sites SD36, SD37, and also LF17 located on a remote portion of Hickam, 
adjacent to Honolulu International Airport (HIA), were identified as containing numerous 
improperly disposed drums that could contain hazardous or potentially hazardous materials.  
EA Engineering, Science, and Technology, Inc. was contracted to remove and dispose of 
the drums and to perform a limited site investigation at these sites.  Two drums at Site 
SD36 and five drums at Site SD37 were removed and the contents disposed of.  
Approximately 50 drums were removed from Site LF17.  The removal action was completed 
in summer 1996.  The Final Multi Drum Removal Report was submitted in June 1998. 

John Rodgers Tank Farm:  15 CES/CEVR, with the assistance of 611 CES/CEOR of 
Elmendorf AFB, Alaska and the HDOH, conducted a Site Investigation/Limited Source 
Removal at Site ST27, John Rodgers Tank Farm, during October 1993 to July 1994.  John 
Rodgers Tank Farm was constructed during the early 1940s to supply fuel to Navy 
seaplanes.  Responsibility for the tank farm was transferred to the USAF for the storage 
and distribution of aviation gasoline and JP-4 jet fuel.  This project is documented in Field 
and Analytical Report, Site Investigation/Limited Source Removal, John Rodgers Tank 
Farm, Hickam AFB Hawaii, (USAF 611 CES/CEOR, 1994). 

The project consisted of the collection of several hundred soil samples and the removal of 
a 1.3 million-gallon steel AST, two 50,000-gallon USTs, three 10,000-gallon steel tanks, two 
500-gallon steel tanks, and 7,000 linear feet of 8-inch fuel pipeline.  The majority of 
materials were recycled.  In addition, 63,130 gallons of aviation fuel were filtered, 
transported, and disposed of through the Hickam AFB Fire Department. 

Excavations from the tank removals were backfilled with clean soil and brought to grade, 
providing a cover for the contaminated soils.  This was done to retard vaporization and 
prevent dermal contact and ingestion.  Percolation and leaching of the residual 
contamination in the soil are the remaining release pathways (USAF 611 CES/CEOR, 
1994). 

Runway 8L Interim Remedial Action:  In FY97 a project (Runway 8L EE/CA) was initiated 
to characterize IRP sites and AOCs adjacent to Runway 8L.  The Runway 8L project was 
completed in 1999.  This project led to development of EE/CAs and signed action 
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memoranda for four sites (SS11, ST26, LF14, and OT02).  Interim remedial actions have 
been initiated for these sites.  All work was finalized at ST26 and a NFRAP document was 
completed. 

4.2.2 Planned and Ongoing Long-Term Management and Site Closeout: 

This section describes the nature and extent of long-term management (LTM) and site 
closeout actions.  Discussion of activities is organized in operable units (OU). 

• OU-1:  RI/FS has not been completed for sites SD02 and SD04 in this OU and final 
remedies have not been selected.  The RI for SD03 has been finalized and no further 
action is the recommended outcome.  A Category III NFRAP is proposed for SD03.  
Assuming no other actions are required for SD03, site closeout will be achieved. 

• OU-2:  POL System Components:  LTM activities have not been initiated for USTs or 
other components within this OU.  Each component (USTs, pipeline segments, 
hydrants, etc) is being individually closed with signed closure documents and a NFRAP 
will be produced for each site within this OU when all components are closed.  Current 
assumptions are that any contamination that is identified will be addressed under a 
removal action or interim remedial action such as bioventing or MNA and some LTM will 
be required for a five-year period with subsequent five-year reviews after the cleanup 
activities are completed.   

• OU-3A:  A current estimate is that the two sites within this OU subset will undergo 
remedial actions followed by five years of groundwater monitoring.  Recently collected 
data for these sites are currently under review. 

• OU-3B:  The assumption for these sites is that final remedies will consist of MNA, which 
is classified as remedial action operation (RA-O) with closure documentation produced 
after five years of monitoring.  The exception is site SS12, where assumption is made 
that site will be closed after a limited PCB removal.  

• OU-4:  Site SS01 is currently programmed for multiple years of fuel recovery and MNA, 
through 2020, when site closeout is projected to occur.  It is highly unlikely that all fuel 
can be recovered without extraordinarily high costs due to the non-homogenous nature 
of the subsurface formations.  Thus, MNA is planned after fuel recovery efforts have 
been completed to the extent practical.  A feasibility study (FY04) and an RA (FY05) 
are planned toward implementation of the final remedy for the site.  The site cost to 
complete and schedule will be updated as additional data are gathered to support the 
final remedy for this site. 

• OU-5:  This "source control" OU consists of multiple sites with schedules and phases 
that do not coincide.  Requirements are discussed by site as follows: 

o LF05 is programmed for an interim remedial action, followed by multiple years of 
LTM to inspect the landfill cover.  The extent of LTM is set until 2020, but will 
ultimately be determined by the EE/CA and subsequent activities at the site. 

o LF01 and LF17 are currently in the RI scoping phase, but are not programmed 
to undergo LTM.  The RI work plans are currently being developed and RI 
activities are programmed to begin in FY03.  NFRAPs are planned after 
completion of RA-O activities. 
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o SD19 is programmed for remedial action and operation, followed by five years 
of LTM.  Few data points exist for the site, and the site objectives will be refined 
after data are obtained. 

o SS24 is programmed for remedial action and operation.  The NFRAP will then 
be developed, followed by seven years of LTM.  Few data points exist for the 
site, and the site objectives will be refined after data are obtained. 

o FT07 - completed NFRAP.   

o SD36 and SD37 - completed NFRAP for SD36.  Completion of NFRAP for SD37 
expected by close of 2001. 

• OU-6:  LTM activities for groundwater were initiated in FY00 for sites SS11 (northern 
portion of site), OT02, and LF14.  For OT02 and LF14, LTM is anticipated to be the 
final action, and the necessary documentation of RIP and State HDOH concurrence on 
the final remedies must be completed for both sites.  A NFRAP will be developed for 
SS11 following completion of interim actions (fuel recovery and MNA) in the southern 
portion of the site.  A NFRAP Report has been completed for Site ST26.  The other 
sites within this OU have completed NFRAPs. 

4.2.3 Short-Term Strategy and Goals for Optimizing Site Closeout:  (FY 2001 - FY2003) 

Hickam AFB's restoration program has the following short-term goals: 

• Continue source removal at SS01, SS11, SS13, and SS15 to implement removal 
actions while collecting MNA data to demonstrate the effectiveness of degradation and 
to determine degradation rate constants. 

• Evaluate community and agency acceptance of NFRAP for Site SD03 and finalize 
NFRAP to achieve Response Complete and Site Closeout, if appropriate. 

• Determine final remedies for Sites LF14 and OT02. 

To achieve these short-term goals, the IRP Project Team plans to pursue the following 
strategies: 

• Will continue to collect MNA data at fuel-spill sites (SS01, SS11, SS13, and SS15).   

• Will provide public notice in local newspaper of plan to complete the NFRAP process for 
Site SD03. 

• Will seek HDOH concurrence for final remedies on LF14 and OT02, with ongoing LTM 
requirement.  

4.2.4 Long-Term Strategy and Goals for Optimizing Site Closeout:  (FY2004 - Program 
Completion) 

Hickam AFB's restoration program has the following long-term goals: 

• Complete study phase for all sites by FY10 
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• Complete SI for all AOCs by FY08 

• Complete remediation for all sites by FY20 

• Complete remediation of AOCs by FY21 

To achieve these long-term goals, the IRP Project Team plans to pursue the following 
strategies: 

• Review existing data and develop NFRAP documents for those sites that qualify for 
closure.  

• Continue to close UST components and target closeout of "ST" sites to meet Defense 
Planning Goals (DPGs). 

• Continued coordination with HDOH and other stakeholders to develop mutually 
acceptable site closeout requirements. 

• Continued development of geographic information system (GIS) tools to map and 
evaluate Base-wide background levels and represent site data.   

• Expedite Site Inspections of AOCs when funding is available.  For those AOCs lacking 
data, collect sufficient data to determine if they qualify for NFRAP and produce the 
required documentation, if applicable. 

• Refine Base-wide (e.g. background) levels of certain hazardous substances (such as 
benzo(a)pyrene and arsenic) that are often detected on Hickam AFB at levels above 
HDOH Tier 1 Soil Action Levels or U.S. Environmental Protection Agency (EPA) Region 
IX Preliminary Remediation Goals.  Further analysis of existing data for these 
substances in a manner acceptable to HDOH may allow for streamlining of risk 
characterizations through the elimination of some contaminants.  These contaminants 
may be present at ambient anthropogenic levels throughout the Base, but they are 
likely, in many cases, to be unrelated to site activities under investigation in the IRP.  

• Use of AFCEE's LTM Optimization protocol to streamline requirements. 

• Use state-of-the-art technologies, where applicable to address persistent compounds 
and the extensive fuel plume at Site SS01. 

4.2.5 Remedy Selection Approach 

Determination of cleanup levels at contaminated sites is addressed in an HDOH guidance 
manual entitled Risk-Based Corrective Action (RBCA) and Decision Making at Sites with 
Contaminated Soils and Groundwater (1996).  Soil cleanup standards are addressed in 
three tiers of classification, depending on site conditions and extent of contamination.  
Specifics of the tiered approach to selection of cleanup levels are presented in Section 
6.5.3.  Guidance to determine cleanup levels is also found in the EPA Region IX Preliminary 
Remediation Goals (PRGs).  Both HDOH and EPA cleanup level selection methods will be 
used at Hickam AFB. 

Remedial actions are selected using a process that screens candidate technologies for 
performance with respect to a number of cleanup objectives.  The top candidates are then 
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compared to identify the most cost-effective technology that can be used to complete the 
action in a timely manner.  Future remedial selections emphasize the use of presumptive 
remedies, where appropriate, to support this priority.  Interim remedial actions are 
preferentially employed to accelerate risk reduction.  The SACM of site remediation 
provides guidelines for the process.  SACM outlines the use of the Engineering 
Evaluation/Cost Analysis (EE/CA) to expedite the study phase and remedy selection.  
SACM provides for early action either through the non-time critical removal action where 
EE/CA and Action Memoranda are prepared or through interim remedial actions where an 
RI/FS is conducted and an interim action ROD is prepared.  EE/CAs have been finalized for 
seven sites at Hickam (LF14, ST26, SS11, OT02, SS01, SS13, and SS15).  In addition, a 
site characterization to support development of an RI/FS for Site LF05 is currently 
underway. 

Technologies most applicable to the environmental restoration effort at Hickam AFB are 
those considered as presumptive remedies by the USAF, or are widely accepted as 
effective remedial approaches for petroleum contamination.  Presumptive remedies are 
preferred technologies for common categories of sites based on historical patterns of 
remedy selection and EPA’s scientific and engineering evaluation of performance data on 
technology implementation. 

Presumptive remedial technologies applicable to the cleanup of petroleum-contaminated 
groundwater and soil are free product recovery (from groundwater), in situ bioventing, 
bioslurping, soil vapor extraction, and containment.  Other viable and cost effective 
treatment methods are soil vapor extraction and ex situ bioremediation (landfarming) for 
petroleum-contaminated soils, and air sparging, intrinsic remediation and containment 
(pump and treat) for fuel-contaminated groundwater.  Excavation and disposal in permitted 
landfills, although simple to implement, is either not available in Hawaii or too expensive for 
serious consideration in most cases.  Containment is considered a presumptive remedy for 
military municipal landfills.  

All remedies require either a peer review or a peer review waiver prior to approval for 
funding by HQ PACAF/CEVR.  A peer review waiver is granted for an action that is a 
"proven remedy."  A proven remedy is a technology that has been documented to achieve 
cleanup levels protective of human health and the environment according to a signed 
decision document for that site. 

Remedial technologies considered to be presumptive remedies for use at Hickam AFB are 
described below. 

Product Recovery.  Product continues to collect in recoverable quantities in wells at 
Site SS01.  Due to the capillary rise of fuel in the fine-grained soils found at many Hickam 
AFB sites, the thickness of fuel that may collect in monitoring wells is not an accurate 
indicator of the true depth of floating fuel product in the soil.  In fine-grained soils, product 
depth in the soil may be five to ten times less than indicated in a monitoring well.  Sites that 
have one foot of product in monitoring wells may have less than an inch or two of fuel in the 
soil.  A bioslurping pilot test at Site SS11 has been completed and full-scale implementation 
is underway.     

In Situ Bioventing.  The use of air as a medium to contact and remove VOCs has been 
used extensively in soil vapor extraction systems.  Soil venting methods have been 
extremely effective in removing light distillates such as gasoline from sandy and silty soils.  
The major disadvantage of standard soil venting practice is that VOCs are either 
transferred directly to the atmosphere or must be treated with expensive emission control 
devices such as catalytic incinerators or activated carbon.  Most recently, air injection and 
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extraction systems have been used to create the aerobic (oxygenated) conditions required 
for in situ biodegradation of fuel residuals.  This concept, known as bioventing, uses much 
lower airflow rates and produces only a fraction of the VOC emissions of standard soil 
venting. 

Bioslurping.  A recent modification of bioventing is bioslurping, which achieves 
simultaneous removal of free product while stimulating vadose zone remediation.  By 
drawing a vacuum on a specially screened well, the free product is pumped to the surface 
into a separation and storage tank.  The vacuum induces airflow through the vadose zone 
and stimulates the aerobic conditions of bioventing as described above. 

Containment.  Construction and other measures used to control or prevent the migration 
of wastes or leachate from abandoned landfills may include: construction of a cap (typically 
RCRA Subtitle C or Subtitle D design), a gas venting system, water runoff control, 
monitoring wells, and institutional controls.  Containment as a presumptive remedy at 
military installations is addressed in EPA Directive No. 9355.0-62FS, Application of the 
CERCLA Municipal Landfill Presumptive Remedy to Military Landfills (Interim Guidance). 

Other technologies and administrative solutions to remediate or control petroleum-
contaminated soil and groundwater that will be considered at POL-contaminated sites are 
discussed below. 

Soil Vapor Extraction.  A remedial option used to remove VOCs from soils in the vadose 
zone (typical application) or from stockpiled, excavated soils.  The soil vapor extraction 
(SVE) process consists of passing an air stream through the soil, thus transferring the 
contaminants from the soil (or soil/water matrix) to the air stream.  SVE systems typically 
include “knockout” drums to remove moisture from the soil gases followed by vapor phase 
treatment prior to discharge to the atmosphere.  System construction typically includes the 
following components: vapor extraction wells; impermeable barrier on the surface to prevent 
short-circuiting of air flow from the surface; air recharge wells to enhance the movement of 
soil gases; a compressor to force air into the recharge wells; vacuum pump(s) to extract air 
from the soil column; and knockout drums and carbon adsorption system as needed to 
process the extracted air.  SVE can be combined with bioslurping to enhance system 
performance and provide flexibility in application of technologies through the cleanup 
process. 

Ex Situ Bioremediation.  This is particularly applicable for small quantities of 
contaminated soil near the ground surface, although ex situ remediation of either deep 
contamination or large quantities of soil is possible.  Soil is excavated and placed on a 
bermed, sealed surface.  Nutrients and moisture are added to optimize biodegradation 
rates and the contaminated soil is tilled to promote mixing and aeration.  Another 
aboveground treatment method is to place soil in covered piles and supply oxygen via air 
injection pipes.  This method greatly reduces VOC emissions to the atmosphere and can be 
accomplished in situ.  In situ bioremediation may not be appropriate for the large fuel spill 
sites but may work well for UST remediation. 

Air Sparging.  Air sparging is a relatively new technology for removing volatile 
hydrocarbons and solvents from shallow groundwater.  Small air bubbles are used to 
remove VOCs from groundwater and transfer them to the vadose zone.  A grid of sparging 
wells is placed within the most concentrated portion of the groundwater volume and high-
pressure air is injected through the wells into the aquifer.  In the vadose zone, the VOCs 
can be biodegraded (if biodegradable) by in situ bioventing systems.  In some cases the 
sparging wells alone can be used to distribute oxygen upward through the vadose zone, 
negating the need for vent wells and a separate blower supplying bioventing air.  Air 
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sparging can only be used in aquifer materials with relatively high permeability such as 
sands and coral formations, and its effectiveness can be limited to very small areas around 
each air sparging well.  For this reason only, Sites SS06, SS08, and SS12 have appeared 
to be candidates for this groundwater remediation method.  The success of sparging in 
silts, clays, and tuff is unlikely. 

Intrinsic Remediation (Monitored Natural Attenuation).  Much of the shallow, non-
potable groundwater aquifer contains low concentrations of benzene, toluene, 
ethylbenzene, and xylene (BTEX), which appear to pose little or no risk to human health or 
the environment.  An important risk consideration is the potential for natural biodegradation 
in groundwater of the BTEX compounds.  The rate of natural biodegradation is generally 
limited by the availability of dissolved oxygen and macronutrients, which are rapidly 
depleted near the center of a spill.  Oxygen is available on the perimeter of a BTEX plume 
and from the atmosphere by diffusion through the vadose zone.  Hence, BTEX compounds 
biodegrade naturally over time as they migrate from the spill center.  Biodegradation can be 
estimated with models such as Bioplume™ and AFCEE's Bioscreen.  This model was 
developed and tested under EPA supervision and is the standard for modeling fate and 
transport of fuel compounds in groundwater.  Although regulatory agencies require 
continued monitoring of groundwater wells to validate model predictions, the cost of long-
term monitoring offers tremendous savings over standard pump and treat cleanup options.  
The State of Hawaii Department of Health published guidelines for natural attenuation 
monitoring in a policy update entitled: Monitored Natural Attenuation for Dissolved Phase 
Petroleum Hydrocarbons in Groundwater at Concentrations above Hawaii Department of 
Health Tier I Action Levels (Oct 1998).  The HDOH considers monitored natural attenuation 
(MNA) acceptable when “an adequate demonstration of its occurrence, effectiveness as a 
suitable remedy, and its protectiveness of receptors can be made.” 

Groundwater Containment.  Groundwater containment (pump and treat) remedies are 
typically preferred when hydraulic control of a groundwater plume is required in order to 
prevent or reduce risk to human or ecological receptors at the plume boundary.  It consists 
of placing groundwater extraction wells or interceptor trenches at the plume center and/or 
along the plume perimeter to control the movement of contaminants in groundwater.  Due 
to inefficiencies of the pump and treat process, and the significant expense of treating 
extracted groundwater, groundwater containment is generally not a cost-effective long-term 
solution for remediation of groundwater.  This presumptive remedy will likely only be 
employed at Hickam AFB in the event that it is required as an IRA to mitigate immediate 
risks to human health and the environment. 

4.3 COMMUNITY INVOLVEMENT STRATEGY 

The Community Relations Plan (CRP) identifies the following community involvement 
objectives that are specific to Hickam AFB: 

• Keep the public informed and involved by supplying information that addresses 
community concerns in a timely manner. 

• Enlist the support and participation of local elected officials and key community leaders 
in coordinating community relation efforts. 

• Educate area residents and officials about the procedures, policies, and requirements 
of the 15 ABW environmental restoration program. 
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• Build rapport with the nearby communities and let people “set the pace” for the 
community relations program. 

• Interview community members to identify important issues and concerns. 

The CRP identifies the following preliminary initiatives: 

1. Prepare newsletters and fact sheets for distribution to Neighborhood Boards, Chambers 
of Commerce, community groups, and schools.  

2. Enlist the support of the four Neighborhood Boards (18, 19, 20, and 21).  Request time 
on the agenda of Neighborhood Board meetings, give brief presentations, and hand out 
newsletters, fact sheets, and other materials as necessary.  

3. Be available to deliver presentations to students, parents, and teachers at their 
schools.  Use posters and videos to support presentations.  

4.  Hold public meetings or open houses in the community at local schools at key points in 
the cleanup investigation and cleanup process.  

5. Establish an information repository at a local library.  

6. Establish a Restoration Advisory Board [RAB] with community participation as soon as 
possible. 

To achieve these initiatives, 15 CES/CEVR solicited community participation in the 
informational RAB meeting.  Fact sheets, newsletters and video/slide presentations have 
been provided at public meetings and disseminated to neighborhood boards and other 
stakeholders 

RAB minutes and public information have been forwarded to the neighborhood board 
chairpersons and several members have been contacted.  No presentations have been 
made at the board meetings to this date.  The Environmental Restoration Program has 
provided numerous briefings to schools and has staff ready to provide briefings on request. 

An informational RAB meeting was held in October 1996, followed by the RAB orientation 
meeting in January 1997 and first official RAB in February 1997.  RAB meetings are 
currently being conducted quarterly. 

An administrative record has been established and is being maintained at several 
information repositories on the island of Oahu. 

Revisions to the Community Relations Plan are currently being conducted on a project-
specific basis. 
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5. ENVIRONMENTAL PROGRAM MASTER SCHEDULES 

5.1 ENVIRONMENTAL RESTORATION SCHEDULE 

Figure 5-1 presents the currently projected Hickam AFB master schedule for future 
environmental restoration activities.  In general, these forecasted schedules are worst-case 
scenarios based on limited data.  Schedules to complete may be shortened if investigative 
sampling results do not indicate complex cleanup actions.    

The schedule has been developed with consideration to relative risk ranking, funding, and 
the Defense Planning Guidance (DPG) goals that establish priorities and schedules for 
having remedies in place at all IRP sites.  These goals are discussed in Section 6.5.1.  
Assuming full funding and no changes in relative risk ranking, sites are anticipated to meet 
the DPG goals. 

5.1.1 The CERCLA and DoD Site Closeout Processes and the Master Schedule  

The closeout of sites under CERCLA follows the process defined in the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) 40 CFR 300, in related EPA 
CERCLA (Superfund) guidance documents, and in the Hawaii State Contingency Plan 
(SCP) as described in Section 4.0 of this MAP.  However, there are significant differences 
between requirements that apply at non-National Priorities List (non-NPL, also known as 
non-Superfund) DoD installations (such as Hickam AFB, where the USAF is the lead 
agency) and the requirements for Superfund sites (where the EPA is the lead agency).  

As there is some flexibility for non-NPL DoD installations, the applicable phases and 
milestones are determined by the Hickam RPM, with input from the HDOH and other 
stakeholders.  Additionally, under the SACM, the RI/FS and Record of Decision phases can 
be replaced by the EE/CA and the Action Memorandum reports in order to expedite and 
streamline site cleanup through the non-time-critical removal action process (Guidance on 
Conducting Non-Time-Critical Removal Actions Under CERCLA, EPA, August 1993).2  This 
is discussed in more detail in Section 4.0 of this MAP.   

5.2 PROJECT TEAM AND RESTORATION ADVISORY BOARD MEETING 
SCHEDULES 

Project Team meetings are held on an as-needed basis.  

An informational RAB meeting was held in October 1996, followed by the RAB orientation 
meeting in January 1997 and the first official RAB in February 1997, when the Community 
Co-Chair was elected.  RAB meetings are to be held on a schedule developed jointly 
between the community co-chair and military co-chair.  The Hickam RAB meetings have 
been held on a quarterly basis during calendar year 2001, and quarterly meetings are likely 
to continue in FY02.  Ideas for future meeting agenda items include the following topics: 

                                                 
2 On the Master Schedule, when the SACM process is being employed and the RPM believes the Removal Action 
will likely be the final action, it is portrayed in AFRIMS as following the traditional CERCLA process.  This is 
because AFRIMS phases do not include SACM phases that take advantage of the ability to use more robust 
EE/CAs and resulting Removal Actions that are streamlined yet capable of fully addressing site risks. 
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• Primary deliverable schedules 
• Project status and results 
• Field sampling plan requirements 
• Relative risk methodology and site rankings 
• Data quality objectives requirements 
• Community relations program development 
• Site characterization objectives 
• Evaluation of additional areas of the installation for suspected contamination 
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Figure 5-1Projected Restoration Master Schedule Hickam Air Force Base 
  



 

5-4 Management Action Plan, Hickam AFB December 2001 

 

 

 

Figure 5-1Projected Restoration Master Schedule Hickam Air Force Base (2nd page etc.)



 

December 2001  Management Action Plan, Hickam AFB 6-1 

6. TECHNICAL AND OTHER ISSUES TO BE RESOLVED 

This chapter summarizes technical and other issues that are yet to be resolved.  These 
issues include data usability, integration, and management; conceptual models and data 
gaps; background levels of contaminants; risk assessment protocols, future land use, and 
cleanup standards; relative risk evaluation; and contracting strategy. 

6.1 DATA USABILITY, INTEGRATION, AND MANAGEMENT 

6.1.1 Issues 

Data availability and use: It is required that historical and future environmental data 
collected under CEVR projects be loaded into the Environmental Resources Program 
Information Management System (ERPIMS), formerly known as the Installation Restoration 
Program Information Management System (IRPIMS).  ERPIMS was developed and is 
maintained on a UNIX server at AFCEE (Brooks AFB, Texas).  ERPIMS is the primary 
database used by the 15 CES/CEVR GIS.  In addition to visualization and management of 
the ERPIMS data through GIS, use of analytical and geophysical data from earlier studies 
and investigations is useful in developing site conceptual models and risk assessments by 
filling in data gaps.  It is important that data be accurate and accessible for consistent 
management and decision-making.  These data exist in a wide range of quality and levels 
of validation and in some cases, historical data do not meet standards required for the 
desired uses.  For various reasons, data from some projects have not been loaded into the 
database.  The Project Team is assessing the usability of historical data and in some cases 
is loading these data into the ERPIMS.   

With the assistance of the AFCEE/MSC, the ERPIMS database has been linked to ArcView 
(a GIS program software) through an ArcView extension called PetroView.  PetroView 
connects the ArcView user to the database through use of pre-defined queries.  The 15 
CES/CEVR team can view ERPIMS data that are plotted on installation thematic maps and 
query the data to evaluate a variety of parameters useful in making environmental 
decisions.  The GIS is also useful in communicating environmental data to regulators and 
the public.  The accuracy of data in ERPIMS and the thematic mapping are essential for 
making the GIS a truly useful tool.  Additional databases require development with common 
fields that will allow for linkage with ERPIMS tables and these databases must comply with 
the TriServices Spatial Data Standards. 

6.1.2 Resolution 

The following actions are being taken to improve the usability of historical and future data 
sets and allow for use of the data in the 15 CES/CEVR GIS: 

• Identify and prioritize historical data sets and review the ERPIMS database to assess 
the loading status of historical analytical data. 

• Historical data are being loaded into ERPIMS on a project-specific as-needed basis.    

• Beginning in 2000, location coordinates for all sample points (known as LOCIDs) have 
been shifted in ERPIMS to North American Datum (NAD) 83 in an effort to standardize 
and update the data for use in GIS applications.   
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• Previously collected analytical data are being compared on a project-specific basis 
against accepted validation procedures. 

• 15 CES/CEVR has adopted, where reasonable, standard sample Quality Assurance/ 
Quality Control (QA/QC) procedures specified by the project sampling analysis plan 
(SAP), Quality Assurance Project Plan (QAPP), and AFCEE laboratory QC guidelines 
for all sample collection and data analysis. 

At present, the GIS consists of ArcView 3.2, a SQL-net link with the ERPIMS database, and 
georeferenced MicroStation drawings (*.dgn) portraying the Base map and various 
environmental themes.  With the assistance of HQ AFCEE/MSC staff, efforts are being 
made to accomplish the following items: 

• Develop a dependable SQL-net linkage with the ERPIMS database.  Base firewall 
security measures have historically hampered these efforts.  The alternative currently 
being employed is for HQ AFCEE to periodically send database content updates via 
CD-ROM. 

• Review ERPIMS data (e.g., lithologic information, sampling coordinates, chemical 
concentrations, validation information) for accuracy and provide corrections where 
necessary.  

• Ensure that all mapping and database development is conducted in accordance with 
the Tri-Services Spatial Data Standards. 

• POL system component information is extremely useful in evaluating the status and 
condition of the OU-2 program and individual subsites.  15 CES/CEVR, HQ AFCEE, 
and IT Corp have developed a database to house these data.  Each component is 
being assigned a LOCID and spatial coordinates are associated.  The LOCID is then 
entered in ERPIMS to allow for linkage of data from the two databases. 

• Mapping requirements are being standardized.  MicroStation is the 15 CES standard 
program for Computer Aided Design.  The TriServices Spatial Standards must be 
followed in all mapping. 

• To ensure compatibility with GIS/ERPIMS database, all data from future IRP projects 
will conform to guidelines in the ERPIMS Data Loading Handbook.  Data will be 
submitted to the Air Force in ERPIMS, and loaded directly into the GIS.  To promote 
the successful development of GIS/ERPIMS, the Project Team will ensure that the 
appropriate historical data are loaded into the database as soon as possible.  This is 
critical to allow all users to understand the environmental restoration effort at 
Hickam AFB in context of past characterization and remediation efforts. 

6.2 CERCLA WASTE MANAGEMENT 

6.2.1 Issues 

Disposal of CERCLA Wastes:  CERCLA dictates that wastes from sites managed under 
CERCLA must be disposed of properly at CERCLA-approved facilities.  A petroleum 
exemption exists for CERCLA.  Compounds such as polynuclear aromatic hydrocarbons 
(PAHs) that are derived from petroleum are not exempt because they are a byproduct of 



 

December 2001  Management Action Plan, Hickam AFB 6-3 

use of petroleum products.  Theoretically, any CERCLA detection of any listed hazardous 
substance other than petroleum, regardless of the concentration, requires that disposal be 
preferably done either on-site, or at a CERCLA-approved facility.  The lack of CERCLA-
approved facilities for disposal in Hawaii necessitates disposal at such facilities on the 
mainland U.S. at a very high cost for transportation and handling, in addition to disposal 
fees.  Certain landfills on Oahu are evaluating acceptance of certain CERCLA wastes on a 
case-by-case basis, but no consistent policy or approval for receiving CERCLA wastes is 
being provided.  This affects budgeting, planning and implementation of projects at Hickam 
AFB. 

One of the primary issues currently being addressed relates to the lead content of the fuel 
product being extracted from the subsurface plume at SS01.  The current disposal 
mechanism utilizes thermal destruction and heat recovery, but with no particular emission 
controls at the facility.  Engineering calculations have shown the resulting air emissions for 
particulate lead to be less than applicable regulatory thresholds, but long-term liability 
issues may necessitate sending the fuels to a facility with effective emission control devices.  
This procedure would also alleviate any long-term liabilities for the Air Force as the waste 
generator. 

Another critical issue involves the cost of recycling fuel product recovered from subsurface 
fuel plumes, particularly Site SS01.  AVGAS from SS01 is classified as a product and is 
currently recycled through a subcontractor to the prime contractors working at the site.  Its 
end use is for energy production in boilers after it is blended with other fuels for sale as a 
fuel product through a company in California.  Alternate use of the recovered fuel is also 
being considered where it will be used to power electric generators for power production.  A 
pilot test for evaluating this reuse approach is planned in late 2001.  QA/QC of this use 
requires that fuel be analyzed for possible contamination to ensure that the fuel meets the 
qualifications for recycling.  If contaminants enter the fuel, it may become unusable for 
continued recycling which may dictate that it must be handled as hazardous waste, thus 
greatly increasing the cost for disposal.  Careful management of this process is required to 
ensure that the fuel is being properly used. 

6.2.2 Resolution 

15 CES/CEVR is tracking development of on-island CERCLA approved disposal facilities.  
An exemption for the disposal of petroleum waste exists under CERCLA.  Waste 
minimization efforts are essential and are an integral part of each project's waste 
management plan.  Soil and groundwater with concentrations below State and Federal 
action levels (HDOH Tier 1, EPA Region IX PRGs, and Ambient Water Quality Criteria) may 
be disposed of on-site.  Management of large volumes of soil or water is problematic, as 
land is a valuable resource on Hickam AFB.  On-site landfarming is currently being 
employed for petroleum soil.  Two landfarming cells have been constructed at the John 
Rodgers Tank Farm.  Other treatment options will be an important consideration for future 
projects. 

Procedures are being developed for consistent testing of fuel prior to disposal.  Applicable 
regulations are being researched to ensure that waste and product management 
procedures comply with all applicable statutes.  In addition, the Air Force has contractual 
procedures that require contractors doing work for 15 CES/CEVR to comply with 
environmental regulations and must ensure that their subcontractors are notified of all 
hazardous constituents within the product. 
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Monitoring and management of hazardous waste and hazardous waste accumulation points 
is the responsibility of CEVC.  Ultimate disposal of hazardous waste is the responsibility of 
the Defense Reutilization and Marketing Office (DRMO) unless a waiver is obtained for 
alternative methods of disposal.  Procedures for waste management are detailed in the 
15 CES/CEVR Waste Management Plan (OHM Remediation Services, 1997).   

6.3 BACKGROUND LEVELS 

6.3.1 Issues 

Background concentration values of identified contaminants of concern (COCs) in soil, 
groundwater, surface water, and sediments is extremely important in evaluating remedial 
action levels or making decisions regarding no further action.  This step is less important 
with use of remedial action “lookup” values such as the HDOH risk-based corrective action 
Tier 1 tables, but most important during conduct of more sophisticated remedial action 
determination methods such as risk assessment.   

Background geochemistry is established through careful selection of sampling locations 
and sampling protocols to focus on the contaminants of concern.  Because background 
samples are directly related to cleanup goals and land use issues, regulatory concurrence 
with the background sampling effort is critical.  Data must be representative of natural or 
ambient conditions and validated to the highest level expected during the environmental 
restoration effort.  Background sampling should focus mostly on constituents that are most 
likely to be considered contaminants at Hickam AFB, but are also most likely to be present 
naturally in soils or groundwater or have widespread distribution from anthropogenic 
sources.  A number of heavy metals such as lead, arsenic, and beryllium do occur naturally 
in volcanic soils.  Pesticides and herbicides are often widely distributed from agricultural 
applications and polynuclear aromatic compounds such as benzo(a)pyrene are commonly 
found throughout Air Force bases due to widespread use of fuels and jet and automobile 
exhaust.  These compounds are often unrelated to site activities under investigation by the 
IRP but their presence at levels above State Tier 1 action levels or EPA Region IX PRGs 
forces their consideration with the risk assessment.   

6.3.2  Resolution 

The Base-wide SI developed background levels for inorganic compounds.  Further data are 
being added to the database under current projects to determine the natural range of 
inorganic compounds in the various media at Hickam AFB.  EPA Region IX methodology for 
background determination is used.  In cases where appropriate background locations 
cannot be identified or where existing databases of information exist, literature surveys are 
used to augment or supplement field sampling.  In FY98, an evaluation of Base-wide metals 
concentrations in soil and groundwater was updated in the Technical Memorandum: 
Estimated Background Concentrations of Metals in Soil and Groundwater at Hickam Air 
Force Base (CH2M HILL, 1998).  The HDOH has requested modifications to this study.  
Data recently entered into ERPIMS are currently being evaluated for use in further 
definition of background levels. 
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6.4 FUTURE LAND USE AND CLEANUP STANDARDS 

6.4.1 Future Land Use 

Future land use at most locations on Hickam AFB is presumed to remain unchanged in the 
foreseeable future from present conditions.  The USAF has a long-term commitment to 
maintaining a military air base presence on Oahu.  An exception to this is the recent 
transfer of Runway 8L land to the State of Hawaii Department of Transportation, Airports 
Division, for inclusion into Honolulu International Airport (HIA).  Land use on the transfer 
property is not expected to change as a result of the transfer. 

The selection of remedial action goals at Hickam AFB will be dependent on existing (and 
future) land use classification.  In general, cleanup levels at sites located in residential, 
recreational, and administrative areas will be more stringent than for sites located in 
mission and industrial areas.  As an additional safeguard, if land use in a particular area 
changes, the Air Force requires that site data be re-evaluated against appropriate 
screening criteria.  This requirement ensures, for example, that if an area were changed 
from industrial to residential use, IRP site and AOC data would need to be reevaluated 
against residential rather than industrial screening criteria.  

6.4.2 Cleanup Standards 

Hazardous substances cleanup at Hickam AFB is conducted under State of Hawaii 
regulation and guidance.  Guidance documents are prepared by the HDOH.   

The Hawaii Environmental Response Law.  The Environmental Response Law (Chapter 
128D, Hawaii Revised Statutes) is modeled after CERCLA.  The general liability provisions 
and the response process are similar.  The primary difference is that the Environmental 
Response Law defined hazardous substances to include oil.  Oil includes crude oil and any 
fraction thereof. 

The State Contingency Plan.  The State Contingency Plan (SCP) (Hawaii Administrative 
Rules, Title 11, Chapter 451) defines the process for implementation of Chapter 128D, 
Hawaii Revised Statutes.  This process addresses identifying, assessing, investigating and 
responding to releases of “hazardous substances” that are not subject to existing 
regulations.  Unlike the NCP, the SCP does not have a petroleum exclusion.  Guidance for 
implementing the SCP is provided in the Technical Guidance Manual for the 
Implementation of the Hawaii State Contingency Plan (HDOH, 1996). 

HAR, Title 11, Chapter 54, Water Quality Standards.  Groundwater resources beneath 
Hickam AFB are not considered as a drinking water source.  HAR Title 11, Chapter 54, 
defines the State's ambient water quality criteria for freshwater, saltwater and fish 
consumption.  In many cases for Hickam AFB, the primary potential pathway for humans or 
the environment to be exposed to subsurface groundwater contamination is through 
groundwater discharging to surface water in the base stormwater system or coastal waters.  
To assess the need for further characterization, the State's AWQC are often used to 
compare with levels of chemicals detected in the groundwater.  The HDOH has 
recommended that in cases that the groundwater is not a drinking water source and one or 
more of the chemicals of concern do not have a corresponding Tier 1 action level for 
groundwater, the AWQC should be considered as a preliminary risk screening action level.  
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UST Closures.  Procedures for performing, sampling and documenting UST closures are 
outlined in a HDOH guidance manual entitled Technical Guidance Manual for Underground 
Storage Tank Closure and Release Responses; Reporting, Remediation, and Management 
of Petroleum-Contaminated Soil, 2nd edition, March 2000.  The State Contingency Plan 
also guides site closure.   

Risk-Based Corrective Action (RBCA).  RBCA groundwater cleanup action levels 
adhere to State and federal surface water and drinking water standards.  For sites where 
drinking water may be affected, groundwater action levels are lowered to meet drinking 
water standards.    

Determination of cleanup levels at contaminated sites is addressed in a HDOH guidance 
manual entitled Risk-Based Corrective Action (RBCA) and Decision-Making at Sites with 
Contaminated Soil and Groundwater.  Soil cleanup standards are addressed in three tiers 
of classification, depending on site conditions and extent of contamination.  These three 
tiers are: 

• Tier 1 levels are default preliminary remediation goals (PRGs), which are conservative 
soil action levels provided by HDOH that can be used at any impacted site.  These PRG 
cleanup levels are pre-accepted by HDOH to be protective of groundwater from 
leaching or free-phase mobilization of contaminants, and protective of human health 
from direct exposure to impacted soil.  PRGs have been developed for specific 
chemicals assuming both industrial and residential exposure settings.  The HDOH, 
Hazard Evaluation and Emergency Response (HEER) Office has recommended that 
residential PRGs be used to screen a site for maximum beneficial use of a property in 
order to document whether a site poses a risk should the land use change in the future.  
This approach will be adopted where deemed applicable by the Base RPM. 

• Tier 2 allows the user to substitute actual site data into the Tier 1 direct exposure 
models to generate more site-specific cleanup levels.  Site data such as wind speed, 
vegetative cover, area impacted, thickness of impacted soil, and soil properties are 
incorporated in the Tier 2 model.  Tier 2 levels are set to meet a 10-6 risk for 
carcinogens or a hazard quotient of one for non-carcinogens assuming a residential 
setting.      

• Tier 3 model is similar to Tier 2 in that it incorporates site data.  Modeling with Tier 3, 
the user can also input soil concentrations to determine residential and occupational 
cancer risk based on contamination present.  The Tier 3 approach also employs direct 
exposure modeling that may include non-default assumptions and alternative 
acceptable levels of risk. 

The results from either the Tier 2 or Tier 3 direct exposure models are compared with the 
results based on groundwater protection modeling.  The more stringent cleanup level would 
be selected.  For contaminants without Tier 1 action levels for groundwater, which is not a 
source of drinking water, results are compared with the Ambient Water Quality Criteria set 
forth in HAR 11-54. 

Cleanup standards may also be determined through a formal risk assessment by employing 
groundwater impact models and direct exposure models.  Performing such risk 
assessments may be a lengthy process, but they may result in more realistic cleanup levels 
that are lower than the tiered approach.  Formal risk assessments often require more 
extensive analytical data, evaluation of exposure pathways, and identification of receptors.   
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To determine cleanup standards, the choice of Tier 1, Tier 2, or a formal risk assessment 
(Tier 3) is a balance between conservatism, data, and time.  Tier 1 requires minimal data 
and time to develop cleanup criteria, but the default PRGs are conservative.  Conversely, a 
formal risk assessment requires more data, and more time; but for large sites, this 
approach may be worthwhile if the resulting cleanup levels are higher than the Tier 1 or 
Tier 2 levels. 

6.5 RELATIVE RISK EVALUATION 

6.5.1 Issues 

All Hickam AFB IRP sites and some AOCs have been ranked under the revised Department 
of Defense (DoD) Relative Risk Evaluation Primer method.  This system involves gathering 
specific information about the sites to perform comparative risk using categories of high, 
medium, or low.  Based on this ranking, resources are allocated to the sites that present 
the greatest risk to public health or the environment.  In some cases, assumptions 
regarding the pathway or potential receptors are necessary in lieu of empirical data.  These 
assumptions are generally made in a manner that is biased towards protection of human 
health and the environment.  Sites are evaluated by the following criteria: 

• Potential and identified contaminants of concern at the site 

• Pathways of air, soil, surface water, and groundwater contaminant migration 

• Potential and/or identified human and ecological receptors. 

The Department of Defense has established the following Defense Planning Guidance 
(DPG) goals that establish priorities and schedules for having Remedy-in-Place (RIP) at all 
IRP sites.  RIP is a DoD term that means the technology to remediate sites is in place, but 
may require operation and maintenance.  

• High Risk sites with RIP by FY07 

• Medium Risk sites in RIP or lower risk by FY11 

• Low Risk sites in RIP or lower risk by FY14 

Meeting the DPGs requires that sites must be carefully ranked to ensure that the funding is 
applied appropriately to address the sites posing the greatest risk first.  Implementing risk 
reduction measures that prevent completion of an exposure pathway may reduce risk. 

6.5.2 Resolution 

Initial relative risk rankings had made very conservative risk assumptions given the lack of 
data necessary to determine risk.  Data collected since 1996 under the Base-wide PA/SI 
(EA, 1996) and subsequent projects have enabled the program manager to refine these 
risk assumptions. 
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6.6 CONTRACTING STRATEGY 

15 ABW has several service centers through which environmental restoration work may be 
contracted; most often used are AFCEE, the COE, and the Naval Facilities Engineering 
Command, Pacific Division (PACDIV).  The advantages and disadvantages of each are 
shown in Table 6-1. 
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Table 6-1 

Contracting Options 
Hickam Air Force Base 

Contractor Advantages Disadvantages 

AFCEE • Free contracting service to 15 ABW (although 
oversight and other technical tasks may be 
charged against projects).  

• Variety of approved contractors available for 
studies and cleanup work. 

• Contractors well versed in Air Force 
requirements are available for development of 
government cost estimates, review of work 
plans, peer reviews, and review of 
documents. 

• Can arrange support to oversee fieldwork and 
aid in the development of projects.  

• AFCEE Project Team leaders are 
located in San Antonio, Texas, a 4- to 
5-hour time difference.  Telephone 
contact is often very difficult.  

• Support provided by AFCEE does not 
have the authority of a Contracting 
Officer’s Representative and can only 
report problems, not resolve them.  

• No AFCEE-approved laboratory exists 
in Hawaii.  

 

Army Corps 
of Engineers 

• Local offices; opportunity for immediate 
resolution of problems.  

• Can access a variety of approved contractors, 
including many local firms with knowledge of 
Hawaii’s unique geologic and ecological 
environments.  

• In-house technical expertise to develop 
Hawaii-specific government cost estimates, 
ability to provide field oversight and review of 
work plans and documents, and can provide 
section 106 oversight.  

• A local lab has been COE-approved for testing 
TPH.  

• Other COE divisions exist nationwide to 
provide services not available in the local 
Honolulu Engineer District. 

• Not always well versed in Air Force 
issues and concerns.  

• COE charges for all services provided, 
including contract development costs 
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Table 6-1 
Contracting Options 

Hickam Air Force Base 

Contractor Advantages Disadvantages 

Navy PACDIV • Navy PACDIV office is located at Pearl Harbor 
Naval Base; hence local support is available 
and convenient.  

• Can access a variety of approved contractors, 
including many local firms with knowledge of 
Hawaii’s unique geologic and ecological 
environments.  

• In-house technical expertise to develop 
Hawaii-specific government cost estimates, 
and ability to provide field oversight and review 
of work plans and documents. 

• Other divisions exist nationwide to provide 
services not available in the local Honolulu 
District.  Hickam AFB can solve some IRP 
needs by augmenting and using existing 
contracts at Pearl Harbor Naval Base (e.g., 
community relations activities are performed 
by PRC, Inc., the Navy community relations 
contractor). 

 

• Not always well versed in Air Force 
issues and concerns 

• Navy charges for all services provided, 
including contract development costs 

 

 

6.7 INSTITUTIONAL CONTROLS  

6.7.1 Issues 

Institutional Controls (ICs) are non-engineering measures designed to prevent or limit 
exposure to hazardous substances left in place at a site, or assure effectiveness of the 
chosen remedy.  Some examples of ICs include easements, covenants, well drilling 
prohibitions, zoning restrictions, and special building permit requirements.  According to 
one EPA fact sheet (“Institutional Controls: A Site Manager’s Guide to Identifying, 
Evaluating and Selecting Institutional Controls at Superfund and RCRA Corrective Action 
Sites”) fences that restrict access to sites are often termed ICs.  However, because fences 
are physical barriers instead of administrative or legal measures, the EPA does not 
consider them to be ICs.    

The issue is to ensure that ICs are properly defined and implemented.   

ICs at Hickam are normally controlled through the following processes: 

• Environmental Flight review of military construction and other intrusive projects 
designs.  During this review, 15 CES/CEVR provides comments regarding the nature 
of contamination at a site and any potential impacts to the site or concerns related to 
construction at, or near, an IRP site.  The review is provided to the proponent (typically 
15 CES) and subsequently to the construction agent for incorporation as appropriate 
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(e.g., a health and safety plan, disposal of contaminated soils if encountered, the 
environmental point of contact, etc.).   

• For those projects not undergoing design, the primary form of enforcing ICs is through 
15 CES/CEV review of the AF Form 103.  This form, entitled the “Work Clearance 
Request” and otherwise known as a “Dig Permit,” is required for all work involving 
excavations.  The Environmental Flight is a primary office listed on this form.  Through 
the dig permit review process, controls can be applied to ensure that subsurface 
excavation in or near IRP sites is done in a manner that is protective of human health 
and the environment. 

The above ICs are routinely applied for all IRP sites and AOCs.  In some cases, ICs have  
been specifically adopted as part of interim and final remedies documented in Action 
Memoranda and agreed to by the State HEER Office and 15 ABW.  Specific sites where ICs 
are part of the selected remedies are listed below and shown on Figure 6-1.  

• Site SS01 Interim Remedial Action:  LNAPL Recovery through multiphase extraction, 
monitoring, and ICs. 

• Site OT02 Interim Remedial Action:  ICs with Long-Term Monitoring.  This remedy is 
also considered to be the final remedy with the possibility of re-evaluating the remedy 
based on the LTM data.  ICs are utilized to control future occupational exposures to 
contaminated groundwater.  The site is located on land that has been transferred to 
the State of Hawaii with the understanding that the ICs need to be maintained by the 
State. 

• Site SS11 South/AMC Ramp Area:  Remedy consists of bioslurping, annual 
groundwater monitoring for natural attenuation, and ICs to control future occupational 
exposures to contaminated soil and groundwater.  This is an interim remedy until MNA 
is demonstrated and accepted by the Air Force and the HEER Office.  ICs will likely 
remain part of a future final remedy. 

• Site SS11, Fuels Area 5:  Remedy consists of groundwater monitoring once every two 
years for dissolved lead and ICs to control future occupational exposures to 
contaminated groundwater.  This remedy is considered a final long-term remedy 
contingent on dissolved lead concentrations not migrating off site or increasing 
significantly. 

• Site LF14:  Remedy consists of construction of a fence to prevent occupation or 
recreational contact with PAH contaminated soils, monitoring of groundwater for PAHs 
once every three years and ICs to control future occupational exposures to 
contaminated surface and subsurface soils.  This remedy is considered final with the 
contingency that, if land use changes are proposed, the proponent coordinates with 
the HEER Office and satisfies state requirements that soil be properly handled and 
disposed of.  

6.7.2 Resolution 

The effectiveness of ICs may be increased by incorporating information about ICs in the 
Base General Plan to ensure that long-term future land use planning considers the ICs in 
determining what areas of the Base will be developed.  Land transfers and Environmental 
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Baseline Surveys for real estate transactions need to make the appropriate provisions and 
disclosure for ICs, respectively. 
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Figure 6-1. Locations of Institutional Controls on Hickam AFB 
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Figure 6-1 (back side) 
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Appendix A 
 

Fiscal Year Requirements 
 

 
Please contact the Hickam Restoration Program manager at (808) 449-1584 ext. 230 if 
additional information related to program costs is required. 

 

 

 

 

 



 

 



 

 

 

 

 

 

 

 

 

 

Appendix B 
 

Administrative Record Index 
 

 
Documents listed in this record are current as of September 2001.  The administrative record 
database is currently being updated by contract and this appendix will be updated when the 
contractor delivers the updated record. 
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KNMD OU1 

 
 Code# Date Title Author AR# CD# 
1. ABWM-

000 
07 Sep 01 Administrative Record File Index LABAT-ANDERSON 

INCORPORATED 
A001 1 

2. KNMD 03 Aug 01 RI/FS, Work Plan, Addendum No 1, SD-02, 
SD-03 

CH2M Hill, Inc. B452 12 

3. KNMD 11 Jul 01 Newspaper Article, "Meetings, RAB 
Meeting Announcement" 

The Honolulu Midweek B474 12 

4. KNMD 01 Jun 01 Newspaper Article, "Public Comments, A 
30-Day Public Comment Period on the 
Draft RI Report" 

The Hickam Kukini B466 12 

5. KNMD 24 May 01 RAB Meeting Minutes, Hickam, 12 Apr 01 Tayon, James E 
15 CES/CEV 

B465 12 

6. KNMD 18 May 01 Newspaper Article, "Fueling Innovation" The Hickam Kukini B461 12 
7. KNMD 18 May 01 Newspaper Article, "Public Comments, A 

30-Day Public Comment Period on the 
Draft RI Report" 

The Hickam Kukini B462 12 

8. KNMD 14 May 01 Newspaper Article, "Public Notices, Public 
Comment Period on Hickam AFB Draft RI" 

The Honolulu Midweek B460 12 

9. KNMD 13 May 01 Newspaper Article, "Public Comment 
Period on Hickam AFB, Draft RI Public 
Notice" 

The Honolulu Star-Bulletin B459 12 

10. ABWM-
200 

May 01 Community Relations Plan 15 CES/CEVR A033 9 

11. KNMD 16 Mar 01 RAB Meeting Minutes, Hickam, 08 Feb 01 Tayon, James E 
15 CES/CEV 

B448 12 

12. KNMD 07 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Midweek B446 12 

13. KNMD 04 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B447 12 

14. KNMD 16 Feb 01 Newspaper Article, "Bioslurper" The Hickam Kukini B445 12 
15. KNMD 05 Feb 01 Newspaper Article, "Military Briefing, Air 

Force, Fuel Recovery to be Discussed" 
The Honolulu Advertiser B444 12 

16. KNMD 02 Feb 01 Newspaper Article, "Hickam Community 
Can Learn About Environment" 

The Hickam Kukini B443 12 

17. KNMD-
824 

Dec 00 Management Action Plan, Hickam 15 CES/CEVR B420 9 

18. KNMD-
807 

04 Oct 00 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, RI/FS, Manuwai Canal, 
Kumumauu Canal 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B402 9 

19. KNMD-
805 

29 Sep 00 EE/CA, Final Work Plan Addendum, LF-05, 
SD-02 

CH2M Hill, Inc. B400 9 

20. KNMD-
845 

28 Sep 00 RI/FS, Work Plan, SD-02, SD-03 CH2M Hill, Inc. B369 9 

21. ABWM-
187 

11 Sep 00 SI, Final Critical Process Map, Closure CH2M Hill, Inc. A074 9 
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 Code# Date Title Author AR# CD# 
22. KNMD-

755 
Jul 00 Third Party Oversight for Data Validation 

and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B345 6 

23. KNMD-
758 

Jul 00 SI, EE/CA, Phase I, UST Removal, Third 
Party Oversight for Archaeological 
Monitoring, Runway 8L, SS-22 

The Environmental 
Company, Inc. 

B348 6 

24. KNMD-
759 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B349 6 

25. KNMD-
741 

30 Nov 99 RAB Meeting Minutes, Hickam, 29 Sep 99 15 CES/CE-2 B312 5 

26. ABWM-
237 

15 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri-RAB Conference" 

Honolulu HS&CPN A071 9 

27. ABWM-
236 

14 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri RAB Conference" 

The Honolulu Advertiser A070 9 

28. KNMD-
736 

26 Sep 99 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B305 5 

29. ABWM-
234 

Sep 99 Fact Sheet, Enviro Technology, Air Force 
Samples Soil, Water and Sediment to 
Assess Environmental Impacts 

15 CES/CEVR A067 9 

30. ABWM-
235 

Sep 99 Fact Sheet, Enviro Technology, 
Groundwater Sampling Provides Data 
Critical to Environmental Restoration 
Decisions 

15 CES/CEVR A068 9 

31. ABWM-
233 

19 Aug 99 SAF/MIQ Letter to Base Concerning 
Environmental Data From Intertek Testing 
Services Environmental Laboratories 

McCall, Thomas WL, Jr 
SAF/MIQ 

A066 9 

32. KNMD-
731 

17 Aug 99 HDOH Letter to Base Concerning Review 
of Draft MAP, Executive Summary 

Salire, Teresita S 
Hawaii Department of 
Health 

B300 5 

33. ABWM-
177 

16 Jul 99 Final Critical Process Map, UST Program IT Corp. A063 9 

34. ABWM-
231 

Jul 99 National Caucus, RAB Meeting Minutes, 
17 -21 Jul 99 

ARC Ecology A064 9 

35. ABWM-
230 

14 May 99 HDOH Letter to Base Concerning 
Comments on Draft Critical Process Map, 
UST Program 

Salire, Teresita S 
Hawaii Department of 
Health 

A062 9 

36. ABWM-
229 

26 Apr 99 HQ USEPA Letter to SAF Concerning 
Reprocessing Data From Laboratories 

Wentworth, Nancy W 
HQ USEPA 

A061 9 

37. KNMD-
710 

01 Mar 99 Base Letter to Residents Concerning 
Cleanup Subsurface Contamination 

Ingenloff, Richard J, Col 
15 ABW/CC 

B274 5 

38. ABWM-
176 

Mar 99 Final Management Action Plan, Executive 
Summary 

15 CES/CEVR A005 2 

39. KNMD-
194 

26 Feb 99 EE/CA, Sites Along Runway 8L, ITIR, SS-
11 

CH2M Hill, Inc. B273 5 

40. KNMD-
193 

03 Feb 99 EE/CA, Sites Along Runway 8L, ITIR, SD-
03 

CH2M Hill, Inc. B272 7 

41. KNMD-
192 

29 Jan 99 EE/CA, Sites Along Runway 8L, ITIR, SD-
02 

CH2M Hill, Inc. B271 5 

42. ABWM-
228 

Jan 99 Tri RAB Meeting Minutes, 09 Jan 99 15 CES/CEVR A060 9 
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43. KNMD-

188 
11 Dec 98 EE/CA, Sites Along Runway 8L, ITIR, ST-

26 
CH2M Hill, Inc. B255 6 

44. KNMD-
603 

04 Dec 98 EE/CA, Work Plan, LF-05 CH2M Hill, Inc. B249 4 

45. ABWM-
226 

02 Oct 98 HQ AFCEE Letter to HQ AFBCA 
Concerning Intertek Testing Services Data 
Issues 

Selstrom, John P, Jr, Col 
HQ AFCEE/ER 

A058 9 

46. ABWM-
185 

Oct 98 Final, Installation-Wide, QAPP, Version 1.0 CH2M Hill, Inc. A056 9 

47. ABWM-
186 

Oct 98 Final, Installation-Wide, FSP, Version 2.0 CH2M Hill, Inc. A057 9 

48. KNMD-
695 

30 Sep 98 HDOH Letter to Base Concerning Review 
of Installation Wide FSP and QAPP for 
Multiple Projects 

Hataoka, Bryce 
Hawaii Department of 
Health 

B226 4 

49. ABWM-
225 

30 Sep 98 HDOH Letter to Base Concerning No 
Comments on Installation Wide FSP, 
QAPP 

Hataoka, Bryce 
Hawaii Department of 
Health 

A055 9 

50. KNMD-
691 

11 Sep 98 TRC Meeting Minutes, 19 Mar 98 15 CES/CEVR B222 4 

51. KNMD-
692 

11 Sep 98 Natural Resource Trustee Canals Post 
TRC Teleconference Meeting Minutes, 05 
Aug 98 

15 CES/CEVR B223 4 

52. KNMD-
689 

28 Aug 98 USFWS Letter to Base Concerning EE/CA, 
SD-02, SD-03 

Smith, Robert P 
US Fish and Wildlife 
Service 

B218 4 

53. KNMD-
684 

07 Aug 98 HDOT Letter to Base Concerning Review 
of EE/CA, ITIR, SD-02, SD-03, SD-36 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B213 4 

54. KNMD-
518 

27 Jul 98 TRC Meeting Minutes, 27 Jul 98 15 CES/CEVR B210 4 

55. KNMD-
679 

14 Jul 98 HDLNR Letter to Base Concerning Draft 
TRC Meeting Minutes 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B206 4 

56. KNMD-
677 

29 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda 5, Site Specific FSP, 
Runway 8L, EE/CA, ST-26 

Salire, Teresita S 
Hawaii Department of 
Health 

B201 4 

57. KNMD-
675 

23 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda No 4, Site Specific 
FSP, Runway 8L, EE/CA, SS-11 

Salire, Teresita S 
Hawaii Department of 
Health 

B199 4 

58. KNMD-
674 

18 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda 3, Site Specific FSP, 
Runway 8L, EE/CA 

Salire, Teresita S 
Hawaii Department of 
Health 

B198 4 

59. KNMD-
509 

19 May 98 RAB Meeting Minutes, Hickam, 17 Nov 97 15 CES/CEVR B190 4 

60. KNMD-
335 

05 May 98 EE/CA, Technical Memorandum for 
Continuous Water Level Monitoring at Five 
Runway 8L Sites 

CH2M Hill, Inc. B188 4 

61. KNMD-
668 

May 98 Fact Sheet, Environmental, Cleanup 
Process 

15 CES/CEVR B187 4 
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62. KNMD-

667 
28 Apr 98 HDOT Letter to Base Concerning EE/CA, 

Draft ITIR, SD-02 
Matsuda, Jerry M 
Hawaii Department of 
Transportation 

B186 4 

63. KNMD-
666 

14 Apr 98 HDLNR Letter to Base Concerning EE/CA, 
Draft ITIR, SD-02 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B185 4 

64. KNMD-
514 

09 Mar 98 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B181 4 

65. KNMD-
222 

Mar 98 Final Comprehensive Historical Review of 
Underground POL Systems 

Wil Chee-Planning, Inc. B180 5 

66. KNMD-
778 

26 Feb 98 Installation Action Plan, Fort 
Kamehameha 

15 CES/CEVR B368 9 

67. ABWM-
219 

Jan 98 Fact Sheet, Enviro Technology, Innovative 
Bioslurping Technique Treats Petroleum 
in Soil at Air Force Sites 

15 CES/CEVR A049 9 

68. ABWM-
220 

Jan 98 Fact Sheet, Enviro Technology, Air Force 
Uses Bioslurping to Remove 
Underground Fuels 

15 CES/CEVR A050 9 

69. KNMD-
507 

10 Dec 97 RAB Meeting Minutes, Hickam, 26 Aug 97 15 CES/CEVR B169 5 

70. KNMD-
508 

10 Dec 97 RAB Meeting Minutes, Hickam, 22 Oct 97 15 CES/CEVR B170 5 

71. KNMD-
657 

17 Nov 97 Environmental Restoration Program, 
Hickam, RAB Charter 

15 CES/CEVR B167 5 

72. KNMD-
513 

16 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B166 5 

73. KNMD-
512 

12 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B165 5 

74. KNMD-
844 

07 Nov 97 Interim Bioassay Report, SD-02, SD-03 CH2M Hill, Inc. B441 10 

75. ABWM-
170 

Sep 97 Final, Updated Work Plan, Archaeological 
Survey, Performance Evaluation Samples 
and Third Party Data Validation 

The Environmental 
Company, Inc. 

A047 9 

76. KNMD-
511 

24 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B157 5 

77. KNMD-
510 

20 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B156 5 

78. KNMD-
647 

15 Jul 97 Base Letter to Distribution Concerning 
EE/CA, Final Work Plan, Sites Along 
Runway 8L 

Okazaki, Robert M 
15 CES/CE-2 

B144 6 

79. KNMD-
502 

19 May 97 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106, EE/CA, Runway 8L 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B140 6 

80. KNMD-
646 

14 May 97 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for 
Environmental Investigations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B139 6 

81. KNMD-
501 

08 May 97 TRC Meeting Minutes, 02 Apr 97 15 CES/CEVR B138 6 
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82. KNMD-

177 
May 97 EE/CA, Final Work Plan, Sites Along 

Runway 8L 
CH2M Hill, Inc. B136 6 

83. KNMD-
178 

May 97 Archaeological Survey, Performance 
Evaluation Samples, Third Party Data 
Validation, Final Work Plan 

The Environmental 
Company, Inc. 

B137 6 

84. ABWM-
168 

Apr 97 Final Installation-Wide FSP CH2M Hill, Inc. A046 9 

85. KNMD-
645 

24 Mar 97 HDOH Letter to Base Concerning EE/CA, 
Draft Final Work Plan, Sites Along Runway 
8L 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B135 6 

86. KNMD-
642 

21 Mar 97 HDOH Letter to Base Concerning Draft 
Basewide FSP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B132 6 

87. KNMD-
643 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
SAP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B133 6 

88. KNMD-
644 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
Work Plan 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B134 6 

89. KNMD-
640 

12 Mar 97 RAB Meeting Minutes, Hickam, 26 Feb 97 15 CES/CEVR B130 6 

90. KNMD-
639 

26 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B129 6 

91. KNMD-
638 

24 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B128 6 

92. KNMD-
637 

19 Feb 97 HDOH Letter to Base Concerning PA/SI, 
Draft Report, Vol I-II 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B127 6 

93. KNMD-
636 

10 Feb 97 RAB Meeting Minutes, Hickam, 29 Jan 97 15 CES/CEVR B126 6 

94. KNMD-
173 

Nov 96 Final Management Action Plan, Hickam CH2M Hill, Inc. B120 4 

95. KNMD-
174 

Nov 96 PA/SI, Draft Report, Vol I of II, Technical 
Report, Appendices A-D 

EA Engineering, Science, 
and Technology, Inc. 

B121 4 

96. KNMD-
175 

Nov 96 PA/SI, Draft Report, Vol II of II, Technical 
Report, Appendices E-F 

EA Engineering, Science, 
and Technology, Inc. 

B122 6 

97. KNMD-
176 

Nov 96 PA/SI, Draft Report, Appendices G-L, Vol II 
of II 

EA Engineering, Science, 
and Technology, Inc. 

B123 4 

98. KNMD-
506 

28 Oct 96 RAB Meeting Minutes, Hickam, 10 Sep 96 15 CES/CEVR B119 4 

99. KNMD-
633 

10 Oct 96 Newspaper Article, "Hickam Air Force 
Base Environmental Cleanup" 

The Honolulu Advertiser B117 4 

100. ABWM-
217 

Oct 96 Fact Sheet, Environmental, Relative Risk 15 CES/CEVR A045 9 

101. ABWM-
184 

30 Aug 96 Results of Multi -Site Field Treatability Test, 
Bioslurping 

Battelle A044 9 

102. ABWM-
216 

02 Jun 96 Newspaper Article, "Air Force Assesses 
Contamination Risks, Study Would Help in 
Cleanup Plans" 

The Honolulu Advertiser A043 9 

103. KNMD-
169 

Apr 96 PA/SI, Draft FSP for Limited Field 
Investigation, Grouping 2 

EA Engineering, Science, 
and Technology, Inc. 

B112 4 
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104. KNMD-

629 
07 Mar 96 HDOH Letter to Base Concerning PA/SI, 

Draft FSP for Limited Field Investigation, 
Grouping 2 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B110 4 

105. KNMD-
165 

Mar 96 Phase II, Stage 3, RI Final Report, Vol I of 
VIII, Executive Summary, Sections 1, 2, 3, 
LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B106 4 

106. ABWM-
212 

30 Oct 95 EPA Letter to Base Concerning Meeting to 
Discuss Oahu Plantation Superfund Site 

Opalski, Pam 
Cooper, David 
EPA Region IX 

A038 9 

107. KNMD-
623 

20 Oct 95 HDOH Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Grouping 2 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B097 6 

108. ABWM-
208 

07 Sep 95 HDLNR Letter to Base Concerning 
Comments on PA/SI, RI/FS 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

A034 9 

109. KNMD-
619 

12 Jul 95 Base Letter to Distribution Concerning 
Comment Resolution for Risk Screening 
Evaluations 

Strom, Randie A, LtCol 
15 CES/CEV 

B092 3 

110. KNMD-
762 

Jul 95 SOW, Community Relations Program HQ AFCEE B352 6 

111. ABWM-
001 

Jul 95 Community Relations Plan EA Engineering, Science, 
and Technology, Inc. 

A004 2 

112. ABWM-
153 

Jul 95 PA/SI, Final Work Plan EA Engineering, Science, 
and Technology, Inc. 

A032 9 

113. KNMD-
616 

16 Jun 95 HDOH Letter to Base Concerning Review 
of Risk Screening Evaluations 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B088 3 

114. KNMD-
617 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B089 3 

115. ABWM-
207 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations Subset for RAB Review 

Schutz, Michelle 
EPA Region IX 

A031 9 

116. ABWM-
205 

16 Jun 95 USFWS Letter to Base Concerning 
Comments on Draft PA/SI, Limited Field 
Investigation 

Harper, Brooks 
US Fish and Wildlife 
Service 

A029 9 

117. ABWM-
206 

16 Jun 95 NOAA Letter to Base Concerning 
Comments on Preliminary Risk Ranking 
and Site Prioritization, PA/SI, Risk 
Screening Evaluations 

Klimas, Denise M 
National Oceanic and 
Atmospheric 
Administration 

A030 9 

118. ABWM-
120 

Jun 95 PA/SI, RI/FS, Final SAP EA Engineering, Science, 
and Technology, Inc. 

A023 9 

119. ABWM-
121 

Jun 95 PA/SI, Final Waste Management Plan 15 CES/CEVR A028 9 

120. ABWM-
163 

05 May 95 Final Aerial Photograph Review Summary 
Report 

Montgomery Watson A020 9 

121. KNMD-
615 

01 May 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B087 3 
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122. ABWM-

116 
May 95 Final Risk Screening Evaluations Report, 

Vol I of IV 
EA Engineering, Science, 
and Technology, Inc. 

A024 9 

123. ABWM-
117 

May 95 Final Risk Screening Evaluations Report, 
Vol II of IV 

EA Engineering, Science, 
and Technology, Inc. 

A025 9 

124. ABWM-
118 

May 95 Final Risk Screening Evaluations Report, 
Vol III of IV 

EA Engineering, Science, 
and Technology, Inc. 

A026 9 

125. ABWM-
119 

May 95 Final Risk Screening Evaluations Report, 
Vol IV of IV 

EA Engineering, Science, 
and Technology, Inc. 

A027 9 

126. ABWM-
114 

May 95 Final Risk Screening Evaluations Report, 
Subset for Review by RAB 

EA Engineering, Science, 
and Technology, Inc. 

A021 9 

127. ABWM-
115 

May 95 Final Ranking of Sites by Potential for Risk 15 CES/CEVR A022 9 

128. KNMD-
151 

Apr 95 Draft EA Report, Manuwai Canal 
Maintenance Dredging 

15 CES/CEVR B442 10 

129. KNMD-
614 

30 Mar 95 USFWS Letter to Base Concerning 
Comments on Draft Risk Screening 
Evaluations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B086 3 

130. ABWM-
204 

02 Mar 95 NOAA Letter to Base Concerning 
Comments on SAP and Work Plan 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

A019 9 

131. KNMD-
611 

24 Feb 95 NOAA Letter to USACE Concerning EA, 
Manuwai Canal 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

B083 3 

132. KNMD-
248 

Dec 94 Hazardous and Non-Hazardous Materials 
Waste Plan 

Environmental Sciences - 
Pacific, Inc. 

B079 3 

133. ABWM-
096 

Dec 94 Final Management Action Plan, Executive 
Summary 

EA Engineering, Science, 
and Technology, Inc. 

A003 2 

134. ABWM-
203 

21 Oct 94 USFWS Letter to Base Concerning 
Endangered and Threatened Species, 
Federally Listed, Proposed and Candidate 

Harper, Brooks 
US Fish and Wildlife 
Service 

A018 9 

135. ABWM-
182 

Oct 94 PA/SI, RI/FS, Final HSP EA Engineering, Science, 
and Technology, Inc. 

A017 9 

136. ABWM-
113 

Sep 94 PA/SI, Draft Work Plan EA Engineering, Science, 
and Technology, Inc. 

A016 9 

137. ABWM-
064 

Jul 94 Draft Site Characterization Report, Risk 
Screening 

Engineering Sciences, Inc. A013 9 

138. ABWM-
103 

Jul 94 Draft SAP EA Engineering, Science, 
and Technology, Inc. 

A014 9 

139. ABWM-
104 

Jul 94 Draft QAPP EA Engineering, Science, 
and Technology, Inc. 

A015 9 

140. ABWM-
085 

Dec 93 Final Management Action Plan, Executive 
Summary 

Engineering-Sciences, Inc. A002 2 

141. ABWM-
201 

Sep 93 EPA Superfund Technical Assistance 
Grants 

HQ USEPA A006 2 

142. KNMD-
843 

09 Jul 93 HDOT Memo Concerning Analysis of 
Sediment from Manuwai Drainage Canal 

Araman, Sam 
Hawaii Department of 
Transportation 

B440 10 
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143. KNMD-

084 
Mar 93 Final Technical Report, Drainage Canal 

Survey 
Armstrong Laboratory, 
Occupational and 
Environmental Health 
Directorate 

B052 2 

144. KNMD-
607 

26 Nov 91 PA, Screening Report, Fort Kamehameha 
Military Reservation 

SAF/MIIR B041 2 

145. KNMD-
024 

26 Sep 91 PA/SI, Review Report University of Hawaii 
Environmental Center 

B040 2 

146. KNMD-
001 

Jul 83 Phase I, Records Search Report Sam O Hirota, Inc. B002 2 
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1. ABWM-

000 
07 Sep 01 Administrative Record File Index LABAT-ANDERSON 

INCORPORATED 
A001 1 

2. KNMD 12 Jul 01 Remediation Management Plan, 
Addendum No 1, POL System 
Components, KNMD OU-2 

IT Corp. B475 12 

3. KNMD 11 Jul 01 Newspaper Article, "Meetings, RAB 
Meeting Announcement" 

The Honolulu Midweek B474 12 

4. KNMD 29 Jun 01 Removal Action, Final Project Work Plans, 
UST Verification 

Groundwater Technology, 
Inc. 

B468 12 

5. KNMD 29 Jun 01 Final NFRAP Decision Document, Record 
of Closure, ST-35 

IT Corp. B469 12 

6. KNMD 24 May 01 RAB Meeting Minutes, Hickam, 12 Apr 01 Tayon, James E 
15 CES/CEV 

B465 12 

7. KNMD 21 May 01 Newspaper Article, "Public Comment 
Period on Hickam AFB Draft Reports, 
Public Notice" 

The Honolulu Midweek B464 12 

8. KNMD 20 May 01 Newspaper Article, "Public Comments 
Period on Hickam AFB Draft Reports, 
Public Notice" 

The Honolulu Star-Bulletin B463 12 

9. KNMD 18 May 01 Newspaper Article, "Fueling Innovation" The Hickam Kukini B461 12 
10. ABWM-

200 
May 01 Community Relations Plan 15 CES/CEVR A033 9 

11. KNMD 16 Mar 01 RAB Meeting Minutes, Hickam, 08 Feb 01 Tayon, James E 
15 CES/CEV 

B448 12 

12. KNMD 07 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Midweek B446 12 

13. KNMD 04 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B447 12 

14. KNMD-
842 

23 Feb 01 Base Letter to HDOH Concerning Release 
Notifications for Environmental 
Restoration Account, USTs 

Tayon, James E 
15 CES/CEV 

B439 10 

15. KNMD-
841 

22 Feb 01 Final Record of Closure, Subsite 1720, 
ST-35 

IT Corp. B438 10 

16. KNMD 16 Feb 01 Newspaper Article, "Bioslurper" The Hickam Kukini B445 12 
17. KNMD 05 Feb 01 Newspaper Article, "Military Briefing, Air 

Force, Fuel Recovery to be Discussed" 
The Honolulu Advertiser B444 12 

18. KNMD 02 Feb 01 Newspaper Article, "Hickam Community 
Can Learn About Environment" 

The Hickam Kukini B443 12 

19. KNMD-
834 

22 Jan 01 Final Record of Closure, Subsite 2050B, 
ST-32 

IT Corp. B431 9 

20. KNMD-
832 

17 Jan 01 Final Record of Closure, Subsite 320, ST-
33 

IT Corp. B429 9 

21. KNMD-
833 

17 Jan 01 Final Record of Closure, Subsite 1001, 
ST-31 

IT Corp. B430 10 
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22. KNMD-

830 
12 Jan 01 USFWS Letter to Base Concerning Interim 

Removal Actions, Runway 8l Sites, and 
Pipeline Abandonment Activities 

Henson, Paul 
US Fish and Wildlife 
Service 

B427 9 

23. KNMD-
829 

02 Jan 01 HDOH Letter to Base Concerning Intent to 
Close USTs 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B426 9 

24. KNMD-
373 

29 Dec 00 Final Site Characterization Report, Subsite 
3200, Steam Plant, Subsite F-1004, ST-
32, Subsite T-31, Subsite T-32, ST-28, ST-
31 

IT Corp. B425 9 

25. KNMD-
828 

12 Dec 00 Base Letter to HDOH Concerning Notice 
of Intent to Close UST 

Tayon, James E 
15 CES/CEV 

B424 9 

26. KNMD-
826 

08 Dec 00 Final Record of Closure, Subsite 496, ST-
33 

IT Corp. B422 9 

27. KNMD-
827 

08 Dec 00 Base Letter to HDLNR Concerning 
Section 106 Review, Pipeline 
Abandonment Activities 

Tayon, James E 
15 CES/CEV 

B423 9 

28. KNMD-
824 

Dec 00 Management Action Plan, Hickam 15 CES/CEVR B420 9 

29. KNMD-
823 

30 Nov 00 Base Letter to USFWS Concerning 
Supplemental Informal Section 7 
Consultation, Pipeline Abandonment 
Activities 

Tayon, James E 
15 CES/CEV 

B419 9 

30. ABWM-
188 

10 Nov 00 SI, Final Work Plan, Closure CH2M Hill, Inc. A076 9 

31. KNMD-
813 

23 Oct 00 Interim Removal Actions, Work Plan, 
Runway 8L Sites 

CH2M Hill, Inc. B409 9 

32. KNMD-
379 

16 Oct 00 Final Record of Closure, Subsite F-1041, 
ST-31 

IT Corp. B407 9 

33. KNMD-
812 

16 Oct 00 Final Record of Closure, Subsite F-177A, 
F-177B, ST-32 

IT Corp. B408 9 

34. KNMD-
806 

04 Oct 00 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, Interim Removal Action, 
Runway 8L 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B401 9 

35. KNMD-
804 

26 Sep 00 Final Record of Closure, Subsite F-511, 
ST-32 

IT Corp. B399 10 

36. ABWM-
241 

26 Sep 00 HDOH Letter to Base Concerning 
Comments on SI, Draft Work Plan 

Salire, Teresita S 
Hawaii Department of 
Health 

A075 9 

37. KNMD-
376 

11 Sep 00 Final Record of Closure Report, Subsite F-
29A, ST-31 

IT Corp. B394 10 

38. ABWM-
187 

11 Sep 00 SI, Final Critical Process Map, Closure CH2M Hill, Inc. A074 9 

39. KNMD-
799 

03 Aug 00 Final Record of Closure Report, Subsite 
3318, ST-38 

OHM Remediation 
Services Corp. 

B392 9 

40. KNMD-
558 

03 Aug 00 Final Record of Closure Report, ST-20, 
Subsites F-706, F-708 

OHM Remediation 
Services Corp. 

B393 9 

41. KNMD-
377 

01 Aug 00 Final Record of Closure Report, Subsite F-
33, ST-31 

IT Corp. B391 9 
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42. KNMD-

800 
Aug 00 Addendum to Third Party Oversight, 

Archaeological Monitoring Report, POL 
System Component Removals Project, 
Fort Kamehameha 

The Environmental 
Company, Inc. 

B395 10 

43. KNMD-
793 

06 Jul 00 Final Record of Closure Report, Subsite 
3361, ST-38 

OHM Remediation 
Services Corp. 

B384 9 

44. KNMD-
555 

06 Jul 00 Final Record of Closure Report, Subsite F-
727, ST-20 

OHM Remediation 
Services Corp. 

B385 9 

45. KNMD-
755 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B345 6 

46. KNMD-
756 

Jul 00 Third Party Oversight for Archaeological 
Monitoring Report, POL System 
Component Removals 

The Environmental 
Company, Inc. 

B346 6 

47. KNMD-
757 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, POL 
System Component Removals 

The Environmental 
Company, Inc. 

B347 6 

48. KNMD-
758 

Jul 00 SI, EE/CA, Phase I, UST Removal, Third 
Party Oversight for Archaeological 
Monitoring, Runway 8L, SS-22 

The Environmental 
Company, Inc. 

B348 6 

49. KNMD-
759 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B349 6 

50. KNMD-
760 

Jul 00 Pre-Screening and Geophysical Survey 
Results, Final Report, Vol I of II 

IT Corp. B350 6 

51. KNMD-
761 

Jul 00 Pre-Screening and Geophysical Survey 
Results, Final Report, Vol II of II 

IT Corp. B351 6 

52. KNMD-
751 

27 Jan 00 HDOH Letter to Base Concerning Transfer 
of Petroleum Contaminated Soils from 
Base to University of Hawaii 

Gill, Gary 
Hawaii Department of 
Health 

B338 8 

53. KNMD-
618 

03 Jan 00 USFWS Letter to Base Concerning 
Request for Concurrence, UST 
Verification, Removal and Soil Excavation, 
Fort Kamehameha 

Henson, Paul 
US Fish and Wildlife 
Service 

B090 9 

54. KNMD-
749 

01 Jan 00 USFWS Letter to Base Concerning 
Request for Section 7 Concurrence for 
Environmental Quality Program, Site 
Characterization for Phytoremediation 
Research and Demonstration 

Henson, Paul 
US Fish and Wildlife 
Service 

B336 8 

55. KNMD-
364 

30 Dec 99 Final Action Memorandum, ST-26 CH2M Hill, Inc. B320 5 

56. KNMD-
744 

17 Dec 99 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, UST Removal 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B315 5 

57. KNMD-
792 

02 Dec 99 Base Letter to USFWS Concerning 
Informal Section 7 Consultation, UST 
Verification and Removal 

Aoyama, Marc M 
15 CES/CE-2 

B383 9 

58. KNMD-
741 

30 Nov 99 RAB Meeting Minutes, Hickam, 29 Sep 99 15 CES/CE-2 B312 5 
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59. KNMD-

791 
30 Nov 99 Base Letter to HDOH Concerning Notice 

of Intent to Close USTs 
Aoyama, Marc M 
15 CES/CE-2 

B382 9 

60. KNMD-
790 

29 Nov 99 Base Letter to HDLNR Concerning 
Section 106 Review, UST Removal 

Aoyama, Marc M 
15 CES/CE-2 

B381 9 

61. KNMD-
355 

19 Nov 99 EE/CA, Sites Along Runway 8L, Final 
Report, ST-26 

CH2M Hill, Inc. B328 4 

62. ABWM-
237 

15 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri-RAB Conference" 

Honolulu HS&CPN A071 9 

63. ABWM-
236 

14 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri RAB Conference" 

The Honolulu Advertiser A070 9 

64. KNMD-
738 

12 Nov 99 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, UST Removal 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B309 5 

65. KNMD-
552 

Nov 99 Remediation Management Plan, POL 
System Components, Addendum 1 to 
Management Action Plan, OU-2 

OHM Remediation 
Services Corp. 

B324 6 

66. KNMD-
768 

07 Oct 99 HDOH Letter to Base Concerning Intent to 
Close USTs 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B358 6 

67. KNMD-
605 

Oct 99 Final Geophysical Survey Results for 
Delineation of Buried Metal, UST 
Verification and Removal 

IT Corp. 
OHM Remediation 
Services Corp. 

B306 5 

68. KNMD-
736 

26 Sep 99 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B305 5 

69. KNMD-
735 

21 Sep 99 Base Letter to HDOH Concerning 
Responses to Comments on EE/CA and 
NFRAP Planned Documents 

Aoyama, Marc M 
15 CES/CE-2 

B304 5 

70. ABWM-
234 

Sep 99 Fact Sheet, Enviro Technology, Air Force 
Samples Soil, Water and Sediment to 
Assess Environmental Impacts 

15 CES/CEVR A067 9 

71. ABWM-
235 

Sep 99 Fact Sheet, Enviro Technology, 
Groundwater Sampling Provides Data 
Critical to Environmental Restoration 
Decisions 

15 CES/CEVR A068 9 

72. ABWM-
233 

19 Aug 99 SAF/MIQ Letter to Base Concerning 
Environmental Data From Intertek Testing 
Services Environmental Laboratories 

McCall, Thomas WL, Jr 
SAF/MIQ 

A066 9 

73. KNMD-
731 

17 Aug 99 HDOH Letter to Base Concerning Review 
of Draft MAP, Executive Summary 

Salire, Teresita S 
Hawaii Department of 
Health 

B300 5 

74. KNMD-
772 

17 Aug 99 Base Letter to HDOH Concerning Tank 
Release Notifications, Bldg 29, ST-31 

Aoyama, Marc M 
15 CES/CE-2 

B362 6 

75. KNMD-
773 

17 Aug 99 Base Letter to HDOH Concerning Tank 
Release Notifications, Bldg 1042, ST-31 

Aoyama, Marc M 
15 CES/CE-2 

B363 6 

76. KNMD-
730 

16 Aug 99 HDOH Letter to Base Concerning Release 
of Petroleum, ST-35 

Sadoyama, Eric 
Hawaii Department of 
Health 

B299 5 

77. KNMD-
357 

12 Aug 99 HDOH Letter to Base Concerning Intent to 
Close USTs 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B357 6 



 

December 2001  Management Action Plan, Hickam AFB B-13 

KNMD OU2 

 
 Code# Date Title Author AR# CD# 
78. KNMD-

726 
03 Aug 99 USGS Letter to Base Concerning Draft 

Final EE/CA and NFRAP Planned 
Documents 

Klein, John M 
US Geological Survey 

B294 5 

79. KNMD-
723 

02 Aug 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Final Report, ST-26 

Salire, Teresita S 
Hawaii Department of 
Health 

B291 5 

80. KNMD-
771 

30 Jul 99 Newspaper Article, "Restoration Team 
Begins Removing Underground Tanks 
Throughout Hickam" 

The Hickam Kukini B361 6 

81. KNMD-
722 

27 Jul 99 USFWS Letter to Base Concerning 
Request for Section 7 Concurrence, UST 
Verification and Removal 

Smith, Robert P 
US Fish and Wildlife 
Service 

B290 5 

82. KNMD-
789 

23 Jul 99 Base Letter to HDOH Concerning Tank 
Release Notification 

Aoyama, Marc M 
15 CES/CE-2 

B380 9 

83. KNMD-
721 

22 Jul 99 HDOT Letter to Base Concerning Draft 
Final EE/CA and NFRAP Planned 
Documents 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B289 5 

84. KNMD-
788 

19 Jul 99 HDOH Letter to Base Concerning Release 
of Petroleum, UST 

Sadoyama, Eric 
Hawaii Department of 
Health 

B379 9 

85. KNMD-
719 

16 Jul 99 HDOH Letter to Base Concerning Review 
of Response to Comments on Draft 
Project Work Plans, UST Verification and 
Removal, Addendum to Final Project Work 
Plans, Aug 97 

Salire, Teresita S 
Hawaii Department of 
Health 

B287 5 

86. KNMD-
720 

16 Jul 99 HDOH Letter to Base Concerning Review 
of Draft Work Plan, Third Party Validation, 
Archaeology Monitoring, Removal of USTs 

Salire, Teresita S 
Hawaii Department of 
Health 

B288 5 

87. ABWM-
177 

16 Jul 99 Final Critical Process Map, UST Program IT Corp. A063 9 

88. KNMD-
787 

16 Jul 99 HDOH Letter to Base Concerning Notice 
of Intent to Close UST 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B378 9 

89. KNMD-
769 

04 Jul 99 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B360 6 

90. KNMD-
346 

Jul 99 Final Project Work Plans, UST Verification 
and Removal, Addendum, Aug 97 

IT Corp. B286 
Part 1 

5 

91. ABWM-
231 

Jul 99 National Caucus, RAB Meeting Minutes, 
17 -21 Jul 99 

ARC Ecology A064 9 

92. KNMD-
346 

Jul 99 Final Project Work Plans, UST Verification 
and Removal, Addendum, Aug 97 

IT Corp. B286 
Part 2 

5 

93. KNMD-
766 

29 Jun 99 HDOH Letter to Base Concerning Intent to 
Close UST, Bldg 3318 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B356 6 

94. KNMD-
786 

11 Jun 99 Base Letter to HDOH Concerning 
Hazardous Substance Written Follow-Up 
Notification and Short Term Release 
Response 

Aoyama, Marc M 
15 CES/CE-2 

B377 9 
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95. KNMD-

348 
Jun 99 Final Archaeology Monitoring Plan, 

Removal of USTs 
International 
Archaeological Research 
Institute, Inc. 

B283 5 

96. KNMD-
716 

25 May 99 HDOH Letter to Base Concerning Review 
of Draft Project Work Plans, UST 
Verification and Removal, Addendum to 
Final Project Work Plans, Aug 97 

Salire, Teresita S 
Hawaii Department of 
Health 

B280 5 

97. KNMD-
770 

16 May 99 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B359 6 

98. ABWM-
230 

14 May 99 HDOH Letter to Base Concerning 
Comments on Draft Critical Process Map, 
UST Program 

Salire, Teresita S 
Hawaii Department of 
Health 

A062 9 

99. ABWM-
229 

26 Apr 99 HQ USEPA Letter to SAF Concerning 
Reprocessing Data From Laboratories 

Wentworth, Nancy W 
HQ USEPA 

A061 9 

100. KNMD-
712 

20 Apr 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Report, ST-26 

Salire, Teresita S 
Hawaii Department of 
Health 

B276 5 

101. KNMD-
784 

07 Apr 99 Base Letter to HDOH Concerning Tank 
Release Notifications, Facility 9-103451 

Torchia, Linden J, LtCol 
15 CES/CE-2 

B375 9 

102. KNMD-
785 

07 Apr 99 Base Letter to HDOH Concerning 
Confirmed Release Notification, Facility 9-
103447 

Torchia, Linden J, LtCol 
15 CES/CE-2 

B376 9 

103. KNMD-
765 

05 Apr 99 HDOH Letter to Base Concerning 
Response to Confirmed Release 
Notification, ST-20 

Sadoyama, Eric 
Hawaii Department of 
Health 

B355 6 

104. KNMD-
763 

31 Mar 99 HDOH Letter to Base Concerning 
Response to Confirmed Release 
Notification, Bldg 3361 

Maniulit, Renato S 
Hawaii Department of 
Health 

B353 6 

105. KNMD-
764 

31 Mar 99 HDOH Letter to Base Concerning 
Response to Confirmed Release 
Notification, Bldg 3592 

Sadoyama, Eric 
Hawaii Department of 
Health 

B354 6 

106. KNMD-
710 

01 Mar 99 Base Letter to Residents Concerning 
Cleanup Subsurface Contamination 

Ingenloff, Richard J, Col 
15 ABW/CC 

B274 5 

107. ABWM-
176 

Mar 99 Final Management Action Plan, Executive 
Summary 

15 CES/CEVR A005 2 

108. ABWM-
228 

Jan 99 Tri RAB Meeting Minutes, 09 Jan 99 15 CES/CEVR A060 9 

109. KNMD-
301 

23 Dec 98 Phase II, Final Geophysical Survey 
Results for Delineation of Buried Metal, 
UST Verification, Removal, Soil 
Excavation, and Transportation 

OHM Remediation 
Services Corp. 

B252 4 

110. KNMD-
706 

23 Dec 98 Base Letter to HDOH Concerning Final 
Records of Closure 

Testa, Ann M, Col 
15 ABW/CC 

B258 6 

111. KNMD-
705 

17 Dec 98 NOAA Letter to Base Concerning Section 7 
Consultation, Proposed UST Removal, Ft 
Kamehameha 

Hogarth, William T 
National Oceanic and 
Atmospheric 
Administration 

B257 6 

112. KNMD-
188 

11 Dec 98 EE/CA, Sites Along Runway 8L, ITIR, ST-
26 

CH2M Hill, Inc. B255 6 
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113. KNMD-

703 
04 Dec 98 HDOH Letter to Base Concerning 

Information Request, Bldg 3245, AVPA-B 
Chang, Steven YK 
Hawaii Department of 
Health 

B253 6 

114. KNMD-
702 

23 Nov 98 HDOH Letter to Base Concerning 
Concurrence With NFRAP for Various UST 
Subsites, POL Component System 
Removals 

Salire, Teresita S 
Hawaii Department of 
Health 

B251 4 

115. KNMD-
701 

20 Nov 98 OHM Letter to Base Concerning Summary 
of HDOH Comments on the Site 
Characterization Reports and UST 
Closure Reports 

Nicholson, Jon B 
OHM Remediation 
Services Corp. 

B250 4 

116. KNMD-
700 

12 Nov 98 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, UST Removal 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B247 4 

117. KNMD-
783 

04 Nov 98 HDOH Letter to Base Concerning Draft 
Project Work Plans, Fort Kamehameha 
UST Verification and Removal, Addendum 
to Final Project Plans 

Salire, Teresita S 
Hawaii Department of 
Health 

B374 9 

118. KNMD-
292 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, Subsite 3007, ST-28 

OHM Remediation 
Services Corp. 

B237 6 

119. KNMD-
293 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, ST-28, Subsites 3023, AVPA-B 

OHM Remediation 
Services Corp. 

B238 6 

120. KNMD-
294 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, Subsite 1093, ST-29 

OHM Remediation 
Services Corp. 

B239 6 

121. KNMD-
295 

Nov 98 Final Record of Closure Report, Subsite 
725, ST-30 

OHM Remediation 
Services Corp. 

B240 6 

122. KNMD-
296 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, ST-30, Subsites 815, 970, 998 

OHM Remediation 
Services Corp. 

B241 6 

123. KNMD-
297 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, Subsite 1055B, ST-31 

OHM Remediation 
Services Corp. 

B242 6 

124. KNMD-
298 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, ST-32, Subsites 1102, 1113, 
1122 

OHM Remediation 
Services Corp. 

B243 4 

125. KNMD-
299 

Nov 98 Final Record of Closure Report, Subsite 
1152, ST-32 

OHM Remediation 
Services Corp. 

B244 4 

126. KNMD-
300 

Nov 98 NFRAP, Decision Document, Final Record 
of Closure, Subsite 358, ST-33 

OHM Remediation 
Services Corp. 

B245 4 

127. KNMD-
601 

Nov 98 Executive Summary, Addendum to Final 
Project Work Plans, Quality Program Plan, 
UST Verification, Removal, Soil 
Excavation, Transportation, Aug 97 

OHM Remediation 
Services Corp. 

B322 5 

128. KNMD-
699 

27 Oct 98 USGS Letter to Base Concerning Review 
of Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Meyer, William 
US Geological Survey 

B236 4 

129. KNMD-
698 

23 Oct 98 HDOH Letter to Base Concerning Review 
of Draft Technical Memorandum, 
Estimated Background Concentrations of 
Metals in Soil and Groundwater 

Salire, Teresita S 
Hawaii Department of 
Health 

B235 4 
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130. KNMD-

782 
20 Oct 98 HDOH Letter to Base Concerning Notice 

of Intent to Close USTs 
Olmsted, Gregory K 
Hawaii Department of 
Health 

B373 9 

131. KNMD-
697 

16 Oct 98 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for POL 
System Component Removals Project, Ft 
Kamehameha 

Smith, Robert P 
US Fish and Wildlife 
Service 

B234 4 

132. KNMD-
696 

02 Oct 98 HDOH Letter to Base Concerning 
Evaluation of the Draft Response to 
Comments on Draft Site Characterization 
Reports and UST Closure Reports 

Salire, Teresita S 
Hawaii Department of 
Health 

B233 4 

133. ABWM-
226 

02 Oct 98 HQ AFCEE Letter to HQ AFBCA 
Concerning Intertek Testing Services Data 
Issues 

Selstrom, John P, Jr, Col 
HQ AFCEE/ER 

A058 9 

134. KNMD-
286 

Oct 98 Site Characterization, Final Report, 
Subsite 2020/2021, ST-28 

OHM Remediation 
Services Corp. 

B227 6 

135. KNMD-
287 

Oct 98 Site Characterization, Final Report, 
Subsite 2006, ST-29 

OHM Remediation 
Services Corp. 

B228 6 

136. KNMD-
288 

Oct 98 Site Characterization, Final Report, ST-30, 
Subsites 934, 940 

OHM Remediation 
Services Corp. 

B229 6 

137. KNMD-
289 

Oct 98 Site Characterization, Final Report, 
Subsite 969, ST-30 

OHM Remediation 
Services Corp. 

B230 4 

138. KNMD-
290 

Oct 98 Site Characterization, Final Report, ST-33, 
Subsites 344, 471 

OHM Remediation 
Services Corp. 

B231 4 

139. KNMD-
291 

Oct 98 Site Characterization, Final Report, 
Subsite 2184, ST-34 

OHM Remediation 
Services Corp. 

B232 4 

140. ABWM-
185 

Oct 98 Final, Installation-Wide, QAPP, Version 1.0 CH2M Hill, Inc. A056 9 

141. ABWM-
186 

Oct 98 Final, Installation-Wide, FSP, Version 2.0 CH2M Hill, Inc. A057 9 

142. KNMD-
694 

30 Sep 98 HDOT Letter to Base Concerning 
Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B225 4 

143. KNMD-
695 

30 Sep 98 HDOH Letter to Base Concerning Review 
of Installation Wide FSP and QAPP for 
Multiple Projects 

Hataoka, Bryce 
Hawaii Department of 
Health 

B226 4 

144. ABWM-
225 

30 Sep 98 HDOH Letter to Base Concerning No 
Comments on Installation Wide FSP, 
QAPP 

Hataoka, Bryce 
Hawaii Department of 
Health 

A055 9 

145. KNMD-
693 

21 Sep 98 Base Letter to USFWS Concerning 
Informal Section 7 Consultation, POL 
System Component Removals Project, Ft 
Kamehameha 

Aoyama, Marc M 
15 CES/CE-2 

B224 4 

146. KNMD-
781 

18 Sep 98 Base Letter to HDOH Concerning Notice 
of Intent to Close USTs 

Aoyama, Marc M 
15 CES/CE-2 

B372 9 

147. KNMD-
717 

18 Aug 98 Base Memo Concerning Need for 
Approval on Press Release, ST-20, ST-38 

Torchia, Linden J, LtCol 
15 CES/CC 

B281 9 
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148. KNMD-

685 
07 Aug 98 HDOH Letter to Base Concerning Review 

of Draft Site Characterization Report, POL 
System Component Removals, Various 
UST Subsites 

Salire, Teresita S 
Hawaii Department of 
Health 

B214 4 

149. KNMD-
606 

Aug 98 Executive Summary Work Plan, UST 
Verification and Removal, Ft 
Kamehameha, Addendum to Final Project 
Work Plans, Aug 97 

OHM Remediation 
Services Corp. 

B246 4 

150. KNMD-
683 

31 Jul 98 HDOH Letter to Base Concerning Review 
of Draft Record of Closure, POL System 
Component Removals, Various UST 
Subsites 

Salire, Teresita S 
Hawaii Department of 
Health 

B211 4 

151. KNMD-
682 

23 Jul 98 HDOH Letter to Base Concerning Review 
of Draft Record of Closure, POL System 
Component Removals, Various UST 
Subsites 

Salire, Teresita S 
Hawaii Department of 
Health 

B209 4 

152. KNMD-
345 

Jul 98 Site Characterization, Final Report, 
Existing and Proposed Fuel Distribution 
System 

Ogden Environmental and 
Energy Services Co., Inc. 

B203 4 

153. KNMD-
676 

29 Jun 98 HDOH Letter to Base Concerning Review 
of Draft Base Hydrogeology and Regional 
Mapping Report, Underground Fuel 
Storage and Distribution Systems 

Salire, Teresita S 
Hawaii Department of 
Health 

B200 4 

154. KNMD-
677 

29 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda 5, Site Specific FSP, 
Runway 8L, EE/CA, ST-26 

Salire, Teresita S 
Hawaii Department of 
Health 

B201 4 

155. KNMD-
673 

15 Jun 98 Base Letter to HDLNR Concerning 
Section 106 Review EE/CA, ST-26 

Aoyama, Marc M 
15 CES/CE-2 

B197 4 

156. KNMD-
672 

12 Jun 98 Base Letter to HDOT Concerning 
Proposed Field Work, ST-26 

Aoyama, Marc M 
15 CES/CE-2 

B196 4 

157. KNMD-
671 

05 Jun 98 HDOT Letter to Base Concerning 
Proposed Field Work, ST-26 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B195 4 

158. KNMD-
509 

19 May 98 RAB Meeting Minutes, Hickam, 17 Nov 97 15 CES/CEVR B190 4 

159. KNMD-
187 

May 98 Final Base Hydrogeology and Regional 
Mapping Report, Underground Fuel 
Storage and Distribution Systems 

OHM Remediation 
Services Corp. 

B220 4 

160. KNMD-
514 

09 Mar 98 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B181 4 

161. KNMD-
222 

Mar 98 Final Comprehensive Historical Review of 
Underground POL Systems 

Wil Chee-Planning, Inc. B180 5 

162. KNMD-
778 

26 Feb 98 Installation Action Plan, Fort 
Kamehameha 

15 CES/CEVR B368 9 

163. KNMD-
285 

Feb 98 Geophysical Survey Results, Final Report, 
Delineation of Buried Metal 

Parsons Engineering 
Science, Inc. 

B176 5 

164. ABWM-
222 

Feb 98 Fact Sheet, Environmental, Kipapa Fuel 
Storage Annex 

15 CES/CEVR A052 9 
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165. KNMD-

662 
22 Jan 98 HDLNR Letter to Base Concerning ITIR, 

ST-26 
Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B175 5 

166. KNMD-
660 

08 Jan 98 Base Letter to HDOT Concerning ITIR, ST-
26 

Aoyama, Marc M 
15 CES/CE-2 

B173 5 

167. ABWM-
219 

Jan 98 Fact Sheet, Enviro Technology, Innovative 
Bioslurping Technique Treats Petroleum 
in Soil at Air Force Sites 

15 CES/CEVR A049 9 

168. ABWM-
220 

Jan 98 Fact Sheet, Enviro Technology, Air Force 
Uses Bioslurping to Remove 
Underground Fuels 

15 CES/CEVR A050 9 

169. KNMD-
507 

10 Dec 97 RAB Meeting Minutes, Hickam, 26 Aug 97 15 CES/CEVR B169 5 

170. KNMD-
508 

10 Dec 97 RAB Meeting Minutes, Hickam, 22 Oct 97 15 CES/CEVR B170 5 

171. KNMD-
657 

17 Nov 97 Environmental Restoration Program, 
Hickam, RAB Charter 

15 CES/CEVR B167 5 

172. KNMD-
513 

16 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B166 5 

173. KNMD-
512 

12 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B165 5 

174. KNMD-
283 

07 Oct 97 Final UST Work Plan, Site HSP, Dorm 
1172 

Island Environmental, Inc. B162 5 

175. KNMD-
655 

22 Sep 97 HDOH Letter to Base Concerning 
Observation of Field Tank Activities 

Chang, Steven YK 
Hawaii Department of 
Health 

B161 5 

176. KNMD-
654 

08 Sep 97 HDOH Letter to Base Concerning Closure 
of USTs 

Sadoyama, Eric 
Hawaii Department of 
Health 

B160 5 

177. ABWM-
170 

Sep 97 Final, Updated Work Plan, Archaeological 
Survey, Performance Evaluation Samples 
and Third Party Data Validation 

The Environmental 
Company, Inc. 

A047 9 

178. KNMD-
511 

24 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B157 5 

179. KNMD-
510 

20 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B156 5 

180. KNMD-
649 

11 Aug 97 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for POL 
System Component Removals and 
Verification Sampling Projects 

Harper, Brooks 
US Fish and Wildlife 
Service 

B151 5 

181. KNMD-
648 

05 Aug 97 HDOH Letter to Base Concerning Closure 
of USTs 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B150 5 

182. KNMD-
278 

Aug 97 Final Project Work Plans, Quality Program 
Plan, UST Verification, Removal, Soil 
Excavation, Transportation, Vol I of V 

OHM Remediation 
Services Corp. 

B145 5 

183. KNMD-
279 

Aug 97 Final Project Work Plans, Waste 
Management Plan, UST Verification, 
Removal, Soil Excavation, Transportation, 
Vol II of V 

OHM Remediation 
Services Corp. 

B146 5 
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184. KNMD-

281 
Aug 97 Final Project Work Plans, General Work 

Plan, Pre-Screening and Verification 
Sampling, UST Verification, Removal, Soil 
Excavation, Transportation, Vol IV of V 

OHM Remediation 
Services Corp. 

B148 5 

185. KNMD-
280 

Aug 97 Final Project Work Plans, General Work 
Plan, POL System Component Removal, 
UST Verification, Removal, Soil 
Excavation, Transportation, Vol III of V 

OHM Remediation 
Services Corp. 

B147 5 

186. KNMD-
282 

Aug 97 Final Project Work Plans, Data 
Management Plan, UST Verification, 
Removal, Soil Excavation, Transportation, 
Vol V of V 

OHM Remediation 
Services Corp. 

B149 5 

187. KNMD-
647 

15 Jul 97 Base Letter to Distribution Concerning 
EE/CA, Final Work Plan, Sites Along 
Runway 8L 

Okazaki, Robert M 
15 CES/CE-2 

B144 6 

188. KNMD-
277 

Jul 97 Final Critical Process Map, Underground 
Fuel Storage and Distribution Systems 

OHM Remediation 
Services Corp. 

B143 6 

189. KNMD-
502 

19 May 97 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106, EE/CA, Runway 8L 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B140 6 

190. KNMD-
646 

14 May 97 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for 
Environmental Investigations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B139 6 

191. KNMD-
501 

08 May 97 TRC Meeting Minutes, 02 Apr 97 15 CES/CEVR B138 6 

192. KNMD-
177 

May 97 EE/CA, Final Work Plan, Sites Along 
Runway 8L 

CH2M Hill, Inc. B136 6 

193. KNMD-
178 

May 97 Archaeological Survey, Performance 
Evaluation Samples, Third Party Data 
Validation, Final Work Plan 

The Environmental 
Company, Inc. 

B137 6 

194. ABWM-
168 

Apr 97 Final Installation-Wide FSP CH2M Hill, Inc. A046 9 

195. KNMD-
645 

24 Mar 97 HDOH Letter to Base Concerning EE/CA, 
Draft Final Work Plan, Sites Along Runway 
8L 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B135 6 

196. KNMD-
642 

21 Mar 97 HDOH Letter to Base Concerning Draft 
Basewide FSP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B132 6 

197. KNMD-
640 

12 Mar 97 RAB Meeting Minutes, Hickam, 26 Feb 97 15 CES/CEVR B130 6 

198. KNMD-
639 

26 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B129 6 

199. KNMD-
638 

24 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B128 6 

200. KNMD-
637 

19 Feb 97 HDOH Letter to Base Concerning PA/SI, 
Draft Report, Vol I-II 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B127 6 

201. KNMD-
636 

10 Feb 97 RAB Meeting Minutes, Hickam, 29 Jan 97 15 CES/CEVR B126 6 
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202. KNMD-

635 
04 Nov 96 HDOH Letter to Base Concerning Review 

of Soil Sampling and Analysis Report, 
Bldg 2155, 2192 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B124 6 

203. KNMD-
173 

Nov 96 Final Management Action Plan, Hickam CH2M Hill, Inc. B120 4 

204. KNMD-
174 

Nov 96 PA/SI, Draft Report, Vol I of II, Technical 
Report, Appendices A-D 

EA Engineering, Science, 
and Technology, Inc. 

B121 4 

205. KNMD-
175 

Nov 96 PA/SI, Draft Report, Vol II of II, Technical 
Report, Appendices E-F 

EA Engineering, Science, 
and Technology, Inc. 

B122 6 

206. KNMD-
176 

Nov 96 PA/SI, Draft Report, Appendices G-L, Vol II 
of II 

EA Engineering, Science, 
and Technology, Inc. 

B123 4 

207. KNMD-
506 

28 Oct 96 RAB Meeting Minutes, Hickam, 10 Sep 96 15 CES/CEVR B119 4 

208. KNMD-
633 

10 Oct 96 Newspaper Article, "Hickam Air Force 
Base Environmental Cleanup" 

The Honolulu Advertiser B117 4 

209. ABWM-
217 

Oct 96 Fact Sheet, Environmental, Relative Risk 15 CES/CEVR A045 9 

210. ABWM-
184 

30 Aug 96 Results of Multi -Site Field Treatability Test, 
Bioslurping 

Battelle A044 9 

211. ABWM-
216 

02 Jun 96 Newspaper Article, "Air Force Assesses 
Contamination Risks, Study Would Help in 
Cleanup Plans" 

The Honolulu Advertiser A043 9 

212. KNMD-
161 

Feb 96 Final Environmental Baseline Survey, 
Runway 8L-26R 

HQ AFCEE B103 6 

213. KNMD-
162 

Feb 96 PA/SI, Draft FSP for Limited Field 
Investigation, Grouping 1 

EA Engineering, Science, 
and Technology, Inc. 

B104 6 

214. KNMD-
628 

05 Dec 95 HDLNR Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B102 6 

215. KNMD-
626 

30 Nov 95 USFWS Letter to Base Concerning 
Limited Field Investigation 

Harper, Brooks 
US Fish and Wildlife 
Service 

B100 6 

216. KNMD-
627 

30 Nov 95 Base Letter to HDOH, University of Hawaii, 
EPA Concerning PA/SI, Draft FSP for 
Limited Field Investigation, Grouping 1 

Strom, Randie A, LtCol 
15 CES/CEVR 

B101 6 

217. KNMD-
625 

27 Nov 95 HDLNR Letter to Base Concerning 
Section 106 Review 

Hibbard, Don 
Hawaii Department of 
Land and Natural 
Resources 

B099 6 

218. ABWM-
212 

30 Oct 95 EPA Letter to Base Concerning Meeting to 
Discuss Oahu Plantation Superfund Site 

Opalski, Pam 
Cooper, David 
EPA Region IX 

A038 9 

219. KNMD-
624 

27 Oct 95 USGS Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Meyer, William 
US Geological Survey 

B098 6 

220. KNMD-
621 

16 Oct 95 EPA Letter to Base Concerning Review of 
PA/SI, Draft FSP for Limited Field 
Investigation 

Schutz, Michelle 
EPA Region IX 

B095 6 
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221. KNMD-

622 
16 Oct 95 University of Hawaii Letter to Base 

Concerning PA/SI, Draft FSP for Limited 
Field Investigation, Vol I 

Fujioka, Roger S, PhD 
University of Hawaii, Water 
Resources Research 
Center 

B096 6 

222. ABWM-
208 

07 Sep 95 HDLNR Letter to Base Concerning 
Comments on PA/SI, RI/FS 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

A034 9 

223. KNMD-
620 

04 Aug 95 USGS Letter to Base Concerning Final 
SAP, Final Work Plan, and Final 
Investigation Derived Waste Management 
for PA/SI 

Meyer, William 
US Geological Survey 

B093 3 

224. KNMD-
619 

12 Jul 95 Base Letter to Distribution Concerning 
Comment Resolution for Risk Screening 
Evaluations 

Strom, Randie A, LtCol 
15 CES/CEV 

B092 3 

225. KNMD-
608 

Jul 95 Drum Removal and Investigation Report, 
Ft Kamehameha 

611 CES/CEOR B091 3 

226. KNMD-
762 

Jul 95 SOW, Community Relations Program HQ AFCEE B352 6 

227. ABWM-
001 

Jul 95 Community Relations Plan EA Engineering, Science, 
and Technology, Inc. 

A004 2 

228. ABWM-
153 

Jul 95 PA/SI, Final Work Plan EA Engineering, Science, 
and Technology, Inc. 

A032 9 

229. KNMD-
616 

16 Jun 95 HDOH Letter to Base Concerning Review 
of Risk Screening Evaluations 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B088 3 

230. KNMD-
617 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B089 3 

231. ABWM-
207 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations Subset for RAB Review 

Schutz, Michelle 
EPA Region IX 

A031 9 

232. ABWM-
120 

Jun 95 PA/SI, RI/FS, Final SAP EA Engineering, Science, 
and Technology, Inc. 

A023 9 

233. ABWM-
121 

Jun 95 PA/SI, Final Waste Management Plan 15 CES/CEVR A028 9 

234. ABWM-
163 

05 May 95 Final Aerial Photograph Review Summary 
Report 

Montgomery Watson A020 9 

235. KNMD-
615 

01 May 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B087 3 

236. ABWM-
116 

May 95 Final Risk Screening Evaluations Report, 
Vol I of IV 

EA Engineering, Science, 
and Technology, Inc. 

A024 9 

237. ABWM-
117 

May 95 Final Risk Screening Evaluations Report, 
Vol II of IV 

EA Engineering, Science, 
and Technology, Inc. 

A025 9 

238. ABWM-
118 

May 95 Final Risk Screening Evaluations Report, 
Vol III of IV 

EA Engineering, Science, 
and Technology, Inc. 

A026 9 

239. ABWM-
119 

May 95 Final Risk Screening Evaluations Report, 
Vol IV of IV 

EA Engineering, Science, 
and Technology, Inc. 

A027 9 

240. ABWM-
114 

May 95 Final Risk Screening Evaluations Report, 
Subset for Review by RAB 

EA Engineering, Science, 
and Technology, Inc. 

A021 9 
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241. ABWM-

115 
May 95 Final Ranking of Sites by Potential for Risk 15 CES/CEVR A022 9 

242. KNMD-
614 

30 Mar 95 USFWS Letter to Base Concerning 
Comments on Draft Risk Screening 
Evaluations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B086 3 

243. KNMD-
613 

17 Mar 95 EPA Letter to Base Concerning 
Comments on PA/SI, Work Plan and SAP 

Schutz, Michelle 
EPA Region IX 

B085 3 

244. ABWM-
204 

02 Mar 95 NOAA Letter to Base Concerning 
Comments on SAP and Work Plan 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

A019 9 

245. KNMD-
248 

Dec 94 Hazardous and Non-Hazardous Materials 
Waste Plan 

Environmental Sciences - 
Pacific, Inc. 

B079 3 

246. ABWM-
096 

Dec 94 Final Management Action Plan, Executive 
Summary 

EA Engineering, Science, 
and Technology, Inc. 

A003 2 

247. ABWM-
203 

21 Oct 94 USFWS Letter to Base Concerning 
Endangered and Threatened Species, 
Federally Listed, Proposed and Candidate 

Harper, Brooks 
US Fish and Wildlife 
Service 

A018 9 

248. ABWM-
182 

Oct 94 PA/SI, RI/FS, Final HSP EA Engineering, Science, 
and Technology, Inc. 

A017 9 

249. ABWM-
113 

Sep 94 PA/SI, Draft Work Plan EA Engineering, Science, 
and Technology, Inc. 

A016 9 

250. KNMD-
065 

Aug 94 Phase I, Environmental Baseline Survey 
for Proposed Land Transfer of Runway 8L-
26R 

USACE - Pacific Ocean B074 6 

251. KNMD-
246 

Jul 94 SI, Limited Source Removal, Field 
Analytical Report, Vol I of II, Text, SS-13, 
ST-27 

611 CES/CEOR B072 3 

252. KNMD-
247 

Jul 94 SI, Limited Source Removal, Field 
Analytical Report, Vol II of II, Analytical 
Results, SS-13, ST-27 

611 CES/CEOR B073 6 

253. ABWM-
064 

Jul 94 Draft Site Characterization Report, Risk 
Screening 

Engineering Sciences, Inc. A013 9 

254. ABWM-
103 

Jul 94 Draft SAP EA Engineering, Science, 
and Technology, Inc. 

A014 9 

255. ABWM-
104 

Jul 94 Draft QAPP EA Engineering, Science, 
and Technology, Inc. 

A015 9 

256. KNMD-
091 

Jun 94 Interim Site Characterization, Final Report, 
Building 2183, Par 3 Golf Course and 
Pearl City POL Pipeline Leak, SS-11, SS-
15, ST-34 

EA Engineering, Science, 
and Technology, Inc. 

B071 3 

257. ABWM-
085 

Dec 93 Final Management Action Plan, Executive 
Summary 

Engineering-Sciences, Inc. A002 2 

258. ABWM-
201 

Sep 93 EPA Superfund Technical Assistance 
Grants 

HQ USEPA A006 2 

259. ABWM-
044 

Jun 93 PA, Draft Report, UST Engineering Sciences, Inc. A011 9 

260. ABWM-
034 

Feb 93 PA, Final Work Plan, UST Engineering Sciences, Inc. A010 9 

261. KNMD-
032 

Oct 92 Final Submittal for Phase B Engineering 
Design 

Chem-Nuclear Geotech, 
Inc. 

B050 2 
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262. KNMD-

028 
May 92 RA, Phase B Work Plan for Closure of 23 

UST Sites 
Chem-Nuclear Geotech, 
Inc. 

B045 2 

263. KNMD-
026 

Apr 92 Response to HDOH Comments on RA, 
Work Plan 

Chem-Nuclear Geotech, 
Inc. 

B044 2 

264. KNMD-
607 

26 Nov 91 PA, Screening Report, Fort Kamehameha 
Military Reservation 

SAF/MIIR B041 2 

265. KNMD-
020 

Sep 91 NFRAP, Final Decision Document, 37 
Heating-Oil Storage Tank Sites 

Chem-Nuclear Geotech, 
Inc. 

B036 2 

266. KNMD-
021 

Sep 91 NFRAP, Final Decision Document, 
Storage Tank Sites 422, 936, 1046, 1152, 
3023, AVPA 

Chem-Nuclear Geotech, 
Inc. 

B037 2 

267. KNMD-
022 

Sep 91 NFRAP, Final Decision Document, UST 
Sites 1250, 1257 

Chem-Nuclear Geotech, 
Inc. 

B038 2 

268. ABWM-
152 

Sep 91 Final Preliminary Evaluation Report, UST 
Tightness Testing Program 

Galson, Corp. A009 9 

269. KNMD-
014 

Aug 91 Final Submittal for Phase A Engineering 
Design 

Chem-Nuclear Geotech, 
Inc. 

B029 2 

270. KNMD-
015 

Aug 91 Response to Comments on SI, Draft 
Report, Dec 90 

Chem-Nuclear Geotech, 
Inc. 

B030 2 

271. KNMD-
016 

Aug 91 SI, UST Report, Vol I of V Chem-Nuclear Geotech, 
Inc. 

B031 2 

272. KNMD-
009 

Aug 91 SI, UST Report, Results of Geophysical 
Investigation, Vol II of V, Appendix C 

Chem-Nuclear Geotech, 
Inc. 

B032 2 

273. KNMD-
017 

Aug 91 SI, UST Report, Analytical Laboratory 
Results and Documentation, Vol III of V, 
Appendix D 

Chem-Nuclear Geotech, 
Inc. 

B033 2 

274. KNMD-
018 

Aug 91 SI, UST Report, Analytical Laboratory 
Results and Documentation, Vol IV of V, 
Appendix D 

Chem-Nuclear Geotech, 
Inc. 

B034 2 

275. KNMD-
019 

Aug 91 SI, UST Report, Analytical Laboratory 
Results and Documentation, Vol V of V, 
Appendix D 

Chem-Nuclear Geotech, 
Inc. 

B035 2 
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1. ABWM-

000 
07 Sep 01 Administrative Record File Index LABAT-ANDERSON 

INCORPORATED 
A001 1 

2. KNMD 11 Jul 01 Newspaper Article, "Meetings, RAB 
Meeting Announcement" 

The Honolulu Midweek B474 12 

3. KNMD Jul 01 Removal Action, Technical Memorandum 
Report, Pilot Study Data Summary, SS-11 

CH2M Hill, Inc. B470 12 

4. KNMD 24 May 01 RAB Meeting Minutes, Hickam, 12 Apr 01 Tayon, James E 
15 CES/CEV 

B465 12 

5. KNMD 21 May 01 Newspaper Article, "Public Comment 
Period on Hickam AFB Draft Reports, 
Public Notice" 

The Honolulu Midweek B464 12 

6. KNMD 20 May 01 Newspaper Article, "Public Comments 
Period on Hickam AFB Draft Reports, 
Public Notice" 

The Honolulu Star-Bulletin B463 12 

7. KNMD 18 May 01 Newspaper Article, "Fueling Innovation" The Hickam Kukini B461 12 
8. ABWM-

200 
May 01 Community Relations Plan 15 CES/CEVR A033 9 

9. KNMD 16 Mar 01 RAB Meeting Minutes, Hickam, 08 Feb 01 Tayon, James E 
15 CES/CEV 

B448 12 

10. KNMD 07 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Midweek B446 12 

11. KNMD 04 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B447 12 

12. KNMD 16 Feb 01 Newspaper Article, "Bioslurper" The Hickam Kukini B445 12 
13. KNMD-

836 
09 Feb 01 Final Site Characterization Report, SS-15 Brewer Environmental 

Industries, Inc. 
B433 
Part 1 

9 

14. KNMD-
839 

09 Feb 01 Final Site Characterization Report, Vol I of 
II, SS-13 

Brewer Environmental 
Industries, Inc. 

B436 9 

15. KNMD-
840 

09 Feb 01 Final Site Characterization Report, Vol II of 
II, SS-13 

Brewer Environmental 
Industries, Inc. 

B437 
Part 1 

10 

16. KNMD-
836 

09 Feb 01 Final Site Characterization Report, SS-15 Brewer Environmental 
Industries, Inc. 

B433 
Part 2 

9 

17. KNMD-
840 

09 Feb 01 Final Site Characterization Report, Vol II of 
II, SS-13 

Brewer Environmental 
Industries, Inc. 

B437 
Part 2 

10 

18. KNMD 05 Feb 01 Newspaper Article, "Military Briefing, Air 
Force, Fuel Recovery to be Discussed" 

The Honolulu Advertiser B444 12 

19. KNMD 02 Feb 01 Newspaper Article, "Hickam Community 
Can Learn About Environment" 

The Hickam Kukini B443 12 

20. KNMD-
830 

12 Jan 01 USFWS Letter to Base Concerning Interim 
Removal Actions, Runway 8l Sites, and 
Pipeline Abandonment Activities 

Henson, Paul 
US Fish and Wildlife 
Service 

B427 9 

21. KNMD-
825 

08 Dec 00 Multi-Phase Extraction Pilot Study Plan, 
SS-11 

CH2M Hill, Inc. B421 9 

22. KNMD-
824 

Dec 00 Management Action Plan, Hickam 15 CES/CEVR B420 9 
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23. KNMD-

821 
16 Nov 00 Base Letter to Life of the Land Concerning 

Response to Comments on Site 
Characterization Report, SS-13 

Tayon, James E 
15 CES/CEV 

B417 9 

24. KNMD-
813 

23 Oct 00 Interim Removal Actions, Work Plan, 
Runway 8L Sites 

CH2M Hill, Inc. B409 9 

25. KNMD-
809 

10 Oct 00 Base Letter to HDOH Concerning 
Response to Comments on Site 
Characterization Report, SS-13 

Tayon, James E 
15 CES/CEV 

B404 9 

26. KNMD-
810 

10 Oct 00 Base Letter to HDOH Concerning 
Response to Comments on Site 
Characterization Report, SS-15 

Tayon, James E 
15 CES/CEV 

B405 9 

27. KNMD-
806 

04 Oct 00 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, Interim Removal Action, 
Runway 8L 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B401 9 

28. ABWM-
187 

11 Sep 00 SI, Final Critical Process Map, Closure CH2M Hill, Inc. A074 9 

29. KNMD-
233 

16 Jun 00 Updated Monitoring Well Management 
Log, SS-15 

Brewer Environmental 
Industries, Inc. 

B341 5 

30. KNMD-
753 

08 May 00 HDOH Letter to Base Concerning Review 
of Site Characterization, Draft Report, SS-
15 

Salire, Teresita S 
Hawaii Department of 
Health 

B340 5 

31. KNMD-
750 

27 Jan 00 HDOH Letter to Base Concerning Review 
of Site Characterization, Draft Report, SS-
13 

Salire, Teresita S 
Hawaii Department of 
Health 

B337 8 

32. KNMD-
363 

30 Dec 99 Final Action Memorandum, SS-11 CH2M Hill, Inc. B319 5 

33. KNMD-
359 

30 Dec 99 NFRAP, Final Decision Document, SS-23 CH2M Hill, Inc. B333 5 

34. KNMD-
741 

30 Nov 99 RAB Meeting Minutes, Hickam, 29 Sep 99 15 CES/CE-2 B312 5 

35. KNMD-
352 

19 Nov 99 EE/CA, Sites Along Runway 8L, Final 
Report, SS-11 

CH2M Hill, Inc. B327 4 

36. ABWM-
237 

15 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri-RAB Conference" 

Honolulu HS&CPN A071 9 

37. ABWM-
236 

14 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri RAB Conference" 

The Honolulu Advertiser A070 9 

38. KNMD-
736 

26 Sep 99 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B305 5 

39. KNMD-
735 

21 Sep 99 Base Letter to HDOH Concerning 
Responses to Comments on EE/CA and 
NFRAP Planned Documents 

Aoyama, Marc M 
15 CES/CE-2 

B304 5 

40. ABWM-
234 

Sep 99 Fact Sheet, Enviro Technology, Air Force 
Samples Soil, Water and Sediment to 
Assess Environmental Impacts 

15 CES/CEVR A067 9 

41. ABWM-
235 

Sep 99 Fact Sheet, Enviro Technology, 
Groundwater Sampling Provides Data 
Critical to Environmental Restoration 
Decisions 

15 CES/CEVR A068 9 
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42. ABWM-

233 
19 Aug 99 SAF/MIQ Letter to Base Concerning 

Environmental Data From Intertek Testing 
Services Environmental Laboratories 

McCall, Thomas WL, Jr 
SAF/MIQ 

A066 9 

43. KNMD-
731 

17 Aug 99 HDOH Letter to Base Concerning Review 
of Draft MAP, Executive Summary 

Salire, Teresita S 
Hawaii Department of 
Health 

B300 5 

44. KNMD-
727 

05 Aug 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Final Report, SS-11 

Salire, Teresita S 
Hawaii Department of 
Health 

B295 5 

45. KNMD-
726 

03 Aug 99 USGS Letter to Base Concerning Draft 
Final EE/CA and NFRAP Planned 
Documents 

Klein, John M 
US Geological Survey 

B294 5 

46. KNMD-
721 

22 Jul 99 HDOT Letter to Base Concerning Draft 
Final EE/CA and NFRAP Planned 
Documents 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B289 5 

47. ABWM-
177 

16 Jul 99 Final Critical Process Map, UST Program IT Corp. A063 9 

48. KNMD-
769 

04 Jul 99 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B360 6 

49. ABWM-
231 

Jul 99 National Caucus, RAB Meeting Minutes, 
17 -21 Jul 99 

ARC Ecology A064 9 

50. KNMD-
715 

21 May 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Report, SS-11 

Salire, Teresita S 
Hawaii Department of 
Health 

B279 5 

51. ABWM-
230 

14 May 99 HDOH Letter to Base Concerning 
Comments on Draft Critical Process Map, 
UST Program 

Salire, Teresita S 
Hawaii Department of 
Health 

A062 9 

52. ABWM-
229 

26 Apr 99 HQ USEPA Letter to SAF Concerning 
Reprocessing Data From Laboratories 

Wentworth, Nancy W 
HQ USEPA 

A061 9 

53. KNMD-
711 

02 Mar 99 HDOH Letter to Base Concerning Review 
of Draft Critical Process Map, FY98 
Subsurface Plume RD, LTM/LTO of 
Monitoring and Recovery Wells 

Salire, Teresita S 
Hawaii Department of 
Health 

B275 5 

54. KNMD-
710 

01 Mar 99 Base Letter to Residents Concerning 
Cleanup Subsurface Contamination 

Ingenloff, Richard J, Col 
15 ABW/CC 

B274 5 

55. ABWM-
176 

Mar 99 Final Management Action Plan, Executive 
Summary 

15 CES/CEVR A005 2 

56. KNMD-
194 

26 Feb 99 EE/CA, Sites Along Runway 8L, ITIR, SS-
11 

CH2M Hill, Inc. B273 5 

57. KNMD-
236 

25 Jan 99 Well Maintenance, Final Report, SS-01, 
SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B269 5 

58. KNMD-
234 

20 Jan 99 Amendment for Work Plan, Subsurface 
Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells 

Brewer Environmental 
Industries, Inc. 

B267 5 

59. KNMD-
231 

15 Jan 99 Monitoring Well Management Log, SS-06 Brewer Environmental 
Industries, Inc. 

B265 5 

60. KNMD-
232 

15 Jan 99 Monitoring Well Management Log, SS-13 Brewer Environmental 
Industries, Inc. 

B266 5 
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61. KNMD-

709 
06 Jan 99 HDLNR Letter to Base Concerning 

Amendment for Work Plan, Subsurface 
Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B263 5 

62. ABWM-
228 

Jan 99 Tri RAB Meeting Minutes, 09 Jan 99 15 CES/CEVR A060 9 

63. KNMD-
704 

07 Dec 98 Base Letter to HDOH Concerning 
Responses to Reviewer Comments, Sites 
Landfill Areas, SS-11, OT-02, SS-23, SD-
36A 

Torchia, Linden J, LtCol 
15 CES/CE-2 

B254 6 

64. KNMD-
699 

27 Oct 98 USGS Letter to Base Concerning Review 
of Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Meyer, William 
US Geological Survey 

B236 4 

65. KNMD-
698 

23 Oct 98 HDOH Letter to Base Concerning Review 
of Draft Technical Memorandum, 
Estimated Background Concentrations of 
Metals in Soil and Groundwater 

Salire, Teresita S 
Hawaii Department of 
Health 

B235 4 

66. ABWM-
226 

02 Oct 98 HQ AFCEE Letter to HQ AFBCA 
Concerning Intertek Testing Services Data 
Issues 

Selstrom, John P, Jr, Col 
HQ AFCEE/ER 

A058 9 

67. ABWM-
185 

Oct 98 Final, Installation-Wide, QAPP, Version 1.0 CH2M Hill, Inc. A056 9 

68. ABWM-
186 

Oct 98 Final, Installation-Wide, FSP, Version 2.0 CH2M Hill, Inc. A057 9 

69. KNMD-
694 

30 Sep 98 HDOT Letter to Base Concerning 
Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B225 4 

70. KNMD-
695 

30 Sep 98 HDOH Letter to Base Concerning Review 
of Installation Wide FSP and QAPP for 
Multiple Projects 

Hataoka, Bryce 
Hawaii Department of 
Health 

B226 4 

71. ABWM-
225 

30 Sep 98 HDOH Letter to Base Concerning No 
Comments on Installation Wide FSP, 
QAPP 

Hataoka, Bryce 
Hawaii Department of 
Health 

A055 9 

72. KNMD-
690 

10 Sep 98 HDLNR Letter to Base Concerning Review 
of Draft ITIR, SS-23 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B221 4 

73. KNMD-
227 

28 Aug 98 Passive Soil Gas Survey, Subsurface 
Plume Monitoring, LTM, O&M and 
Recovery Wells 

Brewer Environmental 
Industries, Inc. 

B219 4 

74. KNMD-
687 

25 Aug 98 HDOH Letter to Base Concerning Review 
of ITIR, SS-23 

Salire, Teresita S 
Hawaii Department of 
Health 

B216 4 

75. KNMD-
678 

14 Jul 98 HDOH Letter to Base Concerning Review 
of Draft Amendment for Work Plan, 
Subsurface Plume Monitoring and LTM 
and Operation of Monitoring and Recovery 
Wells, SS-01, SS-13, SS-15 

Salire, Teresita S 
Hawaii Department of 
Health 

B205 4 
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76. KNMD-

680 
14 Jul 98 HDLNR Letter to Base Concerning Draft 

Amendment for Work Plan, Subsurface 
Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells, SS-01, 
SS-13, SS-15 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B207 4 

77. KNMD-
345 

Jul 98 Site Characterization, Final Report, 
Existing and Proposed Fuel Distribution 
System 

Ogden Environmental and 
Energy Services Co., Inc. 

B203 4 

78. KNMD-
185 

30 Jun 98 EE/CA, Sites Along Runway 8L, ITIR, SS-
23 

CH2M Hill, Inc. B202 4 

79. KNMD-
675 

23 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda No 4, Site Specific 
FSP, Runway 8L, EE/CA, SS-11 

Salire, Teresita S 
Hawaii Department of 
Health 

B199 4 

80. KNMD-
509 

19 May 98 RAB Meeting Minutes, Hickam, 17 Nov 97 15 CES/CEVR B190 4 

81. KNMD-
669 

18 May 98 HDOH Letter to Base Concerning Review 
of Draft Report, Passive Soil Gas Survey, 
SS-13, SS-15 

Salire, Teresita S 
Hawaii Department of 
Health 

B189 4 

82. KNMD-
335 

05 May 98 EE/CA, Technical Memorandum for 
Continuous Water Level Monitoring at Five 
Runway 8L Sites 

CH2M Hill, Inc. B188 4 

83. KNMD-
223 

01 Apr 98 SI, Site Characterization Report, Fuel 
Lines Near Hydrant Control Pits 1 and 3, 
Vol I of II 

Brewer Environmental 
Industries, Inc. 

B183 4 

84. KNMD-
224 

01 Apr 98 SI, Site Characterization Report, Fuel 
Lines Near Hydrant Control Pits 1 and 3, 
Vol II of II 

Brewer Environmental 
Industries, Inc. 

B184 
Part 1 

4 

85. KNMD-
224 

01 Apr 98 SI, Site Characterization Report, Fuel 
Lines Near Hydrant Control Pits 1 and 3, 
Vol II of II 

Brewer Environmental 
Industries, Inc. 

B184 
Part 2 

4 

86. KNMD-
514 

09 Mar 98 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B181 4 

87. KNMD-
222 

Mar 98 Final Comprehensive Historical Review of 
Underground POL Systems 

Wil Chee-Planning, Inc. B180 5 

88. KNMD-
778 

26 Feb 98 Installation Action Plan, Fort 
Kamehameha 

15 CES/CEVR B368 9 

89. ABWM-
219 

Jan 98 Fact Sheet, Enviro Technology, Innovative 
Bioslurping Technique Treats Petroleum 
in Soil at Air Force Sites 

15 CES/CEVR A049 9 

90. ABWM-
220 

Jan 98 Fact Sheet, Enviro Technology, Air Force 
Uses Bioslurping to Remove 
Underground Fuels 

15 CES/CEVR A050 9 

91. KNMD-
507 

10 Dec 97 RAB Meeting Minutes, Hickam, 26 Aug 97 15 CES/CEVR B169 5 

92. KNMD-
508 

10 Dec 97 RAB Meeting Minutes, Hickam, 22 Oct 97 15 CES/CEVR B170 5 

93. KNMD-
220 

Dec 97 Conceptual Work Plan, Passive Soil Gas 
Survey, Soil and Groundwater Sampling 

Ogden Environmental and 
Energy Services Co., Inc. 

B168 5 

94. KNMD-
657 

17 Nov 97 Environmental Restoration Program, 
Hickam, RAB Charter 

15 CES/CEVR B167 5 
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95. KNMD-

513 
16 Nov 97 Newspaper Article, "Hickam Air Force 

Base RAB Meeting" 
The Honolulu Advertiser B166 5 

96. KNMD-
512 

12 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B165 5 

97. KNMD-
216 

10 Oct 97 Work Plan, Subsurface Plume Monitoring 
and LTM and Operations of Monitoring and 
Recovery Wells 

Brewer Environmental 
Industries, Inc. 

B163 5 

98. ABWM-
170 

Sep 97 Final, Updated Work Plan, Archaeological 
Survey, Performance Evaluation Samples 
and Third Party Data Validation 

The Environmental 
Company, Inc. 

A047 9 

99. KNMD-
511 

24 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B157 5 

100. KNMD-
510 

20 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B156 5 

101. KNMD-
647 

15 Jul 97 Base Letter to Distribution Concerning 
EE/CA, Final Work Plan, Sites Along 
Runway 8L 

Okazaki, Robert M 
15 CES/CE-2 

B144 6 

102. KNMD-
213 

Jul 97 Archaeological Monitoring Plan, Monitoring 
and Sampling During Subsurface Plume 
Monitoring, SS-01, SS-13, SS-15 

SCS/CRMS, Inc. B142 6 

103. KNMD-
211 

24 Jun 97 Critical Process Map, Subsurface Plume 
Monitoring, LTM, O&M, and Recovery 
Wells, SS-01, SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B141 6 

104. KNMD-
502 

19 May 97 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106, EE/CA, Runway 8L 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B140 6 

105. KNMD-
646 

14 May 97 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for 
Environmental Investigations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B139 6 

106. KNMD-
501 

08 May 97 TRC Meeting Minutes, 02 Apr 97 15 CES/CEVR B138 6 

107. KNMD-
177 

May 97 EE/CA, Final Work Plan, Sites Along 
Runway 8L 

CH2M Hill, Inc. B136 6 

108. KNMD-
178 

May 97 Archaeological Survey, Performance 
Evaluation Samples, Third Party Data 
Validation, Final Work Plan 

The Environmental 
Company, Inc. 

B137 6 

109. ABWM-
168 

Apr 97 Final Installation-Wide FSP CH2M Hill, Inc. A046 9 

110. KNMD-
645 

24 Mar 97 HDOH Letter to Base Concerning EE/CA, 
Draft Final Work Plan, Sites Along Runway 
8L 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B135 6 

111. KNMD-
642 

21 Mar 97 HDOH Letter to Base Concerning Draft 
Basewide FSP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B132 6 

112. KNMD-
640 

12 Mar 97 RAB Meeting Minutes, Hickam, 26 Feb 97 15 CES/CEVR B130 6 

113. KNMD-
639 

26 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B129 6 

114. KNMD-
638 

24 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B128 6 
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115. KNMD-

637 
19 Feb 97 HDOH Letter to Base Concerning PA/SI, 

Draft Report, Vol I-II 
Olmsted, Gregory K 
Hawaii Department of 
Health 

B127 6 

116. KNMD-
636 

10 Feb 97 RAB Meeting Minutes, Hickam, 29 Jan 97 15 CES/CEVR B126 6 

117. KNMD-
505 

09 Dec 96 HDOH Letter to Base Concerning Request 
to Observe Field Activities at LF-05, SS-01, 
SS-13, SS-15 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B125 6 

118. KNMD-
173 

Nov 96 Final Management Action Plan, Hickam CH2M Hill, Inc. B120 4 

119. KNMD-
174 

Nov 96 PA/SI, Draft Report, Vol I of II, Technical 
Report, Appendices A-D 

EA Engineering, Science, 
and Technology, Inc. 

B121 4 

120. KNMD-
175 

Nov 96 PA/SI, Draft Report, Vol II of II, Technical 
Report, Appendices E-F 

EA Engineering, Science, 
and Technology, Inc. 

B122 6 

121. KNMD-
176 

Nov 96 PA/SI, Draft Report, Appendices G-L, Vol II 
of II 

EA Engineering, Science, 
and Technology, Inc. 

B123 4 

122. KNMD-
506 

28 Oct 96 RAB Meeting Minutes, Hickam, 10 Sep 96 15 CES/CEVR B119 4 

123. KNMD-
209 

27 Oct 96 Subsurface Plume Monitoring and Well 
Maintenance, LTO/LTM, Work Plan, SS-01, 
SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B116 4 

124. KNMD-
633 

10 Oct 96 Newspaper Article, "Hickam Air Force 
Base Environmental Cleanup" 

The Honolulu Advertiser B117 4 

125. ABWM-
217 

Oct 96 Fact Sheet, Environmental, Relative Risk 15 CES/CEVR A045 9 

126. KNMD-
632 

11 Sep 96 HDOH Letter to Base Concerning 
Subsurface Plume Monitoring and Well 
Maintenance, LTO/LTM, SS-01, SS-13, SS-
15 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B114 4 

127. ABWM-
184 

30 Aug 96 Results of Multi -Site Field Treatability Test, 
Bioslurping 

Battelle A044 9 

128. ABWM-
216 

02 Jun 96 Newspaper Article, "Air Force Assesses 
Contamination Risks, Study Would Help in 
Cleanup Plans" 

The Honolulu Advertiser A043 9 

129. KNMD-
161 

Feb 96 Final Environmental Baseline Survey, 
Runway 8L-26R 

HQ AFCEE B103 6 

130. KNMD-
162 

Feb 96 PA/SI, Draft FSP for Limited Field 
Investigation, Grouping 1 

EA Engineering, Science, 
and Technology, Inc. 

B104 6 

131. KNMD-
628 

05 Dec 95 HDLNR Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B102 6 

132. KNMD-
626 

30 Nov 95 USFWS Letter to Base Concerning 
Limited Field Investigation 

Harper, Brooks 
US Fish and Wildlife 
Service 

B100 6 

133. KNMD-
627 

30 Nov 95 Base Letter to HDOH, University of Hawaii, 
EPA Concerning PA/SI, Draft FSP for 
Limited Field Investigation, Grouping 1 

Strom, Randie A, LtCol 
15 CES/CEVR 

B101 6 
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134. KNMD-

625 
27 Nov 95 HDLNR Letter to Base Concerning 

Section 106 Review 
Hibbard, Don 
Hawaii Department of 
Land and Natural 
Resources 

B099 6 

135. ABWM-
212 

30 Oct 95 EPA Letter to Base Concerning Meeting to 
Discuss Oahu Plantation Superfund Site 

Opalski, Pam 
Cooper, David 
EPA Region IX 

A038 9 

136. KNMD-
624 

27 Oct 95 USGS Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Meyer, William 
US Geological Survey 

B098 6 

137. KNMD-
621 

16 Oct 95 EPA Letter to Base Concerning Review of 
PA/SI, Draft FSP for Limited Field 
Investigation 

Schutz, Michelle 
EPA Region IX 

B095 6 

138. KNMD-
622 

16 Oct 95 University of Hawaii Letter to Base 
Concerning PA/SI, Draft FSP for Limited 
Field Investigation, Vol I 

Fujioka, Roger S, PhD 
University of Hawaii, Water 
Resources Research 
Center 

B096 6 

139. KNMD-
205 

20 Sep 95 Installation of Monitoring Wells, Soil 
Lithology Work Plan 

Brewer Environmental 
Industries, Inc. 

B094 6 

140. ABWM-
208 

07 Sep 95 HDLNR Letter to Base Concerning 
Comments on PA/SI, RI/FS 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

A034 9 

141. KNMD-
620 

04 Aug 95 USGS Letter to Base Concerning Final 
SAP, Final Work Plan, and Final 
Investigation Derived Waste Management 
for PA/SI 

Meyer, William 
US Geological Survey 

B093 3 

142. KNMD-
619 

12 Jul 95 Base Letter to Distribution Concerning 
Comment Resolution for Risk Screening 
Evaluations 

Strom, Randie A, LtCol 
15 CES/CEV 

B092 3 

143. KNMD-
608 

Jul 95 Drum Removal and Investigation Report, 
Ft Kamehameha 

611 CES/CEOR B091 3 

144. KNMD-
762 

Jul 95 SOW, Community Relations Program HQ AFCEE B352 6 

145. ABWM-
001 

Jul 95 Community Relations Plan EA Engineering, Science, 
and Technology, Inc. 

A004 2 

146. ABWM-
153 

Jul 95 PA/SI, Final Work Plan EA Engineering, Science, 
and Technology, Inc. 

A032 9 

147. KNMD-
616 

16 Jun 95 HDOH Letter to Base Concerning Review 
of Risk Screening Evaluations 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B088 3 

148. KNMD-
617 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B089 3 

149. ABWM-
207 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations Subset for RAB Review 

Schutz, Michelle 
EPA Region IX 

A031 9 

150. ABWM-
205 

16 Jun 95 USFWS Letter to Base Concerning 
Comments on Draft PA/SI, Limited Field 
Investigation 

Harper, Brooks 
US Fish and Wildlife 
Service 

A029 9 
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151. ABWM-

206 
16 Jun 95 NOAA Letter to Base Concerning 

Comments on Preliminary Risk Ranking 
and Site Prioritization, PA/SI, Risk 
Screening Evaluations 

Klimas, Denise M 
National Oceanic and 
Atmospheric 
Administration 

A030 9 

152. ABWM-
120 

Jun 95 PA/SI, RI/FS, Final SAP EA Engineering, Science, 
and Technology, Inc. 

A023 9 

153. ABWM-
121 

Jun 95 PA/SI, Final Waste Management Plan 15 CES/CEVR A028 9 

154. ABWM-
163 

05 May 95 Final Aerial Photograph Review Summary 
Report 

Montgomery Watson A020 9 

155. KNMD-
615 

01 May 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B087 3 

156. ABWM-
116 

May 95 Final Risk Screening Evaluations Report, 
Vol I of IV 

EA Engineering, Science, 
and Technology, Inc. 

A024 9 

157. ABWM-
117 

May 95 Final Risk Screening Evaluations Report, 
Vol II of IV 

EA Engineering, Science, 
and Technology, Inc. 

A025 9 

158. ABWM-
118 

May 95 Final Risk Screening Evaluations Report, 
Vol III of IV 

EA Engineering, Science, 
and Technology, Inc. 

A026 9 

159. ABWM-
119 

May 95 Final Risk Screening Evaluations Report, 
Vol IV of IV 

EA Engineering, Science, 
and Technology, Inc. 

A027 9 

160. ABWM-
114 

May 95 Final Risk Screening Evaluations Report, 
Subset for Review by RAB 

EA Engineering, Science, 
and Technology, Inc. 

A021 9 

161. ABWM-
115 

May 95 Final Ranking of Sites by Potential for Risk 15 CES/CEVR A022 9 

162. KNMD-
614 

30 Mar 95 USFWS Letter to Base Concerning 
Comments on Draft Risk Screening 
Evaluations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B086 3 

163. KNMD-
613 

17 Mar 95 EPA Letter to Base Concerning 
Comments on PA/SI, Work Plan and SAP 

Schutz, Michelle 
EPA Region IX 

B085 3 

164. ABWM-
204 

02 Mar 95 NOAA Letter to Base Concerning 
Comments on SAP and Work Plan 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

A019 9 

165. KNMD-
248 

Dec 94 Hazardous and Non-Hazardous Materials 
Waste Plan 

Environmental Sciences - 
Pacific, Inc. 

B079 3 

166. ABWM-
096 

Dec 94 Final Management Action Plan, Executive 
Summary 

EA Engineering, Science, 
and Technology, Inc. 

A003 2 

167. ABWM-
203 

21 Oct 94 USFWS Letter to Base Concerning 
Endangered and Threatened Species, 
Federally Listed, Proposed and Candidate 

Harper, Brooks 
US Fish and Wildlife 
Service 

A018 9 

168. ABWM-
182 

Oct 94 PA/SI, RI/FS, Final HSP EA Engineering, Science, 
and Technology, Inc. 

A017 9 

169. ABWM-
113 

Sep 94 PA/SI, Draft Work Plan EA Engineering, Science, 
and Technology, Inc. 

A016 9 

170. KNMD-
065 

Aug 94 Phase I, Environmental Baseline Survey 
for Proposed Land Transfer of Runway 8L-
26R 

USACE - Pacific Ocean B074 6 

171. KNMD-
246 

Jul 94 SI, Limited Source Removal, Field 
Analytical Report, Vol I of II, Text, SS-13, 
ST-27 

611 CES/CEOR B072 3 
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172. KNMD-

247 
Jul 94 SI, Limited Source Removal, Field 

Analytical Report, Vol II of II, Analytical 
Results, SS-13, ST-27 

611 CES/CEOR B073 6 

173. ABWM-
064 

Jul 94 Draft Site Characterization Report, Risk 
Screening 

Engineering Sciences, Inc. A013 9 

174. ABWM-
103 

Jul 94 Draft SAP EA Engineering, Science, 
and Technology, Inc. 

A014 9 

175. ABWM-
104 

Jul 94 Draft QAPP EA Engineering, Science, 
and Technology, Inc. 

A015 9 

176. KNMD-
091 

Jun 94 Interim Site Characterization, Final Report, 
Building 2183, Par 3 Golf Course and 
Pearl City POL Pipeline Leak, SS-11, SS-
15, ST-34 

EA Engineering, Science, 
and Technology, Inc. 

B071 3 

177. KNMD-
774 

02 Dec 93 In Situ Bioventing, Preliminary Results of 
Three Pilot Tests 

Environmental Science 
and Engineering, Inc. 
15 CES/CEV 

B364 9 

178. ABWM-
085 

Dec 93 Final Management Action Plan, Executive 
Summary 

Engineering-Sciences, Inc. A002 2 

179. ABWM-
201 

Sep 93 EPA Superfund Technical Assistance 
Grants 

HQ USEPA A006 2 

180. KNMD-
045 

Aug 93 Bioventing Pilot Test Work Plan, Draft 
Interim Pilot Test Results Report, SS-01, 
LF-14, SS-15 

Engineering-Sciences, Inc. B062 3 

181. KNMD-
609 

02 Dec 92 HDOH Letter to Base Concerning Soil 
Bioremediation Study 

Aki, Paul F 
Hawaii Department of 
Health 

B051 2 

182. KNMD-
125 

Jun 92 Subsurface Hydrocarbon Investigation 
Report, SS-25 

Masa Fujioka and 
Associates 

B046 2 

183. KNMD-
024 

26 Sep 91 PA/SI, Review Report University of Hawaii 
Environmental Center 

B040 2 

184. KNMD-
200 

Jul 91 Pre-Construction Survey of Family 
Housing Project, Final Report 

Kennedy/Jenks/Chilton B028 2 

185. KNMD-
013 

Apr 91 SI, Characterization, UST Work Plan 
Addendum 

Chem-Nuclear Geotech, 
Inc. 

B027 2 

186. KNMD-
008 

16 Mar 89 SI, Characterization, UST Work Plan Chem-Nuclear Geotech, 
Inc. 

B023 2 

187. KNMD-
081 

Oct 88 Subsurface Fuel Recovery, Monthly 
Update Report, Sep 88 

Groundwater Technology, 
Inc. 

B021 2 

188. KNMD-
079 

Oct 88 Subsurface Fuel Recovery, Final Report, 
Project No 87-9111 

Groundwater Technology, 
Inc. 

B022 2 

189. KNMD-
078 

Sep 88 Subsurface Fuel Recovery, Monthly 
Update Report, Aug 88 

Groundwater Technology, 
Inc. 

B020 2 

190. KNMD-
077 

May 88 Subsurface Fuel Recovery, Monthly 
Update Report, May 88 

Groundwater Technology, 
Inc. 

B019 2 

191. KNMD-
074 

15 Apr 88 Subsurface Fuel Recovery, Monthly 
Update Report, Mar 88 

Groundwater Technology, 
Inc. 

B016 2 

192. KNMD-
075 

18 Mar 88 Subsurface Fuel Recovery, Monthly 
Update Report, Feb 88 

Groundwater Technology, 
Inc. 

B017 2 

193. KNMD-
073 

23 Feb 88 Subsurface Fuel Recovery, Monthly 
Update Report, Jan 88 

Groundwater Technology, 
Inc. 

B015 2 
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194. KNMD-

072 
15 Jan 88 Subsurface Fuel Recovery, Monthly 

Update Report, Dec 87 
Groundwater Technology, 
Inc. 

B014 2 

195. KNMD-
071 

18 Dec 87 Subsurface Fuel Recovery, Monthly 
Update Report, Nov 87 

Groundwater Technology, 
Inc. 

B011 2 

196. KNMD-
070 

16 Nov 87 Subsurface Fuel Recovery, Monthly 
Update Report, Oct 87 

Groundwater Technology, 
Inc. 

B010 2 

197. KNMD-
069 

11 Nov 87 Subsurface Fuel Recovery, Maintenance 
Plan 

Groundwater Technology, 
Inc. 

B009 2 

198. KNMD-
068 

27 Sep 87 Subsurface Fuel Recovery, Quality Control 
Procedures Report 

Groundwater Technology, 
Inc. 

B008 2 

199. KNMD-
067 

12 Sep 86 Subsurface Fuel Recovery, Quarterly 
Update Report, May-Jul 86 

Groundwater Technology, 
Inc. 

B006 2 

200. KNMD-
080 

07 Aug 86 Subsurface Fuel Recovery, Quarterly 
Update Report, Feb-Apr 86 

Groundwater Technology, 
Inc. 

B005 2 

201. KNMD-
196 

Nov 85 SI, Final Report Groundwater Technology, 
Inc. 

B004 2 

202. KNMD-
082 

Jun 84 Evaluation of Subsurface Conditions and 
Hydrocarbon Recovery Program Technical 
Proposal 

Groundwater Technology, 
Inc. 

B003 2 

203. KNMD-
001 

Jul 83 Phase I, Records Search Report Sam O Hirota, Inc. B002 2 

204. KNMD-
066 

Apr 83 Subsurface Fuel Detection Investigation 
Report 

Ernest K Hirata & 
Associates, Inc. 

B001 2 
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1. ABWM-

000 
07 Sep 01 Administrative Record File Index LABAT-ANDERSON 

INCORPORATED 
A001 1 

2. KNMD 11 Jul 01 Newspaper Article, "Meetings, RAB 
Meeting Announcement" 

The Honolulu Midweek B474 12 

3. KNMD 06 Jul 01 Newspaper Article, "Hickam ERP Installs 
Second Bioslurper System in Two Years" 

The Hickam Kukini B471 12 

4. KNMD 28 Jun 01 Final Work Plan, Construction, Start-Up 
and Operation, MPX Bioslurp System, SS-
01 

Roy F Weston, Inc. B467 12 

5. KNMD 24 May 01 RAB Meeting Minutes, Hickam, 12 Apr 01 Tayon, James E 
15 CES/CEV 

B465 12 

6. KNMD 18 May 01 Newspaper Article, "Fueling Innovation" The Hickam Kukini B461 12 
7. ABWM-

200 
May 01 Community Relations Plan 15 CES/CEVR A033 9 

8. KNMD Apr 01 Final Skimmer Systems Summary Report, 
Nov 97-Feb 00 

Brewer Environmental 
Industries, Inc. 

B449 12 

9. KNMD Apr 01 FS, Final Recovered Fuel and Ice 
Alternatives, SS-01 

Brewer Environmental 
Industries, Inc. 

B450 12 

10. KNMD Apr 01 Final Site Characterization Report, SS-01 Brewer Environmental 
Industries, Inc. 

B451 12 

11. KNMD 16 Mar 01 RAB Meeting Minutes, Hickam, 08 Feb 01 Tayon, James E 
15 CES/CEV 

B448 12 

12. KNMD 07 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Midweek B446 12 

13. KNMD 04 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B447 12 

14. KNMD 16 Feb 01 Newspaper Article, "Bioslurper" The Hickam Kukini B445 12 
15. KNMD-

837 
09 Feb 01 Well Maintenance Report, 01 Jan-31 Dec 

00, SS-01 
Brewer Environmental 
Industries, Inc. 

B434 10 

16. KNMD-
838 

09 Feb 01 Final Groundwater Monitoring Report, 02 
Jun 99 - 16 Aug 00, SS-01 

Brewer Environmental 
Industries, Inc. 

B435 
Part 1 

9 

17. KNMD-
838 

09 Feb 01 Final Groundwater Monitoring Report, 02 
Jun 99 - 16 Aug 00, SS-01 

Brewer Environmental 
Industries, Inc. 

B435 
Part 2 

9 

18. KNMD 05 Feb 01 Newspaper Article, "Military Briefing, Air 
Force, Fuel Recovery to be Discussed" 

The Honolulu Advertiser B444 12 

19. KNMD 02 Feb 01 Newspaper Article, "Hickam Community 
Can Learn About Environment" 

The Hickam Kukini B443 12 

20. KNMD-
835 

29 Jan 01 RA, Interim, Final Work Plan, SS-01 Roy F. Weston, Inc. B432 9 

21. KNMD-
824 

Dec 00 Management Action Plan, Hickam 15 CES/CEVR B420 9 

22. KNMD-
822 

28 Nov 00 HDOH Letter to Base Transmitting 
Signature Page, Technical Document, 
Decision Declaration, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B418 9 

23. KNMD-
816 

Nov 00 Final Action Memorandum for Recovery of 
Floating Fuel Product, SS-01 

Brewer Environmental 
Industries, Inc. 

B412 9 
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24. KNMD-

815 
24 Oct 00 HDOH Letter to Base Concerning 

Concurrence with Draft Final Action 
Memorandum for Recovery of Floating 
Fuel Product, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B411 9 

25. KNMD-
802 

15 Sep 00 HDOH Letter to Base Concerning Review 
of Interim RA, Draft Work Plan, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B397 10 

26. ABWM-
187 

11 Sep 00 SI, Final Critical Process Map, Closure CH2M Hill, Inc. A074 9 

27. KNMD-
754 

22 Jun 00 EE/CA, Final Report for LNAPL Removal, 
SS-01 

Brewer Environmental 
Industries, Inc. 

B344 4 

28. KNMD-
229 

16 Jun 00 Updated Monitoring Well Management 
Log, Vol I of II, SS-01 

Brewer Environmental 
Industries, Inc. 

B342 5 

29. KNMD-
230 

16 Jun 00 Updated Monitoring Well Management 
Log, Vol II of II, SS-01 

Brewer Environmental 
Industries, Inc. 

B343 4 

30. KNMD-
752 

08 Mar 00 RA, Final Interim Work Plan, SS-01 CH2M Hill, Inc. B339 5 

31. KNMD-
747 

29 Dec 99 RD, Final Project Plan, Field Work, 
Subsurface Plume Monitoring and LTM 
and Operation of Monitoring and Recovery 
Wells, SS-01 

Brewer Environmental 
Industries, Inc. 

B329 4 

32. KNMD-
748 

29 Dec 99 RD, Final Work Plan, Field Work, 
Subsurface Plume Monitoring and LTM 
and Operation of Monitoring and Recovery 
Wells, SS-01 

Brewer Environmental 
Industries, Inc. 

B330 4 

33. KNMD-
742 

10 Dec 99 HDLNR Letter to USACE Concerning 
National Historic Preservation Act Section 
106 Review, Two Additional Pilot Test 
Sites 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B313 5 

34. KNMD-
741 

30 Nov 99 RAB Meeting Minutes, Hickam, 29 Sep 99 15 CES/CE-2 B312 5 

35. ABWM-
237 

15 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri-RAB Conference" 

Honolulu HS&CPN A071 9 

36. ABWM-
236 

14 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri RAB Conference" 

The Honolulu Advertiser A070 9 

37. KNMD-
737 

15 Oct 99 USACE Letter to HDLNR Concerning Two 
Additional Pilot Test Sites 

Jyo, Ray H 
U.S. Army Corps of 
Engineers - Honolulu 
District 

B307 5 

38. KNMD-
736 

26 Sep 99 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B305 5 

39. KNMD-
733 

08 Sep 99 HDOH Letter to Base Concerning Review 
of Draft Work Plan for Subsurface Fuel 
Plume RD, Monitoring and LTO/LTM of 
Monitoring and Recovery Wells, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B302 5 

40. KNMD-
734 

08 Sep 99 HDOH Letter to Base Concerning Review 
of Draft Project Plan, RD Field Work, SS-
01 

Salire, Teresita S 
Hawaii Department of 
Health 

B303 5 

41. ABWM-
234 

Sep 99 Fact Sheet, Enviro Technology, Air Force 
Samples Soil, Water and Sediment to 
Assess Environmental Impacts 

15 CES/CEVR A067 9 
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42. ABWM-

235 
Sep 99 Fact Sheet, Enviro Technology, 

Groundwater Sampling Provides Data 
Critical to Environmental Restoration 
Decisions 

15 CES/CEVR A068 9 

43. ABWM-
233 

19 Aug 99 SAF/MIQ Letter to Base Concerning 
Environmental Data From Intertek Testing 
Services Environmental Laboratories 

McCall, Thomas WL, Jr 
SAF/MIQ 

A066 9 

44. KNMD-
731 

17 Aug 99 HDOH Letter to Base Concerning Review 
of Draft MAP, Executive Summary 

Salire, Teresita S 
Hawaii Department of 
Health 

B300 5 

45. KNMD-
350 

13 Aug 99 Report of Findings, SS-01 CH2M Hill, Inc. B298 5 

46. KNMD-
746 

06 Aug 99 RD, Site Specific HSP, Subsurface Plume, 
Monitoring and LTM and O&M, Recovery 
Wells, SS-01 

Brewer Environmental 
Industries, Inc. 

B323 6 

47. KNMD-
724 

02 Aug 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Report, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B292 5 

48. ABWM-
177 

16 Jul 99 Final Critical Process Map, UST Program IT Corp. A063 9 

49. KNMD-
769 

04 Jul 99 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B360 6 

50. ABWM-
231 

Jul 99 National Caucus, RAB Meeting Minutes, 
17 -21 Jul 99 

ARC Ecology A064 9 

51. KNMD-
329 

30 Jun 99 True Product Measurements, Final Report, 
SS-01 

Brewer Environmental 
Industries, Inc. 

B285 5 

52. KNMD-
330 

27 May 99 Apparent Product Measurements, Final 
Report, SS-01 

Brewer Environmental 
Industries, Inc. 

B282 5 

53. ABWM-
230 

14 May 99 HDOH Letter to Base Concerning 
Comments on Draft Critical Process Map, 
UST Program 

Salire, Teresita S 
Hawaii Department of 
Health 

A062 9 

54. ABWM-
229 

26 Apr 99 HQ USEPA Letter to SAF Concerning 
Reprocessing Data From Laboratories 

Wentworth, Nancy W 
HQ USEPA 

A061 9 

55. KNMD-
711 

02 Mar 99 HDOH Letter to Base Concerning Review 
of Draft Critical Process Map, FY98 
Subsurface Plume RD, LTM/LTO of 
Monitoring and Recovery Wells 

Salire, Teresita S 
Hawaii Department of 
Health 

B275 5 

56. KNMD-
710 

01 Mar 99 Base Letter to Residents Concerning 
Cleanup Subsurface Contamination 

Ingenloff, Richard J, Col 
15 ABW/CC 

B274 5 

57. ABWM-
176 

Mar 99 Final Management Action Plan, Executive 
Summary 

15 CES/CEVR A005 2 

58. KNMD-
237 

28 Jan 99 Apparent Product Measurements, Final 
Report, SS-01 

Brewer Environmental 
Industries, Inc. 

B270 5 

59. KNMD-
236 

25 Jan 99 Well Maintenance, Final Report, SS-01, 
SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B269 5 

60. KNMD-
235 

22 Jan 99 Subsurface Plume Investigation, Final 
Report, SS-01 

Brewer Environmental 
Industries, Inc. 

B268 5 
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61. KNMD-

234 
20 Jan 99 Amendment for Work Plan, Subsurface 

Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells 

Brewer Environmental 
Industries, Inc. 

B267 5 

62. KNMD-
709 

06 Jan 99 HDLNR Letter to Base Concerning 
Amendment for Work Plan, Subsurface 
Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B263 5 

63. ABWM-
228 

Jan 99 Tri RAB Meeting Minutes, 09 Jan 99 15 CES/CEVR A060 9 

64. KNMD-
228 

13 Nov 98 Flux Chamber Monitoring and Screening 
Level Risk Evaluation, SS-01 

Tetra Tech EM, Inc. B248 4 

65. ABWM-
226 

02 Oct 98 HQ AFCEE Letter to HQ AFBCA 
Concerning Intertek Testing Services Data 
Issues 

Selstrom, John P, Jr, Col 
HQ AFCEE/ER 

A058 9 

66. ABWM-
185 

Oct 98 Final, Installation-Wide, QAPP, Version 1.0 CH2M Hill, Inc. A056 9 

67. ABWM-
186 

Oct 98 Final, Installation-Wide, FSP, Version 2.0 CH2M Hill, Inc. A057 9 

68. KNMD-
695 

30 Sep 98 HDOH Letter to Base Concerning Review 
of Installation Wide FSP and QAPP for 
Multiple Projects 

Hataoka, Bryce 
Hawaii Department of 
Health 

B226 4 

69. ABWM-
225 

30 Sep 98 HDOH Letter to Base Concerning No 
Comments on Installation Wide FSP, 
QAPP 

Hataoka, Bryce 
Hawaii Department of 
Health 

A055 9 

70. KNMD-
326 

31 Jul 98 Final Report for Evaluating the Potential for 
Recovering Light, Nonaqueous-Phase 
Liquid Using Bioslurping Technology 

Battelle B212 4 

71. KNMD-
678 

14 Jul 98 HDOH Letter to Base Concerning Review 
of Draft Amendment for Work Plan, 
Subsurface Plume Monitoring and LTM 
and Operation of Monitoring and Recovery 
Wells, SS-01, SS-13, SS-15 

Salire, Teresita S 
Hawaii Department of 
Health 

B205 4 

72. KNMD-
680 

14 Jul 98 HDLNR Letter to Base Concerning Draft 
Amendment for Work Plan, Subsurface 
Plume Monitoring and LTM and Operation 
of Monitoring and Recovery Wells, SS-01, 
SS-13, SS-15 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B207 4 

73. KNMD-
670 

03 Jun 98 HDOH Letter to Base Concerning Review 
of Draft Report, Spill Site Management 
Plan, SS-01 

Salire, Teresita S 
Hawaii Department of 
Health 

B194 4 

74. KNMD-
509 

19 May 98 RAB Meeting Minutes, Hickam, 17 Nov 97 15 CES/CEVR B190 4 

75. KNMD-
514 

09 Mar 98 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B181 4 

76. KNMD-
222 

Mar 98 Final Comprehensive Historical Review of 
Underground POL Systems 

Wil Chee-Planning, Inc. B180 5 

77. KNMD-
659 

Jan 98 Fact Sheet, Air Force Uses Bioslurping to 
Remove Underground Fuels 

The EnviroTechnology B172 5 

78. ABWM-
219 

Jan 98 Fact Sheet, Enviro Technology, Innovative 
Bioslurping Technique Treats Petroleum 
in Soil at Air Force Sites 

15 CES/CEVR A049 9 
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79. ABWM-

220 
Jan 98 Fact Sheet, Enviro Technology, Air Force 

Uses Bioslurping to Remove 
Underground Fuels 

15 CES/CEVR A050 9 

80. KNMD-
507 

10 Dec 97 RAB Meeting Minutes, Hickam, 26 Aug 97 15 CES/CEVR B169 5 

81. KNMD-
508 

10 Dec 97 RAB Meeting Minutes, Hickam, 22 Oct 97 15 CES/CEVR B170 5 

82. KNMD-
657 

17 Nov 97 Environmental Restoration Program, 
Hickam, RAB Charter 

15 CES/CEVR B167 5 

83. KNMD-
513 

16 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B166 5 

84. KNMD-
512 

12 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B165 5 

85. KNMD-
216 

10 Oct 97 Work Plan, Subsurface Plume Monitoring 
and LTM and Operations of Monitoring and 
Recovery Wells 

Brewer Environmental 
Industries, Inc. 

B163 5 

86. ABWM-
170 

Sep 97 Final, Updated Work Plan, Archaeological 
Survey, Performance Evaluation Samples 
and Third Party Data Validation 

The Environmental 
Company, Inc. 

A047 9 

87. KNMD-
511 

24 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B157 5 

88. KNMD-
510 

20 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B156 5 

89. KNMD-
652 

18 Aug 97 HQ AFCEE Letter to HDOH Concerning 
Free Product Recovery System, SS-01 

Haas, Patrick E 
HQ AFCEE/ERT 

B155 5 

90. KNMD-
214 

15 Aug 97 Preliminary Geologic and Hydrogeologic 
Investigation Report 

Brewer Environmental 
Industries, Inc. 

B154 5 

91. KNMD-
213 

Jul 97 Archaeological Monitoring Plan, Monitoring 
and Sampling During Subsurface Plume 
Monitoring, SS-01, SS-13, SS-15 

SCS/CRMS, Inc. B142 6 

92. KNMD-
211 

24 Jun 97 Critical Process Map, Subsurface Plume 
Monitoring, LTM, O&M, and Recovery 
Wells, SS-01, SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B141 6 

93. KNMD-
178 

May 97 Archaeological Survey, Performance 
Evaluation Samples, Third Party Data 
Validation, Final Work Plan 

The Environmental 
Company, Inc. 

B137 6 

94. ABWM-
168 

Apr 97 Final Installation-Wide FSP CH2M Hill, Inc. A046 9 

95. KNMD-
642 

21 Mar 97 HDOH Letter to Base Concerning Draft 
Basewide FSP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B132 6 

96. KNMD-
643 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
SAP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B133 6 

97. KNMD-
644 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
Work Plan 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B134 6 

98. KNMD-
640 

12 Mar 97 RAB Meeting Minutes, Hickam, 26 Feb 97 15 CES/CEVR B130 6 

99. KNMD-
641 

12 Mar 97 HQ AFCEE Letter to HDOH Concerning 
Free Product Recovery System, SS-01 

Haas, Patrick E 
HQ AFCEE/ERT 

B131 6 
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100. KNMD-

639 
26 Feb 97 Newspaper Article, "Hickam Air Force 

Base RAB Meeting" 
The Honolulu Advertiser B129 6 

101. KNMD-
638 

24 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B128 6 

102. KNMD-
637 

19 Feb 97 HDOH Letter to Base Concerning PA/SI, 
Draft Report, Vol I-II 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B127 6 

103. KNMD-
636 

10 Feb 97 RAB Meeting Minutes, Hickam, 29 Jan 97 15 CES/CEVR B126 6 

104. KNMD-
505 

09 Dec 96 HDOH Letter to Base Concerning Request 
to Observe Field Activities at LF-05, SS-01, 
SS-13, SS-15 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B125 6 

105. KNMD-
173 

Nov 96 Final Management Action Plan, Hickam CH2M Hill, Inc. B120 4 

106. KNMD-
174 

Nov 96 PA/SI, Draft Report, Vol I of II, Technical 
Report, Appendices A-D 

EA Engineering, Science, 
and Technology, Inc. 

B121 4 

107. KNMD-
175 

Nov 96 PA/SI, Draft Report, Vol II of II, Technical 
Report, Appendices E-F 

EA Engineering, Science, 
and Technology, Inc. 

B122 6 

108. KNMD-
176 

Nov 96 PA/SI, Draft Report, Appendices G-L, Vol II 
of II 

EA Engineering, Science, 
and Technology, Inc. 

B123 4 

109. KNMD-
506 

28 Oct 96 RAB Meeting Minutes, Hickam, 10 Sep 96 15 CES/CEVR B119 4 

110. KNMD-
209 

27 Oct 96 Subsurface Plume Monitoring and Well 
Maintenance, LTO/LTM, Work Plan, SS-01, 
SS-13, SS-15 

Brewer Environmental 
Industries, Inc. 

B116 4 

111. KNMD-
633 

10 Oct 96 Newspaper Article, "Hickam Air Force 
Base Environmental Cleanup" 

The Honolulu Advertiser B117 4 

112. ABWM-
217 

Oct 96 Fact Sheet, Environmental, Relative Risk 15 CES/CEVR A045 9 

113. KNMD-
632 

11 Sep 96 HDOH Letter to Base Concerning 
Subsurface Plume Monitoring and Well 
Maintenance, LTO/LTM, SS-01, SS-13, SS-
15 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B114 4 

114. ABWM-
184 

30 Aug 96 Results of Multi -Site Field Treatability Test, 
Bioslurping 

Battelle A044 9 

115. KNMD-
631 

26 Aug 96 HDOH Letter to Base Concerning 
Preliminary Geologic and Hydrogeologic 
Investigation Report, SS-01 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B113 4 

116. ABWM-
216 

02 Jun 96 Newspaper Article, "Air Force Assesses 
Contamination Risks, Study Would Help in 
Cleanup Plans" 

The Honolulu Advertiser A043 9 

117. ABWM-
212 

30 Oct 95 EPA Letter to Base Concerning Meeting to 
Discuss Oahu Plantation Superfund Site 

Opalski, Pam 
Cooper, David 
EPA Region IX 

A038 9 

118. KNMD-
205 

20 Sep 95 Installation of Monitoring Wells, Soil 
Lithology Work Plan 

Brewer Environmental 
Industries, Inc. 

B094 6 

119. ABWM-
208 

07 Sep 95 HDLNR Letter to Base Concerning 
Comments on PA/SI, RI/FS 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

A034 9 
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120. KNMD-

619 
12 Jul 95 Base Letter to Distribution Concerning 

Comment Resolution for Risk Screening 
Evaluations 

Strom, Randie A, LtCol 
15 CES/CEV 

B092 3 

121. KNMD-
762 

Jul 95 SOW, Community Relations Program HQ AFCEE B352 6 

122. ABWM-
001 

Jul 95 Community Relations Plan EA Engineering, Science, 
and Technology, Inc. 

A004 2 

123. ABWM-
153 

Jul 95 PA/SI, Final Work Plan EA Engineering, Science, 
and Technology, Inc. 

A032 9 

124. KNMD-
616 

16 Jun 95 HDOH Letter to Base Concerning Review 
of Risk Screening Evaluations 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B088 3 

125. KNMD-
617 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B089 3 

126. ABWM-
207 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations Subset for RAB Review 

Schutz, Michelle 
EPA Region IX 

A031 9 

127. ABWM-
120 

Jun 95 PA/SI, RI/FS, Final SAP EA Engineering, Science, 
and Technology, Inc. 

A023 9 

128. ABWM-
121 

Jun 95 PA/SI, Final Waste Management Plan 15 CES/CEVR A028 9 

129. ABWM-
163 

05 May 95 Final Aerial Photograph Review Summary 
Report 

Montgomery Watson A020 9 

130. KNMD-
615 

01 May 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B087 3 

131. ABWM-
116 

May 95 Final Risk Screening Evaluations Report, 
Vol I of IV 

EA Engineering, Science, 
and Technology, Inc. 

A024 9 

132. ABWM-
117 

May 95 Final Risk Screening Evaluations Report, 
Vol II of IV 

EA Engineering, Science, 
and Technology, Inc. 

A025 9 

133. ABWM-
118 

May 95 Final Risk Screening Evaluations Report, 
Vol III of IV 

EA Engineering, Science, 
and Technology, Inc. 

A026 9 

134. ABWM-
119 

May 95 Final Risk Screening Evaluations Report, 
Vol IV of IV 

EA Engineering, Science, 
and Technology, Inc. 

A027 9 

135. ABWM-
114 

May 95 Final Risk Screening Evaluations Report, 
Subset for Review by RAB 

EA Engineering, Science, 
and Technology, Inc. 

A021 9 

136. ABWM-
115 

May 95 Final Ranking of Sites by Potential for Risk 15 CES/CEVR A022 9 

137. KNMD-
614 

30 Mar 95 USFWS Letter to Base Concerning 
Comments on Draft Risk Screening 
Evaluations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B086 3 

138. KNMD-
612 

09 Mar 95 HDOH Letter to Base Concerning 
Bioslurper Vapor Extraction and Treatment 
System 

Nagamine, Wilfred K 
Hawaii Department of 
Health 

B084 3 

139. ABWM-
204 

02 Mar 95 NOAA Letter to Base Concerning 
Comments on SAP and Work Plan 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

A019 9 

140. KNMD-
128 

27 Jan 95 Subsurface Soil Investigation Report, 
AAFES, Burger King 

Cotton and Frazier 
Consultants, Inc. 

B082 3 
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141. KNMD-

336 
24 Jan 95 Final Site Specific Test Plan for Bioslurper 

Testing, SS-01 
Battelle B081 3 

142. KNMD-
248 

Dec 94 Hazardous and Non-Hazardous Materials 
Waste Plan 

Environmental Sciences - 
Pacific, Inc. 

B079 3 

143. ABWM-
096 

Dec 94 Final Management Action Plan, Executive 
Summary 

EA Engineering, Science, 
and Technology, Inc. 

A003 2 

144. KNMD-
092 

24 Oct 94 SI Report, Four Seasons, Burger King Cotton and Frazier 
Consultants, Inc. 

B078 3 

145. ABWM-
203 

21 Oct 94 USFWS Letter to Base Concerning 
Endangered and Threatened Species, 
Federally Listed, Proposed and Candidate 

Harper, Brooks 
US Fish and Wildlife 
Service 

A018 9 

146. ABWM-
182 

Oct 94 PA/SI, RI/FS, Final HSP EA Engineering, Science, 
and Technology, Inc. 

A017 9 

147. KNMD-
339 

29 Sep 94 Site Specific HSP, Four Seasons, Burger 
King 

Cotton and Frazier 
Consultants, Inc. 

B077 3 

148. KNMD-
337 

Sep 94 Final HSP, Four Seasons, Toyland Ernest K Hirata & 
Associates, Inc. 

B075 6 

149. KNMD-
338 

Sep 94 Site Characterization Work Plan, Gas 
Probe Sampling, Four Seasons, Toyland 

Ernest K Hirata & 
Associates, Inc. 

B076 3 

150. ABWM-
113 

Sep 94 PA/SI, Draft Work Plan EA Engineering, Science, 
and Technology, Inc. 

A016 9 

151. ABWM-
064 

Jul 94 Draft Site Characterization Report, Risk 
Screening 

Engineering Sciences, Inc. A013 9 

152. ABWM-
103 

Jul 94 Draft SAP EA Engineering, Science, 
and Technology, Inc. 

A014 9 

153. ABWM-
104 

Jul 94 Draft QAPP EA Engineering, Science, 
and Technology, Inc. 

A015 9 

154. KNMD-
774 

02 Dec 93 In Situ Bioventing, Preliminary Results of 
Three Pilot Tests 

Environmental Science 
and Engineering, Inc. 
15 CES/CEV 

B364 9 

155. ABWM-
085 

Dec 93 Final Management Action Plan, Executive 
Summary 

Engineering-Sciences, Inc. A002 2 

156. ABWM-
201 

Sep 93 EPA Superfund Technical Assistance 
Grants 

HQ USEPA A006 2 

157. KNMD-
045 

Aug 93 Bioventing Pilot Test Work Plan, Draft 
Interim Pilot Test Results Report, SS-01, 
LF-14, SS-15 

Engineering-Sciences, Inc. B062 3 

158. KNMD-
609 

02 Dec 92 HDOH Letter to Base Concerning Soil 
Bioremediation Study 

Aki, Paul F 
Hawaii Department of 
Health 

B051 2 

159. KNMD-
024 

26 Sep 91 PA/SI, Review Report University of Hawaii 
Environmental Center 

B040 2 

160. KNMD-
200 

Jul 91 Pre-Construction Survey of Family 
Housing Project, Final Report 

Kennedy/Jenks/Chilton B028 2 

161. KNMD-
013 

Apr 91 SI, Characterization, UST Work Plan 
Addendum 

Chem-Nuclear Geotech, 
Inc. 

B027 2 

162. KNMD-
008 

16 Mar 89 SI, Characterization, UST Work Plan Chem-Nuclear Geotech, 
Inc. 

B023 2 

163. KNMD-
081 

Oct 88 Subsurface Fuel Recovery, Monthly 
Update Report, Sep 88 

Groundwater Technology, 
Inc. 

B021 2 
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164. KNMD-

079 
Oct 88 Subsurface Fuel Recovery, Final Report, 

Project No 87-9111 
Groundwater Technology, 
Inc. 

B022 2 

165. KNMD-
078 

Sep 88 Subsurface Fuel Recovery, Monthly 
Update Report, Aug 88 

Groundwater Technology, 
Inc. 

B020 2 

166. KNMD-
077 

May 88 Subsurface Fuel Recovery, Monthly 
Update Report, May 88 

Groundwater Technology, 
Inc. 

B019 2 

167. KNMD-
074 

15 Apr 88 Subsurface Fuel Recovery, Monthly 
Update Report, Mar 88 

Groundwater Technology, 
Inc. 

B016 2 

168. KNMD-
076 

07 Apr 88 Phase II, Additional Subsurface Fuel 
Recovery System Construction Report 

Groundwater Technology, 
Inc. 

B018 2 

169. KNMD-
075 

18 Mar 88 Subsurface Fuel Recovery, Monthly 
Update Report, Feb 88 

Groundwater Technology, 
Inc. 

B017 2 

170. KNMD-
073 

23 Feb 88 Subsurface Fuel Recovery, Monthly 
Update Report, Jan 88 

Groundwater Technology, 
Inc. 

B015 2 

171. KNMD-
072 

15 Jan 88 Subsurface Fuel Recovery, Monthly 
Update Report, Dec 87 

Groundwater Technology, 
Inc. 

B014 2 

172. KNMD-
071 

18 Dec 87 Subsurface Fuel Recovery, Monthly 
Update Report, Nov 87 

Groundwater Technology, 
Inc. 

B011 2 

173. KNMD-
070 

16 Nov 87 Subsurface Fuel Recovery, Monthly 
Update Report, Oct 87 

Groundwater Technology, 
Inc. 

B010 2 

174. KNMD-
069 

11 Nov 87 Subsurface Fuel Recovery, Maintenance 
Plan 

Groundwater Technology, 
Inc. 

B009 2 

175. KNMD-
068 

27 Sep 87 Subsurface Fuel Recovery, Quality Control 
Procedures Report 

Groundwater Technology, 
Inc. 

B008 2 

176. KNMD-
067 

12 Sep 86 Subsurface Fuel Recovery, Quarterly 
Update Report, May-Jul 86 

Groundwater Technology, 
Inc. 

B006 2 

177. KNMD-
080 

07 Aug 86 Subsurface Fuel Recovery, Quarterly 
Update Report, Feb-Apr 86 

Groundwater Technology, 
Inc. 

B005 2 

178. KNMD-
196 

Nov 85 SI, Final Report Groundwater Technology, 
Inc. 

B004 2 

179. KNMD-
082 

Jun 84 Evaluation of Subsurface Conditions and 
Hydrocarbon Recovery Program Technical 
Proposal 

Groundwater Technology, 
Inc. 

B003 2 

180. KNMD-
001 

Jul 83 Phase I, Records Search Report Sam O Hirota, Inc. B002 2 

181. KNMD-
066 

Apr 83 Subsurface Fuel Detection Investigation 
Report 

Ernest K Hirata & 
Associates, Inc. 

B001 2 
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1. ABWM-

000 
07 Sep 01 Administrative Record File Index LABAT-ANDERSON 

INCORPORATED 
A001 1 

2. KNMD 04 Sep 01 Base Letter to Distribution Concerning 
Amendment to Final Action Memorandum, 
LF-14 

Nii, Michael 
15 CES/CEV 

B476 12 

3. KNMD 11 Jul 01 Newspaper Article, "Meetings, RAB 
Meeting Announcement" 

The Honolulu Midweek B474 12 

4. KNMD 10 Jul 01 Removal Action, Interim, Final Institutional 
Controls, Initial Sampling Report, OT-02 

15 CES/CEVR B472 12 

5. KNMD 10 Jul 01 Removal Action, Interim, Final Institutional 
Controls, Initial Sampling Report, LF-14 

15 CES/CEVR B473 12 

6. KNMD 29 Jun 01 Removal Action, Final Project Work Plans, 
UST Verification 

Groundwater Technology, 
Inc. 

B468 12 

7. KNMD 24 May 01 RAB Meeting Minutes, Hickam, 12 Apr 01 Tayon, James E 
15 CES/CEV 

B465 12 

8. KNMD 18 May 01 Newspaper Article, "Fueling Innovation" The Hickam Kukini B461 12 
9. ABWM-

200 
May 01 Community Relations Plan 15 CES/CEVR A033 9 

10. KNMD 16 Mar 01 RAB Meeting Minutes, Hickam, 08 Feb 01 Tayon, James E 
15 CES/CEV 

B448 12 

11. KNMD 07 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Midweek B446 12 

12. KNMD 04 Mar 01 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B447 12 

13. KNMD 16 Feb 01 Newspaper Article, "Bioslurper" The Hickam Kukini B445 12 
14. KNMD 05 Feb 01 Newspaper Article, "Military Briefing, Air 

Force, Fuel Recovery to be Discussed" 
The Honolulu Advertiser B444 12 

15. KNMD 02 Feb 01 Newspaper Article, "Hickam Community 
Can Learn About Environment" 

The Hickam Kukini B443 12 

16. KNMD-
830 

12 Jan 01 USFWS Letter to Base Concerning Interim 
Removal Actions, Runway 8l Sites, and 
Pipeline Abandonment Activities 

Henson, Paul 
US Fish and Wildlife 
Service 

B427 9 

17. KNMD-
831 

12 Jan 01 USFWS Letter to Base Concerning No 
Effect to Endangered and Threatened 
Species, Limited SI, EA-56, EA-57, EA-58, 
SD-37 

Henson, Paul 
US Fish and Wildlife 
Service 

B428 9 

18. KNMD-
824 

Dec 00 Management Action Plan, Hickam 15 CES/CEVR B420 9 

19. KNMD-
820 

15 Nov 00 HDLNR Letter to Base Concerning Site 
Inspections 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B416 9 

20. ABWM-
242 

15 Nov 00 HDLNR Letter to Base Concerning 
Comments on National Historic 
Preservation Act, SI 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

A077 9 
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21. ABWM-

188 
10 Nov 00 SI, Final Work Plan, Closure CH2M Hill, Inc. A076 9 

22. KNMD-
818 

03 Nov 00 HDLNR Letter to Base Concerning Review 
of Addendum to Third Party Oversight for 
Archaeological Monitoring Report, POL 
System Component Removal Project 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B414 9 

23. KNMD-
819 

03 Nov 00 HDLNR Letter to Base Concerning Review 
of Third Party Oversight for Archaeological 
Monitoring Report, Runway 8L EE/CA, SS-
22, EE/CA, Phase I, UST Removal Project 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B415 9 

24. KNMD-
813 

23 Oct 00 Interim Removal Actions, Work Plan, 
Runway 8L Sites 

CH2M Hill, Inc. B409 9 

25. KNMD-
814 

23 Oct 00 Base Letter to USFWS Concerning 
Informal Section 7 Consultation, Limited 
SI 

Tayon, James E 
15 CES/CEV 

B410 9 

26. KNMD-
811 

12 Oct 00 USFWS Letter to Base Concerning 
Informal Section 7 Consultation, EE/CA, 
LF-05 

Henson, Paul 
US Fish and Wildlife 
Service 

B406 9 

27. KNMD-
806 

04 Oct 00 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, Interim Removal Action, 
Runway 8L 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B401 9 

28. KNMD-
808 

04 Oct 00 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, EE/CA, LF-05 

Johns, Timothy E 
Hawaii Department of 
Land and Natural 
Resources 

B403 9 

29. KNMD-
805 

29 Sep 00 EE/CA, Final Work Plan Addendum, LF-05, 
SD-02 

CH2M Hill, Inc. B400 9 

30. ABWM-
241 

26 Sep 00 HDOH Letter to Base Concerning 
Comments on SI, Draft Work Plan 

Salire, Teresita S 
Hawaii Department of 
Health 

A075 9 

31. KNMD-
801 

15 Sep 00 Base Letter to USFWS Concerning 
Informal Section 7 Consultation, EE/CA, 
LF-05 

Tayon, James E 
15 CES/CE-2 

B396 10 

32. KNMD-
803 

15 Sep 00 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Work Plan Addendum, LF-
05 

Salire, Teresita S 
Hawaii Department of 
Health 

B398 10 

33. ABWM-
187 

11 Sep 00 SI, Final Critical Process Map, Closure CH2M Hill, Inc. A074 9 

34. KNMD-
755 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B345 6 

35. KNMD-
758 

Jul 00 SI, EE/CA, Phase I, UST Removal, Third 
Party Oversight for Archaeological 
Monitoring, Runway 8L, SS-22 

The Environmental 
Company, Inc. 

B348 6 

36. KNMD-
759 

Jul 00 Third Party Oversight for Data Validation 
and Performance Evaluation Report, 
Runway 8L 

The Environmental 
Company, Inc. 

B349 6 

37. KNMD-
362 

30 Dec 99 Final Action Memorandum, OT-02 CH2M Hill, Inc. B318 5 
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38. KNMD-

361 
30 Dec 99 Final Action Memorandum, LF-14 CH2M Hill, Inc. B321 5 

39. KNMD-
357 

30 Dec 99 NFRAP, Final Decision Document, LF-16 CH2M Hill, Inc. B331 5 

40. KNMD-
356 

30 Dec 99 NFRAP, Final Decision Document, LF-15 CH2M Hill, Inc. B332 5 

41. KNMD-
358 

30 Dec 99 NFRAP, Final Decision Document, SD-36 CH2M Hill, Inc. B334 5 

42. KNMD-
360 

30 Dec 99 NFRAP, Final Decision Document, SS-22 CH2M Hill, Inc. B335 5 

43. KNMD-
745 

27 Dec 99 Base Letter to HDOH Concerning NFRAP 
Final Decision Document, FT-07 

Redmann, Steven J, 
BrigGen 
15 ABW/CC 

B316 5 

44. KNMD-
741 

30 Nov 99 RAB Meeting Minutes, Hickam, 29 Sep 99 15 CES/CE-2 B312 5 

45. KNMD-
740 

24 Nov 99 HDOH Letter to Base Concerning Review 
of NFRAP Draft Final Decision Document, 
FT-07 

Salire, Teresita S 
Hawaii Department of 
Health 

B311 5 

46. KNMD-
353 

19 Nov 99 EE/CA, Sites Along Runway 8L, Final 
Report, LF-14 

CH2M Hill, Inc. B325 6 

47. KNMD-
355 

19 Nov 99 EE/CA, Sites Along Runway 8L, Final 
Report, OT-02 

CH2M Hill, Inc. B326 4 

48. ABWM-
237 

15 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri-RAB Conference" 

Honolulu HS&CPN A071 9 

49. ABWM-
236 

14 Nov 99 Newspaper Article, "Public Invited to Attend 
Hickam's Tri RAB Conference" 

The Honolulu Advertiser A070 9 

50. KNMD-
365 

Nov 99 NFRAP, Final Decision Document, FT-07 The Environmental 
Company, Inc. 

B317 5 

51. KNMD-
351 

29 Oct 99 SI Final Report, Executive Summary EA Engineering, Science, 
and Technology, Inc. 

B308 5 

52. KNMD-
736 

26 Sep 99 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B305 5 

53. KNMD-
735 

21 Sep 99 Base Letter to HDOH Concerning 
Responses to Comments on EE/CA and 
NFRAP Planned Documents 

Aoyama, Marc M 
15 CES/CE-2 

B304 5 

54. ABWM-
234 

Sep 99 Fact Sheet, Enviro Technology, Air Force 
Samples Soil, Water and Sediment to 
Assess Environmental Impacts 

15 CES/CEVR A067 9 

55. ABWM-
235 

Sep 99 Fact Sheet, Enviro Technology, 
Groundwater Sampling Provides Data 
Critical to Environmental Restoration 
Decisions 

15 CES/CEVR A068 9 

56. KNMD-
732 

30 Aug 99 HDOH Letter to Base Concerning Review 
of NFRAP Draft Final Decision Document, 
LF-15, LF-16, SS-22 

Salire, Teresita S 
Hawaii Department of 
Health 

B301 5 

57. ABWM-
233 

19 Aug 99 SAF/MIQ Letter to Base Concerning 
Environmental Data From Intertek Testing 
Services Environmental Laboratories 

McCall, Thomas WL, Jr 
SAF/MIQ 

A066 9 

58. KNMD-
731 

17 Aug 99 HDOH Letter to Base Concerning Review 
of Draft MAP, Executive Summary 

Salire, Teresita S 
Hawaii Department of 
Health 

B300 5 
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59. KNMD-

729 
09 Aug 99 HDOH Letter to Base Concerning Review 

of NFRAP Draft Final Decision Document, 
SD-36 

Salire, Teresita S 
Hawaii Department of 
Health 

B297 5 

60. KNMD-
728 

06 Aug 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Final Report, LF-14 

Salire, Teresita S 
Hawaii Department of 
Health 

B296 5 

61. KNMD-
725 

03 Aug 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Final Report, OT-02 

Salire, Teresita S 
Hawaii Department of 
Health 

B293 5 

62. KNMD-
726 

03 Aug 99 USGS Letter to Base Concerning Draft 
Final EE/CA and NFRAP Planned 
Documents 

Klein, John M 
US Geological Survey 

B294 5 

63. KNMD-
721 

22 Jul 99 HDOT Letter to Base Concerning Draft 
Final EE/CA and NFRAP Planned 
Documents 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B289 5 

64. ABWM-
177 

16 Jul 99 Final Critical Process Map, UST Program IT Corp. A063 9 

65. KNMD-
769 

04 Jul 99 Newspaper Article, "Hickam 
Environmental Restoration Program 
Officials Announce Public Comment 
Period" 

The Honolulu Advertiser B360 6 

66. ABWM-
231 

Jul 99 National Caucus, RAB Meeting Minutes, 
17 -21 Jul 99 

ARC Ecology A064 9 

67. KNMD-
718 

03 Jun 99 HDOH Letter to Base Concerning Review 
of Draft Site Characterization Summary, 
ITIR, LTM Study, LF-01, LF-05, FT-07 

Salire, Teresita S 
Hawaii Department of 
Health 

B284 5 

68. KNMD-
714 

19 May 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Report, LF-14 

Salire, Teresita S 
Hawaii Department of 
Health 

B278 5 

69. KNMD-
713 

17 May 99 HDOH Letter to Base Concerning Review 
of EE/CA, Draft Report, OT-02 

Salire, Teresita S 
Hawaii Department of 
Health 

B277 5 

70. ABWM-
230 

14 May 99 HDOH Letter to Base Concerning 
Comments on Draft Critical Process Map, 
UST Program 

Salire, Teresita S 
Hawaii Department of 
Health 

A062 9 

71. ABWM-
229 

26 Apr 99 HQ USEPA Letter to SAF Concerning 
Reprocessing Data From Laboratories 

Wentworth, Nancy W 
HQ USEPA 

A061 9 

72. KNMD-
710 

01 Mar 99 Base Letter to Residents Concerning 
Cleanup Subsurface Contamination 

Ingenloff, Richard J, Col 
15 ABW/CC 

B274 5 

73. ABWM-
176 

Mar 99 Final Management Action Plan, Executive 
Summary 

15 CES/CEVR A005 2 

74. KNMD-
190 

15 Jan 99 EE/CA, Sites Along Runway 8L, ITIR CH2M Hill, Inc. B264 5 

75. KNMD-
708 

06 Jan 99 HDLNR Letter to Base Concerning Review 
of SI Draft Report 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B262 5 

76. KNMD-
191 

Jan 99 Site Characterization Summary, ITIR, LTM 
Study, LF-01, LF-05, FT-07 

The Environmental 
Company, Inc. 

B261 5 

77. ABWM-
228 

Jan 99 Tri RAB Meeting Minutes, 09 Jan 99 15 CES/CEVR A060 9 



 

B-48 Management Action Plan, Hickam AFB December 2001 

KNMD OU5 

 
 Code# Date Title Author AR# CD# 
78. KNMD-

707 
28 Dec 98 HDOH Letter to Base Concerning Review 

of SI Draft Report 
Salire, Teresita S 
Hawaii Department of 
Health 

B260 5 

79. KNMD-
189 

23 Dec 98 EE/CA, Sites Along Runway 8L, ITIR, OT-
02 

CH2M Hill, Inc. B259 4 

80. KNMD-
704 

07 Dec 98 Base Letter to HDOH Concerning 
Responses to Reviewer Comments, Sites 
Landfill Areas, SS-11, OT-02, SS-23, SD-
36A 

Torchia, Linden J, LtCol 
15 CES/CE-2 

B254 6 

81. KNMD-
603 

04 Dec 98 EE/CA, Work Plan, LF-05 CH2M Hill, Inc. B249 4 

82. KNMD-
699 

27 Oct 98 USGS Letter to Base Concerning Review 
of Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Meyer, William 
US Geological Survey 

B236 4 

83. KNMD-
698 

23 Oct 98 HDOH Letter to Base Concerning Review 
of Draft Technical Memorandum, 
Estimated Background Concentrations of 
Metals in Soil and Groundwater 

Salire, Teresita S 
Hawaii Department of 
Health 

B235 4 

84. ABWM-
226 

02 Oct 98 HQ AFCEE Letter to HQ AFBCA 
Concerning Intertek Testing Services Data 
Issues 

Selstrom, John P, Jr, Col 
HQ AFCEE/ER 

A058 9 

85. ABWM-
185 

Oct 98 Final, Installation-Wide, QAPP, Version 1.0 CH2M Hill, Inc. A056 9 

86. ABWM-
186 

Oct 98 Final, Installation-Wide, FSP, Version 2.0 CH2M Hill, Inc. A057 9 

87. KNMD-
694 

30 Sep 98 HDOT Letter to Base Concerning 
Technical Memorandum, Estimated 
Background Concentrations of Metals in 
Soil and Groundwater 

Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B225 4 

88. KNMD-
695 

30 Sep 98 HDOH Letter to Base Concerning Review 
of Installation Wide FSP and QAPP for 
Multiple Projects 

Hataoka, Bryce 
Hawaii Department of 
Health 

B226 4 

89. ABWM-
225 

30 Sep 98 HDOH Letter to Base Concerning No 
Comments on Installation Wide FSP, 
QAPP 

Hataoka, Bryce 
Hawaii Department of 
Health 

A055 9 

90. KNMD-
780 

14 Sep 98 HDOH Letter to Base Concerning EE/CA, 
Draft Work Plan, LF-05 

Salire, Teresita S 
Hawaii Department of 
Health 

B371 9 

91. KNMD-
691 

11 Sep 98 TRC Meeting Minutes, 19 Mar 98 15 CES/CEVR B222 4 

92. KNMD-
779 

10 Sep 98 HDLNR Letter to Base Concerning EE/CA, 
Draft Work Plan, LF-05 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B370 9 

93. KNMD-
688 

26 Aug 98 HDOH Letter to Base Concerning Review 
of ITIR, SD-36A 

Salire, Teresita S 
Hawaii Department of 
Health 

B217 4 

94. KNMD-
686 

17 Aug 98 HDOH Letter to Base Concerning Review 
of Revised Draft ITIR, EA-11 

Salire, Teresita S 
Hawaii Department of 
Health 

B215 4 
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95. KNMD-

684 
07 Aug 98 HDOT Letter to Base Concerning Review 

of EE/CA, ITIR, SD-02, SD-03, SD-36 
Schlapak, Benjamin R 
Hawaii Department of 
Transportation 

B213 4 

96. KNMD-
681 

21 Jul 98 HDLNR Letter to Base Concerning 
Request for Comments on Revised Draft 
ITIR, EA-11 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B208 4 

97. KNMD-
186 

08 Jul 98 EE/CA, Sites Along Runway 8L, ITIR, SD-
36A 

CH2M Hill, Inc. B204 4 

98. KNMD-
674 

18 Jun 98 HDOH Letter to Base Concerning Review 
of Draft ITIR, Addenda 3, Site Specific FSP, 
Runway 8L, EE/CA 

Salire, Teresita S 
Hawaii Department of 
Health 

B198 4 

99. KNMD-
181 

Jun 98 Final Multi-Drum Project Environmental 
Report 

EA Engineering, Science, 
and Technology, Inc. 

B191 4 

100. KNMD-
182 

Jun 98 SI, Final Multi-Drum Project Report EA Engineering, Science, 
and Technology, Inc. 

B192 4 

101. KNMD-
183 

Jun 98 Final Multi-Drum Project Letter Report EA Engineering, Science, 
and Technology, Inc. 

B193 4 

102. KNMD-
509 

19 May 98 RAB Meeting Minutes, Hickam, 17 Nov 97 15 CES/CEVR B190 4 

103. KNMD-
335 

05 May 98 EE/CA, Technical Memorandum for 
Continuous Water Level Monitoring at Five 
Runway 8L Sites 

CH2M Hill, Inc. B188 4 

104. KNMD-
514 

09 Mar 98 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B181 4 

105. KNMD-
222 

Mar 98 Final Comprehensive Historical Review of 
Underground POL Systems 

Wil Chee-Planning, Inc. B180 5 

106. KNMD-
778 

26 Feb 98 Installation Action Plan, Fort 
Kamehameha 

15 CES/CEVR B368 9 

107. KNMD-
664 

18 Feb 98 HDOT Letter to Base Concerning 
Environmental Restoration Adjacent to 
Honolulu International Airport 

Kurosawa, Ernest T 
Hawaii Department of 
Transportation 

B178 5 

108. KNMD-
663 

Feb 98 Fact Sheet, Environmental, Tri-Services 
Landfill 

15 CES/CEVR B177 5 

109. KNMD-
777 

21 Jan 98 Screening Survey, Final Report, LF-05 W.L. Gore & Associates, 
Inc. 

B367 9 

110. KNMD-
661 

08 Jan 98 Base Letter to HDOT Concerning ITIR, LF-
14, LF-15, LF-16, SS-22 

Aoyama, Marc M 
15 CES/CE-2 

B174 5 

111. ABWM-
219 

Jan 98 Fact Sheet, Enviro Technology, Innovative 
Bioslurping Technique Treats Petroleum 
in Soil at Air Force Sites 

15 CES/CEVR A049 9 

112. ABWM-
220 

Jan 98 Fact Sheet, Enviro Technology, Air Force 
Uses Bioslurping to Remove 
Underground Fuels 

15 CES/CEVR A050 9 

113. KNMD-
658 

11 Dec 97 HDLNR Letter to Base Concerning EE/CA, 
Draft ITIR, OT-02 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B171 5 

114. KNMD-
507 

10 Dec 97 RAB Meeting Minutes, Hickam, 26 Aug 97 15 CES/CEVR B169 5 
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115. KNMD-

508 
10 Dec 97 RAB Meeting Minutes, Hickam, 22 Oct 97 15 CES/CEVR B170 5 

116. KNMD-
657 

17 Nov 97 Environmental Restoration Program, 
Hickam, RAB Charter 

15 CES/CEVR B167 5 

117. KNMD-
513 

16 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B166 5 

118. KNMD-
512 

12 Nov 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser 
The Honolulu Star-Bulletin 

B165 5 

119. KNMD-
776 

05 Nov 97 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106 Review, Fort Kamehameha AOCs, LF-
05 

Hibbard, Don 
Hawaii Department of 
Land and Natural 
Resources 

B366 9 

120. KNMD-
656 

22 Oct 97 HDLNR Letter to Base Concerning SI, 
Work Plan 

Uchida, Dean Y 
Hawaii Department of 
Land and Natural 
Resources 

B164 5 

121. KNMD-
775 

03 Oct 97 Base Letter to HDLNR Concerning 
Section 106 Review, SI 

Aoyama, Marc M 
15 CES/CE-2 

B365 9 

122. KNMD-
179 

Sep 97 SI, Work Plan CH2M Hill, Inc. B159 5 

123. ABWM-
170 

Sep 97 Final, Updated Work Plan, Archaeological 
Survey, Performance Evaluation Samples 
and Third Party Data Validation 

The Environmental 
Company, Inc. 

A047 9 

124. KNMD-
653 

26 Aug 97 HDOT Letter to Base Concerning SI, Work 
Plan 

Peru, Robert JF 
Hawaii Department of 
Transportation 

B158 5 

125. KNMD-
511 

24 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B157 5 

126. KNMD-
510 

20 Aug 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B156 5 

127. KNMD-
651 

15 Aug 97 Base Letter to HDLNR Concerning 
Section 106 Review, SI, Draft Final Work 
Plan 

Okazaki, Robert M 
15 CES/CE-2 

B153 5 

128. KNMD-
650 

14 Aug 97 HDOT Letter to Base Concerning SI, Draft 
Final Work Plan 

Kurosawa, Ernest T 
Hawaii Department of 
Transportation 

B152 5 

129. KNMD-
647 

15 Jul 97 Base Letter to Distribution Concerning 
EE/CA, Final Work Plan, Sites Along 
Runway 8L 

Okazaki, Robert M 
15 CES/CE-2 

B144 6 

130. KNMD-
502 

19 May 97 HDLNR Letter to Base Concerning 
National Historic Preservation Act Section 
106, EE/CA, Runway 8L 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B140 6 

131. KNMD-
646 

14 May 97 USFWS Letter to Base Concerning 
Informal Section 7 Consultations for 
Environmental Investigations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B139 6 

132. KNMD-
501 

08 May 97 TRC Meeting Minutes, 02 Apr 97 15 CES/CEVR B138 6 

133. KNMD-
177 

May 97 EE/CA, Final Work Plan, Sites Along 
Runway 8L 

CH2M Hill, Inc. B136 6 



 

December 2001  Management Action Plan, Hickam AFB B-51 

KNMD OU5 

 
 Code# Date Title Author AR# CD# 
134. KNMD-

178 
May 97 Archaeological Survey, Performance 

Evaluation Samples, Third Party Data 
Validation, Final Work Plan 

The Environmental 
Company, Inc. 

B137 6 

135. ABWM-
168 

Apr 97 Final Installation-Wide FSP CH2M Hill, Inc. A046 9 

136. KNMD-
645 

24 Mar 97 HDOH Letter to Base Concerning EE/CA, 
Draft Final Work Plan, Sites Along Runway 
8L 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B135 6 

137. KNMD-
642 

21 Mar 97 HDOH Letter to Base Concerning Draft 
Basewide FSP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B132 6 

138. KNMD-
643 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
SAP 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B133 6 

139. KNMD-
644 

21 Mar 97 HDOH Letter to Base Concerning SI, Draft 
Work Plan 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B134 6 

140. KNMD-
640 

12 Mar 97 RAB Meeting Minutes, Hickam, 26 Feb 97 15 CES/CEVR B130 6 

141. KNMD-
639 

26 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B129 6 

142. KNMD-
638 

24 Feb 97 Newspaper Article, "Hickam Air Force 
Base RAB Meeting" 

The Honolulu Advertiser B128 6 

143. KNMD-
637 

19 Feb 97 HDOH Letter to Base Concerning PA/SI, 
Draft Report, Vol I-II 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B127 6 

144. KNMD-
636 

10 Feb 97 RAB Meeting Minutes, Hickam, 29 Jan 97 15 CES/CEVR B126 6 

145. KNMD-
505 

09 Dec 96 HDOH Letter to Base Concerning Request 
to Observe Field Activities at LF-05, SS-01, 
SS-13, SS-15 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B125 6 

146. KNMD-
173 

Nov 96 Final Management Action Plan, Hickam CH2M Hill, Inc. B120 4 

147. KNMD-
174 

Nov 96 PA/SI, Draft Report, Vol I of II, Technical 
Report, Appendices A-D 

EA Engineering, Science, 
and Technology, Inc. 

B121 4 

148. KNMD-
175 

Nov 96 PA/SI, Draft Report, Vol II of II, Technical 
Report, Appendices E-F 

EA Engineering, Science, 
and Technology, Inc. 

B122 6 

149. KNMD-
176 

Nov 96 PA/SI, Draft Report, Appendices G-L, Vol II 
of II 

EA Engineering, Science, 
and Technology, Inc. 

B123 4 

150. KNMD-
506 

28 Oct 96 RAB Meeting Minutes, Hickam, 10 Sep 96 15 CES/CEVR B119 4 

151. KNMD-
633 

10 Oct 96 Newspaper Article, "Hickam Air Force 
Base Environmental Cleanup" 

The Honolulu Advertiser B117 4 

152. KNMD-
634 

07 Oct 96 HDOH Letter to Base Concerning Draft 
Quality Program Plans, LTM, HSP, SAP 
Addendum, Work Plan Addendum, LF-01, 
LF-05, FT-07 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B118 4 

153. KNMD-
171 

Oct 96 Final Quality Program Plans, LTM, HSP, 
SAP Addendum, Work Plan Addendum, 
LF-01, LF-05, FT-07 

The Environmental 
Company, Inc. 

B115 4 
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154. ABWM-

217 
Oct 96 Fact Sheet, Environmental, Relative Risk 15 CES/CEVR A045 9 

155. ABWM-
184 

30 Aug 96 Results of Multi-Site Field Treatability Test, 
Bioslurping 

Battelle A044 9 

156. ABWM-
216 

02 Jun 96 Newspaper Article, "Air Force Assesses 
Contamination Risks, Study Would Help in 
Cleanup Plans" 

The Honolulu Advertiser A043 9 

157. KNMD-
630 

14 Mar 96 USFWS Letter to Base Concerning 
Comments on Draft Revisions to 
Conclusions of Phase II, Stage 3, RI, Final 
Report, LF-01, LF-05, FT-07 

Harper, Brooks 
US Fish and Wildlife 
Service 

B111 4 

158. KNMD-
164 

Mar 96 SI, Drum Removal Final Work Plan, LF-17, 
SD-36, SD-37 

EA Engineering, Science, 
and Technology, Inc. 

B105 6 

159. KNMD-
165 

Mar 96 Phase II, Stage 3, RI Final Report, Vol I of 
VIII, Executive Summary, Sections 1, 2, 3, 
LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B106 4 

160. KNMD-
166 

Mar 96 Phase II, Stage 3, RI Final Report, Vol II of 
VIII, Sections 4, 5, 6, References, Appendix 
A, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B107 4 

161. KNMD-
167 

Mar 96 Phase II, Stage 3, RI Final Report, Vol III-VI 
of VIII, Appendices B, C, D, E, LF-01, LF-
05, FT-07 

Engineering-Sciences, Inc. B108 4 

162. KNMD-
168 

Mar 96 Phase II, Stage 3, RI Final Report, Vol VII-
VIII of VIII, Appendices F, G, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B109 6 

163. KNMD-
665 

21 Feb 96 Phase II, Stage 3, RI Meeting Minutes, 06 
Dec 95 

15 CES/CEVR B179 5 

164. KNMD-
161 

Feb 96 Final Environmental Baseline Survey, 
Runway 8L-26R 

HQ AFCEE B103 6 

165. KNMD-
162 

Feb 96 PA/SI, Draft FSP for Limited Field 
Investigation, Grouping 1 

EA Engineering, Science, 
and Technology, Inc. 

B104 6 

166. ABWM-
214 

02 Jan 96 HDLNR Letter to Base Concerning Review 
of Revisions to Drum Removal Project 

Hibbard, Don 
Hawaii Department of 
Land and Natural 
Resources 

A041 9 

167. KNMD-
628 

05 Dec 95 HDLNR Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

B102 6 

168. KNMD-
626 

30 Nov 95 USFWS Letter to Base Concerning 
Limited Field Investigation 

Harper, Brooks 
US Fish and Wildlife 
Service 

B100 6 

169. KNMD-
627 

30 Nov 95 Base Letter to HDOH, University of Hawaii, 
EPA Concerning PA/SI, Draft FSP for 
Limited Field Investigation, Grouping 1 

Strom, Randie A, LtCol 
15 CES/CEVR 

B101 6 

170. KNMD-
625 

27 Nov 95 HDLNR Letter to Base Concerning 
Section 106 Review 

Hibbard, Don 
Hawaii Department of 
Land and Natural 
Resources 

B099 6 



 

December 2001  Management Action Plan, Hickam AFB B-53 

KNMD OU5 

 
 Code# Date Title Author AR# CD# 
171. ABWM-

212 
30 Oct 95 EPA Letter to Base Concerning Meeting to 

Discuss Oahu Plantation Superfund Site 
Opalski, Pam 
Cooper, David 
EPA Region IX 

A038 9 

172. KNMD-
624 

27 Oct 95 USGS Letter to Base Concerning PA/SI, 
Draft FSP for Limited Field Investigation, 
Vol II 

Meyer, William 
US Geological Survey 

B098 6 

173. KNMD-
621 

16 Oct 95 EPA Letter to Base Concerning Review of 
PA/SI, Draft FSP for Limited Field 
Investigation 

Schutz, Michelle 
EPA Region IX 

B095 6 

174. KNMD-
622 

16 Oct 95 University of Hawaii Letter to Base 
Concerning PA/SI, Draft FSP for Limited 
Field Investigation, Vol I 

Fujioka, Roger S, PhD 
University of Hawaii, Water 
Resources Research 
Center 

B096 6 

175. ABWM-
208 

07 Sep 95 HDLNR Letter to Base Concerning 
Comments on PA/SI, RI/FS 

Wilson, Michael D 
Hawaii Department of 
Land and Natural 
Resources 

A034 9 

176. KNMD-
620 

04 Aug 95 USGS Letter to Base Concerning Final 
SAP, Final Work Plan, and Final 
Investigation Derived Waste Management 
for PA/SI 

Meyer, William 
US Geological Survey 

B093 3 

177. KNMD-
619 

12 Jul 95 Base Letter to Distribution Concerning 
Comment Resolution for Risk Screening 
Evaluations 

Strom, Randie A, LtCol 
15 CES/CEV 

B092 3 

178. KNMD-
762 

Jul 95 SOW, Community Relations Program HQ AFCEE B352 6 

179. ABWM-
001 

Jul 95 Community Relations Plan EA Engineering, Science, 
and Technology, Inc. 

A004 2 

180. ABWM-
153 

Jul 95 PA/SI, Final Work Plan EA Engineering, Science, 
and Technology, Inc. 

A032 9 

181. KNMD-
616 

16 Jun 95 HDOH Letter to Base Concerning Review 
of Risk Screening Evaluations 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B088 3 

182. KNMD-
617 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B089 3 

183. ABWM-
207 

16 Jun 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations Subset for RAB Review 

Schutz, Michelle 
EPA Region IX 

A031 9 

184. ABWM-
120 

Jun 95 PA/SI, RI/FS, Final SAP EA Engineering, Science, 
and Technology, Inc. 

A023 9 

185. ABWM-
121 

Jun 95 PA/SI, Final Waste Management Plan 15 CES/CEVR A028 9 

186. ABWM-
163 

05 May 95 Final Aerial Photograph Review Summary 
Report 

Montgomery Watson A020 9 

187. KNMD-
615 

01 May 95 EPA Letter to Base Concerning 
Comments on Risk Screening 
Evaluations 

Schutz, Michelle 
EPA Region IX 

B087 3 

188. ABWM-
116 

May 95 Final Risk Screening Evaluations Report, 
Vol I of IV 

EA Engineering, Science, 
and Technology, Inc. 

A024 9 
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189. ABWM-

117 
May 95 Final Risk Screening Evaluations Report, 

Vol II of IV 
EA Engineering, Science, 
and Technology, Inc. 

A025 9 

190. ABWM-
118 

May 95 Final Risk Screening Evaluations Report, 
Vol III of IV 

EA Engineering, Science, 
and Technology, Inc. 

A026 9 

191. ABWM-
119 

May 95 Final Risk Screening Evaluations Report, 
Vol IV of IV 

EA Engineering, Science, 
and Technology, Inc. 

A027 9 

192. ABWM-
114 

May 95 Final Risk Screening Evaluations Report, 
Subset for Review by RAB 

EA Engineering, Science, 
and Technology, Inc. 

A021 9 

193. ABWM-
115 

May 95 Final Ranking of Sites by Potential for Risk 15 CES/CEVR A022 9 

194. KNMD-
614 

30 Mar 95 USFWS Letter to Base Concerning 
Comments on Draft Risk Screening 
Evaluations 

Harper, Brooks 
US Fish and Wildlife 
Service 

B086 3 

195. KNMD-
613 

17 Mar 95 EPA Letter to Base Concerning 
Comments on PA/SI, Work Plan and SAP 

Schutz, Michelle 
EPA Region IX 

B085 3 

196. ABWM-
204 

02 Mar 95 NOAA Letter to Base Concerning 
Comments on SAP and Work Plan 

Naughton, John J 
National Oceanic and 
Atmospheric 
Administration 

A019 9 

197. KNMD-
610 

06 Jan 95 HDOH Letter to Base Concerning Review 
of Phase II, Stage 3, RI Draft Final Report, 
LF-01, LF-05, FT-07 

Olmsted, Gregory K 
Hawaii Department of 
Health 

B080 3 

198. KNMD-
248 

Dec 94 Hazardous and Non-Hazardous Materials 
Waste Plan 

Environmental Sciences - 
Pacific, Inc. 

B079 3 

199. ABWM-
096 

Dec 94 Final Management Action Plan, Executive 
Summary 

EA Engineering, Science, 
and Technology, Inc. 

A003 2 

200. ABWM-
203 

21 Oct 94 USFWS Letter to Base Concerning 
Endangered and Threatened Species, 
Federally Listed, Proposed and Candidate 

Harper, Brooks 
US Fish and Wildlife 
Service 

A018 9 

201. ABWM-
182 

Oct 94 PA/SI, RI/FS, Final HSP EA Engineering, Science, 
and Technology, Inc. 

A017 9 

202. ABWM-
113 

Sep 94 PA/SI, Draft Work Plan EA Engineering, Science, 
and Technology, Inc. 

A016 9 

203. KNMD-
065 

Aug 94 Phase I, Environmental Baseline Survey 
for Proposed Land Transfer of Runway 8L-
26R 

USACE - Pacific Ocean B074 6 

204. ABWM-
064 

Jul 94 Draft Site Characterization Report, Risk 
Screening 

Engineering Sciences, Inc. A013 9 

205. ABWM-
103 

Jul 94 Draft SAP EA Engineering, Science, 
and Technology, Inc. 

A014 9 

206. ABWM-
104 

Jul 94 Draft QAPP EA Engineering, Science, 
and Technology, Inc. 

A015 9 

207. ABWM-
181 

04 Mar 94 Final Corrective Action Plan, Thermal 
Adsorption of Contaminated Soil 

15 CES/CEVR A012 9 

208. KNMD-
158 

Mar 94 Round One, LTM Report, Vol I of VI, LF-01, 
LF-05, FT-07 

Engineering-Sciences, Inc. B065 3 

209. KNMD-
057 

Mar 94 Round One, LTM Report, Vol II of VI, 
Appendix D, Data Packages, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B066 3 
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210. KNMD-

058 
Mar 94 Round One, LTM Report, Vol III of VI, 

Appendix D, Data Packages, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B067 7 

211. KNMD-
059 

Mar 94 Round One, LTM Report, Vol IV of VI, 
Appendix D, Data Packages, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B068 3 

212. KNMD-
060 

Mar 94 Round One, LTM Report, Vol V of VI, 
Appendix D, Data Packages, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B069 3 

213. KNMD-
061 

Mar 94 Round One, LTM Report, Vol VI of VI, 
Appendix D, Data Packages, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B070 3 

214. KNMD-
102 

Jan 94 RI, Phase II, Stage 3, Draft Report, 
Comment Resolution Document, LF-01, 
LF-05, FT-07 

Engineering-Sciences, Inc. B064 3 

215. ABWM-
085 

Dec 93 Final Management Action Plan, Executive 
Summary 

Engineering-Sciences, Inc. A002 2 

216. KNMD-
046 

Sep 93 RI/FS, Addendum, Stage 3, LTM Work Plan Engineering-Sciences, Inc. B063 3 

217. ABWM-
201 

Sep 93 EPA Superfund Technical Assistance 
Grants 

HQ USEPA A006 2 

218. KNMD-
045 

Aug 93 Bioventing Pilot Test Work Plan, Draft 
Interim Pilot Test Results Report, SS-01, 
LF-14, SS-15 

Engineering-Sciences, Inc. B062 3 

219. ABWM-
044 

Jun 93 PA, Draft Report, UST Engineering Sciences, Inc. A011 9 

220. KNMD-
035 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
I of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B053 
Part 1 

2 

221. KNMD-
036 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
II of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B054 
Part 1 

3 

222. KNMD-
037 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
III of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B055 
Part 1 

3 

223. KNMD-
038 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
IV of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B056 
Part 1 

3 

224. KNMD-
039 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
V of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B057 
Part 1 

3 

225. KNMD-
040 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
VI of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B058 
Part 1 

3 

226. KNMD-
041 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
VII of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B059 3 

227. KNMD-
042 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
VIII of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B060 3 

228. KNMD-
043 

Apr 93 RI, Phase II, Stage 3, ITIR, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B061 3 

229. KNMD-
035 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
I of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B053 
Part 2 

2 

230. KNMD-
036 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
II of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B054 
Part 2 

3 

231. KNMD-
037 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
III of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B055 
Part 2 

3 
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232. KNMD-

038 
Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 

IV of VIII, LF-01, LF-05, FT-07 
Engineering-Sciences, Inc. B056 

Part 2 
3 

233. KNMD-
039 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
V of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B057 
Part 2 

3 

234. KNMD-
040 

Apr 93 RI, Phase II, Stage 3, ITIR, Appendix A, Vol 
VI of VIII, LF-01, LF-05, FT-07 

Engineering-Sciences, Inc. B058 
Part 2 

3 

235. ABWM-
034 

Feb 93 PA, Final Work Plan, UST Engineering Sciences, Inc. A010 9 

236. KNMD-
029 

Jul 92 RI/FS, Stage 3, HSP, LF-01, LF-05, FT-07 Engineering-Sciences, Inc. B047 2 

237. KNMD-
030 

Jul 92 RI/FS, Stage 3, Final SAP, LF-01, LF-05, 
FT-07 

Engineering-Sciences, Inc. B048 2 

238. KNMD-
031 

Jul 92 RI/FS, Stage 3, Final Work Plan, LF-01, LF-
05, FT-07 

Engineering-Sciences, Inc. B049 2 

239. KNMD-
157 

20 Dec 91 RI/FS, Stage 3 Work Plan Engineering-Sciences, Inc. B043 2 

240. KNMD-
025 

Dec 91 Response to Comments on RI/FS, Work 
Plan and SAP 

Engineering-Sciences, Inc. B042 2 

241. KNMD-
607 

26 Nov 91 PA, Screening Report, Fort Kamehameha 
Military Reservation 

SAF/MIIR B041 2 

242. KNMD-
024 

26 Sep 91 PA/SI, Review Report University of Hawaii 
Environmental Center 

B040 2 

243. KNMD-
083 

Sep 91 NFRAP, Final Decision Document, 
Landfills and Sewer 

Chem-Nuclear Geotech, 
Inc. 

B039 2 

244. ABWM-
152 

Sep 91 Final Preliminary Evaluation Report, UST 
Tightness Testing Program 

Galson, Corp. A009 9 

245. KNMD-
012 

Mar 91 ITIR for Analytical Data Environmental Science 
and Engineering, Inc. 

B026 2 

246. KNMD-
010 

13 Aug 90 Stage 2, Final Technical Report, Vol I of II Harding Lawson 
Associates 

B024 2 

247. KNMD-
011 

13 Aug 90 Stage 2, Final Technical Report, Vol II of II, 
Appendices A-L 

Harding Lawson 
Associates 

B025 2 

248. KNMD-
006 

22 Jan 88 Stage 2, QAPP Harding Lawson 
Associates 

B012 2 

249. KNMD-
007 

22 Jan 88 Stage 2, Work Plan Harding Lawson 
Associates 

B013 2 

250. KNMD-
004 

Jan 87 Phase II, Stage 1, 
Confirmation/Quanti fication Report, Jan-
Sep 85 

Dames and Moore B007 2 

251. KNMD-
001 

Jul 83 Phase I, Records Search Report Sam O Hirota, Inc. B002 2 
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Appendix D 
 

No Further Response Action Planned (NFRAP) 
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FIGURE 1-1  15th AIR BASE WING ORGANIZATION CHART 
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                                                Figure 1-6                                         Historical Timeline                                                  showingSignificant Milestones and Changes in POL Distribution and Storage Systems                        Fort Kamehameha and Hickam Air Force Base
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